

Education for ideas, inventions and innovations for entrepreneurship – *i3*

WP 3: "Preparatory activities"

Activities included in WP3

- ❑ *Development of **common methodology** for compatibility of data and performing analysis*
- ❑ *Performing **analysis** in each partner country along the 5 main themes - Environment, Energy, IT, Lifestyle, Technology*
- ❑ *Development of the **i3 model** with a strategy for promotion and application*
- ❑ *Development of detailed **training curricula***

WP/ Deliverable Code	WP title	Start	End
WP 3	Preparatory activities	01/08/2017	31/07/2018

Common methodology

- ❑ Defining the **sources and methods for collection and format of data** for each of the 5 main themes/sectors of the i3 model;
- ❑ Defining the **minimum number and scope of the data categories** for each of the 5 main themes/sectors of the i3 model;
- ❑ Defining the **approach and methods for performing analysis** of the status quo and the potential for entrepreneurship development for each of the 5 main themes/sectors of the i3 model;
- ❑ Defining the **requirements for presenting the collected and analyzed data** for each of the 5 main themes/sectors of the i3 model, including unified matrixes for collection and analysis of information.

Responsible partner – PP2 Association “Committee Italy – Bulgaria 2013”

Expected date of delivery - 31st October 2017

Analysis along the 5 main themes

- *According to the developed methodology, performing **analysis** in each partner country along the 5 main themes of the i3 model - Environment, Energy, IT, Lifestyle, Technology*

Responsible partners

- *PP2 Association "Committee Italy – Bulgaria 2013" – **Life***
- *PP3 Technological Education Institute of Western Greece – **Tech***
- *PP4 Center for Knowledge Management (FYROM) – **Digit***
- *PP5 Albania Center for Sustainable Development – **Eco***
- *PP6 Cyprus International Institute of Management - **Energy***

Expected date of delivery - 31st December 2017

i3 model

- ❑ *Development of the **i3 model** with a strategy for promotion and application in all project partner countries*

Responsible partners

- ❑ *PP2 Association "Committee Italy – Bulgaria 2013" – **development of the i3 model***
- ❑ *All PPs – **pilot testing of the model in all partner countries** (within WP4 as part of the trainings)*

Expected date of delivery - 31st May 2018

Training curricula

- ❑ *Development of detailed **training curricula** as part of the i3 model*

Responsible partners for development of training curricula and materials

+ translation in English

- ❑ *PP2 Association "Committee Italy – Bulgaria 2013" – **common training subjects***
- ❑ *PP1 Bulgaria Economic Forum – **Life component***
- ❑ *PP3 Technological Education Institute of Western Greece – **Tech component***
- ❑ *PP4 Center for Knowledge Management (FYROM) – **Digit component***
- ❑ *PP5 Albania Center for Sustainable Development – **Eco component***
- ❑ *PP6 Cyprus International Institute of Management - **Energy component***

Expected date of delivery - 31st July 2018

Your suggestions on:

- ❑ *Performing the **analysis** in each partner country along the 5 main themes - Environment, Energy, IT, Lifestyle, Technology*
- ❑ *Development of the **i3 model** with a strategy for promotion and application*
- ❑ *Development of the detailed **training curricula***



Committee Italy - Bulgaria
Комитет Италия - България

Interreg 
Balkan-Mediterranean
i3

Thank you for your attention!

Kosyo Stoychev

italybulgaria2013@gmail.com