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Abbreviation 
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Glossary 

 

A general glossary of the most common terms used for project management and 
implementation is presented below. 

 

Activity 

An activity can be defined as a process, what is done for a particular 
purpose. Each Work Package is divided in deliverables deriving from 
specific activities. Activities have to lead to the development of one or 
more project deliverables - outputs. 

Administrative 
and eligibility 
check 

The first steps of the proposal assessment process after the closure of a 
Call for Project Proposals. The purpose is to verify whether an 
application complies with the administrative and eligibility criteria 
established by the BalkanMed Programme for the projects of the Call. 
Failure to comply with any of these criteria leads to rejection of the 
application. 

Application Form 

Binding document which describes the project (objectives, results, 
outputs, partnership) and gives detailed information on the work plan 
and financial figures. The AF has to be submitted during the selection 
process and is assessed by the Programme bodies, in order for the 
projects to be funded by the Programme to be selected. Once the 
project is approved, the AF becomes the reference document for the 
whole implementation of the project until its closure. The content of it 
may change to a certain extent during the implementation, but only 
according to the Programme's project modifications rules and 
procedures. 

Audit  

The term “Audit” is used for the second level audit performed by the 
Audit Authority (Group of Auditors) or by external auditors on behalf of 
the Audit Authority in compliance with Art. 127 of CPR. Second level 
audit covers the verification, on a sample basis, of already validated and 
approved project expenditure.  

Audit trail 
The documentation kept by every partner that proves how all funds 
have been spent. 

Audit Authority 
(AA) 

Auditing officers of Hellenic General Accounting Office/ Financial Audit 
Committee appointed for auditing the expenditures and the control 
system of the Programme, in accordance with Article 123(4) of the CPR 
and Article 21(1) of the ETC Regulation and in compliance with Article 
128 of the CPR shall carry out the functions laid down in Article 127 of 
the CPR and Article 25 of ETC Regulation. It collaborates with the 
national auditing officers within the Group of Auditors.  

Budget Line 

A set of cost centres that facilitates reporting on expenditure. Each cost 
item can be allocated to one budget line only, according to the nature 
of the cost. 

NOTE: The term budget line is used as an equivalent of the term 
category of expenditure used in the regulations. 

Call for Project 
Proposals 

Period of time in which applications can be submitted to the Managing 
Authority/ Joint Secretariat 
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Certifying 
Authority (CA) 

Accounting officer of Hellenic Paying Authority for the CSF, the 
Community Initiatives and the Cohesion Fund appointed for certifying 
the expenditures of the Programme, in accordance with Article 123(2) 
of the CPR shall carry out the functions laid down in Article 126 of the 
CPR. 

Control 

Verifications carried out at level of Partner’s Country, covering 
administrative, financial, technical and physical aspects of projects. 
Verifications shall ensure that the expenditure declared is real, that the 
products and services have been delivered, and that the projects and 
expenditures comply with relevant Community and national rules. 

Control system  
System established to validate the expenditure of the Lead Partner/ 
Project Partner at national level, according to Article 72 of the CPR. 

Certificate of 
Verified 
Expenditure (CVE) 

Document issued by the National First Level Controller containing the 
amount of verified and validated expenditure of a Progress Report 
submitted by a Project Partner. By signing this document, the First Level 
Controllers declare the legality and regularity of the expenditure 
according to Community and national rules. 

Direct costs 

Direct costs are costs that can be attributed directly to the project. They 
are directly related to an individual activity of the partner organisation, 
where the link with this individual activity can be demonstrated (for 
instance, through direct time registration). 

Durability 
Durability of project outputs and results refers to the long-lasting effect 
of a project's achievements beyond project duration. 

Eligibility of 
expenditure 

The criteria for eligibility of expenditure determine whether a cost 
qualifies for funding under the BalkanMed Programme. 

Eligibility period 
A timeframe during which project expenditure must be incurred and 
paid (unless simplified cost options are used) in order to qualify for 
reimbursement from the Programme funds. 

Eligibility costs 
Costs that are in line with the eligibility rules set out by the BalkanMed 
Programme and that in consequence can be funded by it. 

First Level Control 
(FLC) 

National controllers designated in each Participating Country for 
carrying out the First Level Control on the expenditures. 

Flat rate1 

One of the simplified cost options. Specific categories of eligible costs 
which are clearly identified in advance are calculated by applying a 
percentage fixed ex-ante to one or several other categories of eligible 
costs. Flat rates involve approximations of costs and are defined based 
on fair, equitable and verifiable calculation methods. 

Fraud 

According to the Convention drawn up on the basis of Article K.3 of the 
Treaty on European Union, on the protection of the European 
Communities' financial interests, "fraud", in respect of expenditure, is 
defined as ‘... any intentional act or omission relating to: 

"- the use or presentation of false, incorrect or incomplete statements 
or documents, which has as its effect the misappropriation or wrongful 
retention of funds from the general budget of the European 
Communities or budgets managed by, or on behalf of the European 
Communities; 

                                                           
1
COCOF document on simplified cost options (COCOF 09/0025/04-EN); Draft Guidance on simplified cost options 

(EGESIF_14-0017 29/08/2014). 
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- non-disclosure of information in violation of a specific obligation, with 
the same effect; 

- the misapplication of such funds for purposes other than those for 
which they were originally granted." 

Indirect costs 

Indirect costs are costs that cannot be assigned in full to the project, as 
they link to various activities of the partner organisation. As such costs 
cannot be connected directly to an individual activity, it is difficult to 
determine precisely the amount attributable to this activity (for 
instance, telephone, water, electricity expenses, etc.). 

Irregularity 

According to preamble 36 of the CPR, an irregularity is defined as ‘…any 
breach of Union law, or of national law relating to its application, 
resulting from an act or omission by an economic operator2 involved in 
the implementation of the ESI Funds, which has, or would have, the 
effect of prejudicing the budget of the Union by charging an unjustified 
item of expenditure to the budget of the Union’.  

Joint Secretariat 
(JS) 

Expert team charged to assist the Programme bodies in the 
management and Programme implementation. 

Lead Partner (LP) 
One of the Project Partners responsible for ensuring the 
implementation of the entire project. 

Lead Applicant 
One of the potential Project Partners (PP) of a project appointed by the 
other potential PPs to submit the project proposal. It will be Lead 
Partner, in case of approval. 

Lump sum3 

One of the simplified cost options. A lump sum is a total allocation of 
the grant (calculated ex-ante), paid to the project upon completion of 
pre-defined terms of agreement on activities and/or outputs. 

Lump sums involve approximations of costs established based on fair, 
equitable and verifiable calculation methods. 

Macro-regional 
strategy 

A macro-regional strategy is an integrated framework endorsed by the 
European Council, which may be supported by the European Structural 
and Investment Funds among others, to address common challenges 
faced by a defined geographical area relating to Member States and 
third countries located in the same geographical area. In this 
framework they benefit from strengthened cooperation contributing to 
achievement of economic, social and territorial cohesion. 

Managing 
Authority (MA) 

Authorising officers of Hellenic Managing Authority of European 
Territorial Cooperation (MA ETCP) appointed for managing the 
Programme. 

National 
Coordination Point 
(NCP) 

The National Coordination Points are set up by each Member State up 
in coherence with their administrative system. 

Observer Partner 
(OP) 

Any actor invited by the partnership to take part in the project in an 
observant role or with advisory capacity. OP are not eligible to receive 
EU funding. 

Partnership 
Agreement (PA) 

PA is the contract concluded between the Lead Partner and the Project 
Partners. It determines the rights and responsibilities of the Lead 

                                                           
2
To be understood as any Project Partner (including Lead Partner) participating in an approved project. 

3
COCOF document on simplified cost options (COCOF 09/0025/04-EN); Draft Guidance on simplified cost options 

(EGESIF_14-0017 29/08/2014). 
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Partner and the Project Partner. PA is annexed to the Subsidy Contract. 

Partnership 
Declaration 

A statement signed by each project partner confirming their awareness 
of Programme rules and requirements, and that they are familiar with 
what there are committing to. 

Payment Claim 
(PC) 

 

Document submitted by the Certifying Authority to the European 
Commission in order to claim EU contribution. 

Project 
Management 
Information 
System (MIS) 

Web-based system for the management and control activities within 
the Programme. 

Partner Progress 
Report 

Document submitted by each Project Partner to the FLCer referring to 
the activity and financial reporting, that provides information on the 
achievement of each Project Partner’s results and outputs and 
expenditure. It is submitted to the FLCer for the verification of 
expenditures.  

Project Partner/ 
Partner (PP) 

Body, whether public or private, responsible for initiating or initiating 
and implementing projects. In the context of the BalkanMed 
Programme, project partners are public bodies, bodies governed by 
public law or non-profit making bodies governed by private law carrying 
out an individual project and receiving public EU funds.  

Project Progress 
Report and Final 
Progress Report 

Documents submitted by the Lead Partner to the MA/JS, according to 
its contractual obligation, in order to regularly report the entire project 
progress proving that the implementation is in accordance with the 
approved Application Form and justifying the reported and validated 
expenditures relating to the activities carried out and the outputs, 
results delivered. 

Quality 
assessment 

One part of the project selection process. It implies in-depth quality 
assessment of the project application. 

Real costs 
Projects can only claim amounts that they have really been charged 
(amounts ‘incurred’) and can only claim them to the Programme after 
these amounts have actually been paid out. 

Recovery 

Process leading to claim and get back from Project Partner expenditure 
already reimbursed by the Programme bodies but which has been 
incorrectly (or ’unduly’) paid out. The amount to be recovered can be 
deducted from following payment claims submitted during project 
implementation or it can also be requested when the project is already 
closed. 

Verification of 
expenditure 

Result of the verifications carried out by the First Level Controllers in 
order to verify the legality and regularity of the expenditure reported 
by the Lead Partner/ Project Partner. 

Verification 
Process of First Level Control in order to issue the Certificate of Verified 
Expenditure. 

Work Package 
A Work Package is a group of activities described in deliverables defined 
in the working plan. 

Working plan 
A working plan describes a project to be accomplished and outlines 
how it will be done. It identifies main outputs, work packages, activities 
and deliverables. 
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Introduction 

 

The “Balkan-Mediterranean 2014-2020” is a new cooperation programme, deriving 
from both, the split of the “South East 2007 – 2013” and the strong will of the “Balkan-
Mediterranean” participating countries to promote cooperation in the area. The 
Programme brings together five (5) countries, three (3) EU member states (MS), 
Bulgaria, Cyprus and Greece, and two (2) candidate countries (CC), Albania and the 
Republic of North Macedonia. 

It is the first time ever that the European cooperation addresses the Balkan Peninsula 
and the Eastern Mediterranean Sea together, in a joint effort across maritime and 
terrestrial borders, to contribute to the “EU 2020” strategy, for smart, sustainable and 
inclusive growth. 

After a long period of various cooperation forms, the Transnational Cooperation 
Programme “Balkan-Mediterranean 2014-2020” has been identified as a structured 
tool to strengthen cooperation in the area, capitalizing on experiences and results 
achieved so far. Accordingly, the Programme supports the know-how and experiences’ 
sharing, improvement of the public policies and networking, between national, 
regional and local authorities and other territorial actors of the whole Balkan-
Mediterranean cooperation area. It is a new cooperation opportunity that enriches the 
“European territorial cooperation goal” of the new programming period ahead, 2014 – 
2020. 

The Balkan – Mediterranean Programme is co-financed by the European Regional 
Development Fund (ERDF) with 28.330.108,00 Euros. The total support from the 
Instrument for Pre-Accession Assistance (IPA) fund accounts for 5.126.138,00 Euros. 
Therefore, the total budget of the Programme, including national contribution, is 
39.727.654,00 Euros. 

For the overall cooperation area, a co-financing rate of 85% is applied (excl. Technical 
Assistance). 

The official language of the Programme is English. 
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Purpose and content of the Balkan-Mediterranean Project 

Implementation Manual 

 

The Project Implementation Manual (hereinafter PIM)is a comprehensive guide for 
the development, the implementation and closure of the projects within the 
Transnational Cooperation Programme (TNCP) Balkan – Mediterranean 2014 – 2020 
(hereinafter BalkanMed Programme or BMP). 

The major challenge in the management and implementation of transnational 
cooperation programmes is to achieve a common understanding, amongst a large 
number of Programme partners, of the relevant rules and the requirements for all 
actors involved in every stage of project management and control, from the 
development through contracting, implementation, reporting and verification of 
expenditure, up to closure of the project. In order to reach a common understanding it 
is important to develop detailed guidelines and clarifications on issues of the 
cooperation programme which are of interest to stakeholders and potential project 
applicants. 

The PIM specifically aims at the successful management and implementation of 
transnational projects, providing further and/or complementary information on 
provisions laid down in: 

 the TNCP Balkan – Mediterranean 2014 – 2020; 

 the Programme Manual; 

 the Communication Strategy; 

 each call-specific Application Package; 

The Transnational Cooperation Programme “Balkan-Mediterranean 2014 - 2020” is 
characterised by the integrated use of Structural Funds and the Instrument for Pre-
accession Assistance. As a consequence, implementation provisions for the projects 
are, as far as possible, harmonised. 

The first section provides stakeholders and potential project applicantswith guidelines 
fromthe development of their project ideas into a structured and comprehensive 
project proposal to the selection process, which begins with the receiving of project 
applications and finishes with the contracting of selected projects. The second section 
provides detailed guidance for Project Partners (Lead Partner and Project Partners) of 
the approved projects during the implementation phase from project start-up to 
project closure, including reporting, financial, monitoring, controlling, communication 
& publicity and other programme-related requirements. 

Project implementation starting from the approval of the operation by the Monitoring 
Committee (MC) has to be executed according to the regulations and rules relevant for 
the financial instruments of the Programme (ERDF and IPA). All information included in 
this manual is based on the ERDF Regulations which are applicable to all applicants. 
Where different rules apply to IPA applicants, this is clearly indicated. 

Whereas some chapters explain compulsory Programme requirements, others intend 
to set a harmonised baseline for all participating Partners in order to ease their 
common working culture. 
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The content of the PIM applies to all projects financed within the BalkanMed 
Programme whether they are ‘traditional’ projects, targeted or strategic. 

The information herewith provided will be, whenever required, further developed and 
updated during Programme implementation. Ad-hoc assistance will also be provided 
to Partners by the BalkanMed Joint Secretariat on an on-going basis. 

In addition, partners are invited to study the policies and national, regional and local 
programmes existing in fields relevant to their project activities (National Strategic 
Reference Frameworks, Regional Operational Programmes, local policies, etc.). The 
main aim is to promote synergies and to avoid the multiplication of isolated initiatives. 

For additional information, please visit the BalkanMed website at http://www.interreg-

balkanmed.eu/. 
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Regulatory Framework 

 

The Transnational Cooperation Programme “Balkan – Mediterranean 2014 – 2020” has 
been designed under the objectives of the transnational cooperation of European 
Regional Development Fund (ERDF), thus the Programme shall first and foremost be 
administered according to the regulations of the ERDF Instrument. 

The main reference documents for the Project Implementation Manual of the 
BalkanMed Programme for the programming period 2014-2020 are: 

- Regulation (EU) No 1303/2013 of the European Parliament and of the Council 
of 17 December 2013 laying down common provisions on the European 
Regional Development Fund, the European Social Fund, the Cohesion Fund, the 
European Agricultural Fund for Rural Development and the European Maritime 
and Fisheries Fund and laying down general provisions on the European 
Regional Development Fund, the European Social Fund, the Cohesion Fund and 
the European Maritime and Fisheries Fund and repealing Council Regulation 
(EC) No 1083/2006 (hereinafter “Common Provisions Regulation – CPR”); 

- Regulation (EU) No 1301/2013 of the European Parliament and of the Council 
of 17 December 2013 on the European Regional Development Fund and on 
specific provisions concerning the Investment for growth and jobs goal and 
repealing Regulation (EC) No 1080/2006 (hereinafter “ERDF Regulation”); 

- Regulation (EU) No 1299/2013 of the European Parliament and of the Council 
of 17 December 2013 on specific provisions for the support from the European 
Regional Development Fund to the European territorial cooperation goal 
(hereinafter “ETC Regulation”); 

- Commission Delegated Regulation (EU) No 481/2014of the European 
Commission of 4March 2014 supplementing to Regulation (EU) No 1299/2013 
of the European Parliament and of the Council with regard to specific rules on 
eligibility of expenditure for cooperation programmes; 

- Framework Agreement between Republic of Albania and the European 
Commission on the arrangements for the implementation of Union financial 
assistance under IPA II as in force; 

- Framework Agreement between the Republic of North Macedonia and the 
European Commission on the arrangements for the implementation of Union 
financial assistance under IPA II as in force; 

- Financing Agreement between the European Commission, the Managing 

Authority and Republic of Albania in accordance with Article 26 of Regulation 
(EU) No1299/2013 as in force; 

- Financing Agreement between the European Commission, the Managing 
Authority and the Republic of North Macedonia in accordance with Article 26 
of Regulation (EU) No1299/2013 as in force; 

- The Interreg V-B Balkan – Mediterranean 2014 – 2020 Cooperation 
Programme, as adopted by EC with the Commission Decision C(2015)6619 on 
25.09.2015; 
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- Subsidy Contract (the one applicable for the Call for Project Proposals under 

which the project is financed); 

 

Partners are suggested to consult the applicable Community and National legislation, 
not expressly recalled in this document. 

IPA project partners shall follow the provisions of the relevant Financing Agreements, 
including those described in the ‘Practical Guide to Contract Procedures for EU 
External Actions (PRAG Rules)’ for the award of service, supply and work contracts 
among others. 
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SECTION A: PROJECT APPLICATION GUIDELINES 

 

The first section of the PIM provides stakeholders and project applicants with 
guidelines on the development of their project ideas into a structured and 
comprehensive project proposal and on the submission, evaluation and selection 
procedures for project proposals. 
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PROJECT DEVELOPMENT 

 

Project generation 

Every project is different, but all projects start from one idea developed in order to 
achieve specific objectives with defined but limited resources and within a scheduled 
time-frame. 

Hence the main stages of project development can be synthesized as follows (not 
necessarily in the order below): 

- defining the objectives, results and outputs; 

- building the partnership; 

- constructing the work plan/activities; 

- setting up realistic budget and timeframe. 

Transnational thematic workshops related to the programme’s priorities maybe 
organised, in order to steer and inform potential applicants on specific programme 
needs. On a national level, information days and trainings will be organized by the 
BalkanMed NCPs in collaboration with the MA/JS of the Programme. 

The aim of the above mentioned support is to encourage the generation of high 
quality projects which have a clear transnational focus, high quality partnerships and 
with appropriate transferable outputs/outcomes. 

Quality projects are generated and developed with the active contribution of partners 
and relevant stakeholders. This sharing and collaboration helps to prevent unilateral 
behaviour and mitigates against operations being planned and drafted by the Lead 
Partner alone or by an entity external to the project altogether. 

A bottom-up approach in project generation is therefore important, coupled with 
adequate support, including the provision of quality information from higher levels (i.e. 
programme level structures). 

Applicants should be aware of the evolution of the transnational cooperation from the 
Community Initiative (INTERREG) for an increase in the effectiveness of the operations 
that will be co-financed. Partners with previous experience in the subject matter of the 
project as well as previous cooperation experience can add value to the development 
of a sound project. 

A conceptually effective project should also contain sound financial planning that will 
carry the project through to implementation. To this end, the financial capacity of 
partners is important for successful project generation. 

Importantly, the BalkanMed Programme strives towards generating projects with a 
deep and widespread impact in the transnational area along with a commitment to 
contribute to the implementation of EU Strategy for the Danube Region (EUSDR) and 
the EU Strategy for the Adriatic-Ionian Region (EUSAIR), whenever possible. It is 
essential that projects demonstrate a clear need for transnational support and that the 
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problem to be tackled has a clear transnational impact. Operations supporting local, 
national or cross-border actions only are recommended to apply for other instruments. 

Therefore, the information given in the next paragraphs will rely only on some general 
aspects of the steps listed above and intends to provide practical guidance and advice 
for applicants on some aspects on the development of their project idea. 

 

 

Project intervention logic 

Projects have to strictly apply a result-oriented approach, clearly defining the results 
and the changes the project is striving for and linking them with the territorial 
challenges and needs identified. The coherence of the project intervention logic with 
the targeted specific objective of the programme is a condition for a project to be 
approved and funded. 

Project intervention logic has to be coherent and shall provide the necessary 
information for the programme to assess the contribution of a project to the 
“achievement of the specific objectives and results of the relevant priority”, in line 
with Article 125(3) (a) (i) of the CPR. 

A project should demonstrate through its intervention logic that it: 

 Targets one single programme priority specific objective; 

 Contributes to the respective programme result and result indicator; 

 Links in a logic sequence the project activities and outputs to the specific objective 
target. 

In order to be able to assess and measure project’s contribution to the achievement of 
programme objectives, the project needs to establish project intervention logic 
mirroring the programme intervention logic4. 

Projects will be assessed by their contribution to both output and result indicators 
related to the Programme priority specific objective. Projects have to demonstrate 
how they will contribute to achieving both types of indicators (output –result) by 
providing the relevant targeted values, based on specific measurement units and, thus, 
by clearly linking the foreseen outputs and main results to the corresponding 
indicators under the chosen Programme specific objective. This implies a shift in the 
approach and focus of projects compared to previous programming periods: the 
emphasis is now first and foremost on the delivery of outputs and results rather than 
on the implementation of project activities. 

 

 

 

                                                           
4
INTERACT, Establishing ETC Programme logic and linking Programme and Project intervention logics. 
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Objectives, expected results and outputs 

The most important step in developing the project proposal is to define the objectives 
and the expected results clearly and precisely since the beginning of the development 
process. 

An objective as set out in the Project Application Form (AF)is defined at two distinct 
levels: 

- general objective is the expectation and the effects/benefit of the project in the 
long-term on Partners’ territories and for Programme’s area beyond the specific 
project purpose and the temporary funding received; 

- specific objectives are what the project is going to achieve concretely at the end 
of the project lifetime; what are the changes produced in the field tackled and 
on the project target groups. 

Both of them must be concrete, quantifiable and realistic, thus it can be useful in 
defining them to answer to the following questions: 

- What type of change/s is/are going to be achieved in the short and long run? 

- Where shall the change/s happen? 

- For whom is it going to be done (project target group/s)? 

The expected results are direct and immediate advantages resulting from the project’s 
activities and from the production of the outputs, they are the effects to which the 
outputs lead to and tell us about the benefit of funding the outputs. Results imply a 
qualitative value, even if they should also be measured in concrete units (see § 
Indicators of PIM). When planning the project results, the partnership can reach a 
common understanding answering the following questions: 

- What kind of positive change does the project aim at? 

- Where will the change happen? 

- Who will be affected by the change? 

- When will the change happen? 

- What should be the quality of the planned result? 

- What is the transnational value of the result? 

In addition, a project should define also outputs, which, practically, tell us what has 
actually been produced with the money given to the project. The project outputs are 
tangible deliverables and visible products of the project directly resulting from the 
activities carried out in the project (e.g. manuals, tools, events, etc.). They are typically 
measured in concrete units (see § Indicators of PIM). When planning the project 
outputs, the partnership can reach a common understanding answering the following 
questions: 

- What is the content of the outputs (e.g. database, action plan)? 

- Who will be using the outputs (e.g. database) after the project? 
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- Who will be participating (e.g. in the network) after the project? 

- How will the outputs (e.g. database, action plan and network) be used after the 
project? 

When submitting the Application Form, both the defined results and outputs should be 
measured by indicator targets (target value), which define the level of achievement to 
be reached respectively for results and for outputs. The realisation of the defined 
indicators will be taken into consideration to monitor the project performance, thus 
projects should indicate a realistic unit for the defined results and outputs that are 
likely that the project can achieve. 

 

Indicators 

The indicator targets set by a project in the Application Form define its level of 
ambition, help to monitor progress throughout implementation and demonstrate at 
the end of the project whether the objectives have been achieved. 

Therefore, the definition of output and result indicators requires special attention. The 
table below shows some (not exhaustive and only for illustration purposes) 
examples of Programme indicators set respectively for outputs and results: 
 

Output Indicator 

(immediate result of the project) 

Result Indicator 

(effect/consequence 

of the immediate result) 

Number of enterprises supported to 
introduce new to the firm products 

SMEs introducing product or process 
innovations 

Increase in expected number of visits to 
supported sites of cultural and natural 
heritage and attractions 

Expansion of ecological connectivity and 
transnational ecosystems’ integration of 
designated areas 

Number of environmental friendly 
technologies’ implementation related to 
climate change prevention and adaptation 
measures 

Level of adaptation to resources efficiency 
and climate change resilience measures in 
alignment with EU policy 

 

Through the periodical Project Progress Report, information about the achievement of 
the outputs and results by the projects will be collected in order to measure progress 
on all important project activities and aims and, finally, verify how all different projects 
are contributing to achieve the Programme’s objectives. The success of the 
Programme is connected to the success of the financed projects, in other words, if 
projects will achieve their objectives, and reach their targeted result and output 
indicators, even the Programme will achieve its objectives. 

During the application process, the project will be required to point out result and 
output indicators according to those defined by the Programme specifically for the 
projects reflecting the specific activities and aims. 
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Finally, to sum up, in order to develop a project indicators system consistent with 
project objectives and activities and outputs and also with the Programme, the 
partnership can consider the following points as a guide: 
 

Checklist for defining indicators 

Consistent with 
Programme: 

- What are the Programme’s indicators specific for the related 
Priority?  

- Which of these indicators will the project contribute to? 

- Will the project make a direct contribution to the 
Programme/Priority indicators? 

Consistent with 
the project 
objectives: 

- Are envisaged results related to project objectives? 

- Is there a logical flow between objectives/activities and 
results? 

- Are results clearly defined, realistic (achievable) and precisely 
quantified according to the project objectives? 

Nature of the 
envisaged 
outputs: 

- What should be produced by the end of the project? 

- What type of outputs is the project going to deliver? 

- If the indicators are qualitative have you secured a 
methodology to assess the progress made? 

- At what level, local, regional, national, international, the 
outputs will be produced? 

Target groups: - Do the selected results identify specific target groups? 

- Are there results depicting involvement/degree of influence 
of the project at Programme level? 

 

Each project is asked to select those indicators that will fit best to the particular 
planned results and outputs of the project. At the end of the project, in case the set 
targets are not reached, an explanation should be given in the Final Project Report (see 
§ Final Project Report of PIM), but this does not automatically mean that the project 
has failed. 

 

 

Partners and Partnerships 

The Lead Partner 

According to Article 13 of the ETC Regulation, the Lead Partner or Lead Beneficiary 
(hereinafter LP) of a project, located in one of the Balkan-Mediterranean Partner 
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States is appointed by the other Partners firstly for submitting the project proposal 
and, then, for being responsible for the implementation of the entire project. The Lead 
Partner is the coordinator of the project and the Managing Authority will conclude a 
Subsidy Contract with the LP. The financial and administrative responsibility remains 
with the Lead Partner on behalf of all ERDF & IPA involved partners. The Lead Partner 
is thus solely responsible to the Managing Authority for the implementation of the 
terms of the Subsidy Contract. All other Partners have equal status on content issues 
and should play an active role in the development and implementation of the project. 

The Lead Partner shall assume the following responsibilities: 

 it signs and submits the Application Form on behalf of the partnership; 

 if the project is approved, the Lead Partner shall sign the Subsidy Contract (see § 
Subsidy Contract of PIM)with the Managing Authority for the total ERDF & IPA 
amount of the approved project; 

 it shall lay down the arrangements for its relations with the Project Partners 
participating in the project in an agreement - Partnership Agreement (see § 
Partnership Agreement of PIM) - comprising, inter alia, provisions guaranteeing the 
sound financial management of the funds allocated to the project, including the 
arrangements for recovering amounts unduly paid; 

 it shall be responsible for communication and division of tasks between the 
partners and it shall ensure that these tasks are correctly fulfilled in compliance 
with the Partnership Agreement and with the Subsidy Contract/ approved 
Application Form and its revisions; 

 it shall be responsible for ensuring the implementation of the entire project and 
support the other Project Partners in carrying out the overall project 
implementation in accordance with the Programme documents and the pertinent 
EU regulations; 

 it shall ensure an efficient internal management and coordination (incl. 
administrative and financial management); 

 it shall ensure an efficient control system and that all ERDF & IPA partners respect 
and observe EU and national legislation concerning financial management and 
controls (audit), public procurement and information and publicity; 

 it shall be responsible of the content of the Project Progress Report; it shall ensure 
that the partnership transmits the Partner Progress Reports timely and correctly in 
order to respect deadlines fixed in the Subsidy Contract; 

 it shall ensure that the expenditure presented by all Partners participating in the 
project has been incurred for the purpose of implementing the project and 
corresponds to the activities agreed between all the Partners participating in the 
project; 

 it shall verify that the expenditure presented by all Partners participating in the 
project has been validated by the controllers; 

 it shall claim the reimbursement of expenses, receive payments of Programme 
funding and shall have the responsibility to transfer these reimbursements to the 
ERDF& IPA partners according to the amounts reported in the Applications for 
Verification of Expenditure. These payments should be made without delay [no 
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more than 1 month] following the reception of EU contribution5. The Lead Partner 
shall transmit to the JS (and to the appropriate National Coordination Point) the 
detail of these payments.  

In particular, within the BalkanMed Programme, in order to ensure the 
implementation of the entire project, the Lead Partner has to: 

 set up an efficient and reliable system for the project management and co-
ordination (incl. administrative and financial management) and appoint a Project 
Manager (PM) (internally) to act as a driving force in the partnership and to 
mobilize the partners to achieve the project objectives (see § Project team of 
PIM)and a Financial Manager (FM) (internally or contract externally)responsible 
for an adequate and orderly project accounting (see § Project team of PIM). A 
Communication Manager (CM) in charge of the overall project’s communication 
and dissemination strategy may be also appointed within the partnership, 
dependent on the need of specific skills and expertise (see § Communication and 
Dissemination activities of PIM); 

 set up the Steering Committee and Project Team, based on the individual official 
nominations received by the PPs 

 continuously monitor project progress ensuring that the project stays on track; 

 produce regular Project Progress Reports twice per year on the entire project(see § 
Timing for reporting of PIM); 

 inform MA/JS in right time if any change occurs and submit all necessary requests 
for modifications (see § Project Modifications of PIM); 

 produce regular Project Progress Reports on the project’s implemented activities 
and expenditure, based on feedback received by all partners;  

 produce a Final Project Report at the end of the project(see § Final Project Report 

of PIM). 

An organization to be able to act as a Lead Partner should: 

 be located in one of the Balkan -Mediterranean Partner States; 

 be a legal entity; 

 hold a dedicated bank account for the project; 

 be legally able to transfer funds to foreign countries; 

 has a technical and financial capacity and competency to manage the proposed 
common project. 

 

The Project Partner 

The Project Partner or Final Beneficiary (hereinafter PP) is a body that, in addition to 
the Lead Partner, commits itself to implement a project awarded by the BalkanMed 
Monitoring Committee and sign a Partnership Agreement. 

                                                           
5
 According to Article 132 of CPR, the Managing Authority shall ensure that a beneficiary receives the total amount 

of eligible public expenditure due in full and no later than 90 days from the date of submission of the payment claim 

by the beneficiary, subject to the availability of funding from initial and annual pre-financing and interim payments. 

No amount shall be deducted or withheld and no specific charge or other charge with equivalent effect shall be 

levied that would reduce these amounts for the beneficiaries. 
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All partners participate in designing and implementing the project by carrying out the 
activities assigned to them in the approved Application Form. The expenses generated 
are eligible in the same way as those incurred by the Lead Partner. They must, 
therefore, satisfy the same eligibility criteria as the ones applicable for the Lead 
Partner. 

Each Project Partner has to assume several responsibilities: 

 to collaborate with the LP and all other PPs to guarantee the correct 
implementation and the success of the project; the PPs should nominate a contact 
person for communicating with the other partners and with project manager/LP; 

 to carry out its own part of the work as defined in the project Application Form, to 
monitor the progress of the part of the project which it is directly responsible for 
and to make sure that the project implementation under its responsibility is carried 
out in accordance with the Programme documents and the pertinent EU 
regulations; 

 to coordinate with the LP and all other PPs to guarantee consensus to any possible 
project modifications may be required during the lifecycle of the project, if 
appropriate and duly justifiable; 

 to agree on and to apply the requirements and obligations as defined in the 
Partnership Agreement; 

 to maintain either a separate accounting system or an adequate accounting code 
for all transactions relating to the project;  

 it shall contract and use the designated controllers for the verification of 
expenditure in accordance with national specific and/ or Programme procedures; 

 all Partners shall inform the Lead Partner on progress achievements and financial 
progress, including CVEs and accompanying documents for each of the reporting 
period established for the project and ensure full cooperation and assistance for 
the timely and accurate performance of verification; 

 to assume responsibility in the event of any irregularity in the expenditure 
declared, and repay the Lead Partner the amounts unduly received; 

 to keep available upon request all its documents related to the project for at least a 
period of three (3) years from 31 December following the submission of the 
accounts in which the expenditure of the operation is included(according to Art. 
140 of the CPR Regulation), unless stricter national rules apply. 

The specifics pertaining at the cooperation between the Lead Partner and the Project 
Partners are defined in the Partnership Declaration and in the Partnership Agreement. 

The former is drafted at the stage of the submission of the project proposal and the 
latter at the stage of approval/ contracting of a project, which has been selected for 
funding. For more details on the Partnership Declaration and Partnership Agreement, 
please refer to each call-specific Application Package. 

 

The Observer Partner 

An Observer Partner (hereinafter OP) is any actor invited by the partnership to take 
part in the project in an observant role or with advisory capacity. 
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Furthermore, 

 Partners located outside the Balkan‐Mediterranean area (their participation in the 
project partnership is deemed necessary as due to their particular competences 
they will facilitate the implementation of the project); and/ or 

 Partners from IPA Partner States (in case BMP is run out of IPA financial resources) 

can participate in a project only under the observer partner status as follows: 

Even though observer partners are not considered part of the partnership scheme, 
their participation is declared in the Application Form, where their relevance and 
involvement are clearly defined. The observer partner has to sign an observer 
declaration. The general criteria for eligibility of partners apply to the observer 
partners as well. 

Observer partners are not eligible to receive EU funding. The travel and 
accommodation costs for observer partners are eligible as long as they are paid by the 
partner(s) organizations listed in the Application Form. They need to be budgeted and 
reported under external expertise. In case the observer partner covers any 
expenditure on his own, this expenditure should not be included in the project budget. 

 

Identification of “key actors” in the Partnership 

The “key actors” are the institutions which play an important role in the field of action 
of the project and which are likely to contribute in a significant way to its realisation. 
They have both political and administrative competences and technical capacities to 
implement the actions required for the project. 

The concept of “key actors” must encourage the Lead Partners to go beyond 
geographical, institutional or political constraints to associate the most relevant 
partners (local, regional, and national) able to contribute to the achievement of the 
objectives of the project. 

It means, according to the nature of the project, supporting the constitution of 
partnerships able to ensure certain sustainability to the project by connecting it to 
public policies and by giving it the necessary institutional support. 
 

Priority Axis 1 Priority Axis 2 

 Umbrella organisations of SMEs (such as 
chambers of commerce, of industry, 
economic chambers and other legal 
entities representing SMEs or SMEs 
professional networks in the programme 
area) 

 Development and planning agencies 

 Local, regional and national authorities 
involved in business’ management 

 Technology transfer centres and 

 Local, regional and national authorities 

 Environmental and development agencies 

 Protected areas management 
organisations and bodies 

 Non-governmental and Civil Society 
organisations 

 Stakeholders dealing with environmental 
legislation 
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universities 

 Innovation support networks 

 Non-governmental and Civil Society 
organisations 

Figure 1: Potential eligible partners (non-exhaustive) 

 

Eligibility of Partners 

In line with Article 2(10) of the CPR, beneficiaries are responsible for initiating and/or 
implementing projects. They can be public or private legal entities or international 
organisations acting under the national law of any BalkanMed Partner State; and shall 
cooperate in accordance with Article 12(4) of the ETC Regulation. 

As a general principle, eligible applicants of the BalkanMed Programme shall be 
located (registered) in the Programme area (i.e. the whole territory of the 
Programme). The participation of partners located outside the Programme area 
(within the EU or in third countries) is also possible only under the observer partner 
status. 

 

 Types of eligible partners from BalkanMed Partner States using EU Funding 

According to Article 2(10) of the CPR, a wide range of actors such as public authorities, 
public equivalent bodies and any legal body governed by public or private law can be 
beneficiaries of EU funding (ERDF & IPA) and therefore are able to participate in the 
BalkanMed Programme as partners and receive direct financial support (EU funding). 

The following types of partners are eligible under the BalkanMed Programme: 

a. Public bodies (national, regional or local public authorities) 
Public bodies are organizations which are founded and governed by public law. 
Their main purpose is to fulfill the needs of the public. 
 

b. Bodies governed by public law 
The definition of a body governed by public law is the following according to 
Article 1 of Directive 2014/24 /EC of the European Parliament and of the Council 
of 31 March 2004 on the coordination of procedures for the award of public 
works contracts, public supply contracts and public service contracts and in 
compliance with the national legislation of each participating country: 
A "body governed by public law" means any body: 
(a) established for the specific purpose of meeting needs in the general interest, 
not having an industrial or commercial character; 
(b) having legal personality; and 
(c) financed, for the most part, by the state, regional or local authorities, or 
other bodies governed by public law; or subject to management supervision by 
those bodies; or having an administrative, managerial or supervisory board, 
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more than half of whose members are appointed by the state, regional or local 
authorities, or by other bodies governed by public law. 
Non-exhaustive lists of bodies and categories of bodies governed by public law 
are set out in Annex III of the above mentioned Directive. 
 

c. Non-profit Bodies governed by private law 
In the context of the BalkanMed Programme, ‘bodies governed by private law’ 
are all organizations which are founded by private law such as chambers of 
commerce, trade unions or non-governmental organisations. They may receive 
ERDF funding if they fulfill the following criteria: 
- they are established for the specific purpose of meeting needs in the general 

interest, not having an industrial or commercial character; 
- they have legal personality; 
- they make available the results of the project to the general public; 
- they apply the principles of public procurement. 

Bodies governed by public law (under category b. above) and non-profit bodies 
governed by private law (under category c. above) must be operational for at 
least 24 months to apply as Lead Partners or at least 12 months to apply as 
Project Partners before the launching of the 1stCall for Proposals. 

It should be noted that private entities not falling under the above categories b. 
and c. are not eligible. 

 

NB: The participation of profit-making private entities and political parties is not 
eligible. 

 

Please note that it may vary from country to country as to whether a certain type of 
organisation falls under public or private law. 

International organisations acting under international law are not eligible. However, 
international organisations acting under the national law of any BalkanMed Partner 
State can be considered as eligible if they fulfill the criteria foreseen for the bodies 
governed by private law. 

Each project partner is responsible for its own budget, based on activity plan and 
division of tasks. In order to be considered for funding and generate ERDF funding, the 
partner must provide the needed co-financing for its part. Co-financing cannot be 
covered by funding from other projects. The Programme accepts both public and 
private funds as co-financing. 

 

Whether co-financing is reported as public or private co-financing depends on the type 
of organization and on the respective national laws of a country: 
 

Type of organization Funding counted as Co-financing rate 

Public bodies Public 85% 

Bodies governed by public law Public 85% 
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Non-profit Bodies governed by private law Public or Private 85% 

International organisations Public or Private 85% 

 

The partnership 

Projects selected shall involve partners from at least three (3) participating countries, 
at least one (1) of which shall be from an EU Member State. An operation may be 
implemented in a single country, provided that transnational impacts and benefits are 
identified. 

NB: Actions that require a transnational or integrated territorial approach (e.g. 
related to environment) may not be concentrated in only one country and at one 
administrative level, but may demonstrate a larger geographic or sectorial 
perspective, if possible. 

Due to the transnational character of the BalkanMed Programme and the budgetary 
limits and in need for efficient project management, the partnership scheme must not 
exceed a maximum call-specific number of Partners, including the Lead Partner. All 
partners must have clear roles in the development and implementation of operations. 
In case of observer partners, please note that their participation shall be declared in 
the Application Form, although they are not considered part of the partnership 
scheme, their relevance and involvement should be clearly defined. At each project, 
the participation of partners under the observer partner status is limited to two 
organizations. Observer partners shall follow the general criteria for eligibility of 
partners. 

NB: The partnership scheme cannot be consisted solely of non-profit bodies 
governed by private law. 

Limitations in the number of project proposals that each partner, either as Lead 
Partner or Project Partner, can participate are set in each Call for Proposals. 

In exceptional cases, the MC has the right to decide different composition of the 
partnership scheme related to the needs and requirements of the successful 
programme implementation (e.g. exhaustion of IPA funding). 

The composition of the partnership is specified in each call-specific Application 
Package. 

 

All partners shall co-operate in: 

1. Joint development 
2. Joint implementation 

In addition, they shall cooperate in at least one of the following ways: 

3. Joint staffing 
4. Joint financing 
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The work plan 

Another important step in developing project proposal is the construction of the work 
plan. A well-structured work plan should help a project to organize its activities, 
having a clear and detailed understanding of the actions listed, their duration, their 
dependencies and their sequence applying a transnational approach. 

During the period of project preparation, the partners should meet to agree on the 
division of the tasks, responsibilities and funding. The time invested during the 
preparation allows a fast starting of the project and a more efficient implementation 
phase. 

In the Application Form, all projects are asked to describe their activities specifying 
also the involvement of the partners. The work plan defined in the Programme’s 
Application Form is structured in different Work Packages (WPs). Each Work Package 
enables the project to break down its work in actions, easily grouped according to 
WP’s focus. 

Each project proposal can have a maximum of six (6)Work Packages in the Application 
Form, including the two pre-defined mandatory Work Packages “Project Management 
and Coordination” (WP1) and “Project Communication & Dissemination”6 (WP2). The 
following sub-paragraphs will give to the project partners useful information in order 
to elaborate on both of them. If Preparation Activities have taken place for the 
development of the project proposal, these Activities should be the starting 
Deliverable (Deliverable1.x.1) of WP1 per project partner (see § Project preparation 
costs of PIM). 

 

Project management and coordination activities [WP1] 

A separate Work Package (WP1) devoted to group all management and coordination 
activities is foreseen in the Application Form. Each Work Package breaks down its work 
in deliverables related to the project activities. During the project preparation stage, it 
is important to plan those activities and the financial resources needed for them. 

To manage the project efficiently, the Lead Partner must elaborate an efficient and 
reliable management and coordination system. The coordination concerns the 
implementation of the various components of the project, including its administrative 
and financial management. 

In a broad sense, project management concerns coordination of project’s activities, 
monitoring and reporting of project progress in terms of activities and resources in a 
timely manner. 

Therefore, the definition of the management structures is necessary to implement the 
project activities (such as the human resources’ team and the project’s decision 
making body), the methods to be used to ensure a proper information flow among 

                                                           
6
Describes the Actions for carrying out the external communication of project efforts and outputs, dissemination of 

results etc. 
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partners (internal communication), and the method for internal monitoring and 
evaluation system. 

 

Decision making structure – Steering Committee 

Each project must determine the necessary procedures for decision-making and 
coordination between the partners for the successful management of the partnership 
and completion of the project, as soon as the project starts. The Lead Partner is 
responsible to ensure the quality of the project implementation by monitoring and 
reporting. However, the Lead Partner may be supported, if deemed necessary, in this 
by a project’s coordination group (generally called Steering Group/Committee). 

The Steering Group/Committee should be composed of representatives of all project 
partners (and if necessary of the representatives of the key stakeholders according to 
the project content). The number of its members should be related to the number of 
project partners.During its first meeting, the Steering Committee should approve its 
rules of procedure, validated by the whole partnership. 

Generally, this coordination group should be responsible during the entire project 
lifetime for monitoring the implementation of the project, overlooking strategic 
planning, coordination, monitoring, guiding the implementation process of the project, 
evaluation and achievement of outputs/results. 

Working groups, task forces and advisory groups may be established to coordinate the 
day-to-day running of activities, to fulfill specific tasks, etc. Adequate representation of 
involved partners should be observed in establishing decision-making and coordination 
mechanisms. It is recommended that the coordination and management procedures 
remain as transparent and simple as possible. 

The Steering Group/Committee bears no legal responsibility towards the BalkanMed 
Programme structure bodies or the project partners, since the Lead Partner is the 
only responsible and accountable structure in relation to the Managing Authority. 
This is due to the fact that the Subsidy Contract is signed only by the Managing 
Authority and the Lead Partner. 

 

Project team 

The management of a transnational project is a challenging and time-consuming task. 
Therefore it is suggested that the human resources devoted to the project should have 
experience in the management of previous projects (such as in cross-border 
cooperation or other transnational projects), be able to handle the challenges of 
different languages and cultures, and should enable the partnership to work together 
as a team. 

Each partner can appoint (internal or external) specific human resources to carry out 
the project activities. However, the Lead Partner, which will have the responsibility to 
ensure an efficient and reliable management and co-ordination system for the whole 
project, should appoint (internally) or contract (externally) a project manager/ 
coordinator and a financial manager. 
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The Project Team is an official decision of the Beneficiary’s management which 
specifies the working team, including specific reference to the staff who will work for 
the project, the division of work, the allocation of working hours, the project manager, 
financial manager and communication manager, as well as the person in charge of 
accepting the activities/deliverables.  

 

The project manager (PM) (or project coordinator) is responsible for the overall 
organization of the project and co-ordination among the involved partners, for 
ensuring that tasks are fulfilled according to the scheduled timeframe, the foreseen 
resources and the division of responsibilities among partners; for monitoring the 
progress of the project; for ensuring proper information flow with the Programme 
bodies, as well as with and among the project partners. The project manager must be 
designated internally. 

This person should be qualified to handle the thematic co-ordination of the project 
activities and components. The manager/ coordinator should be able to act as a driving 
force and to mobilise the partnership in order to achieve the objectives laid down in 
the application. It is highly recommended that a coordinator with experience in 
management of transnational projects is appointed. 

However, the project manager may be assisted by an external expert if needed in the 
day-to-day implementation process. 

The financial manager (FM) is the person responsible for an adequate and orderly 
project accounting, for properly financial managing of the total budget, for monitoring 
financial progress of the projectand internal handling of the ERDF & IPA funds and 
national co-financing. The FM shall be familiar with accounts management, as well as 
with handling international transactions and shall be aware of the EU and national 
legislation in the field of financial management and controls, public procurement and, 
where appropriate, and will make sure that these rules are respected. The financial 
manager can be designated internally or contracted externally. 

The project manager and the financial manager should work in close contact with each 
other, with the partners’ organizations and with the Programme’s bodies in order to 
establish effective project management and enable efficient overall financial 
management of the project. They shall cooperate mainly in preparing and submitting 
the Project Progress Report - project activity and financial reports – (see § Progress 
Report of PIM) to the Managing Authority/Joint Secretariat. Since the Programme 
official language is English, communication with the Managing Authority/Joint 
Secretariat must be in English. 

Thus, it is strongly recommended that at least these persons speak fluently English, in 
order to ensure efficient communication with the programme management. 

 

Information flow between the partners 

It is important to envisage a good communication flow among partners agreeing on 
means, modalities and timeframe for the internal communication since the beginning. 
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Effective communication will allow the partnership: 

- to share information that partners need in order to work together, 

- to inform constantly about project progress, 

- to identify problems and overcome them if necessary, 

- to take decisions on project changes (if needed). 

When teams are working together over long distances between different countries, 
good internal communication flows are important. Good in this context means that 
information needed for working together has to be shared among all partners and to 
be concrete, clear and timely during the project lifetime. Insufficient communication 
can easily lead to conflicts and problems; too much information or irrelevant 
information can, on the other hand, make confusion. 

Therefore to ensure a good communication flow in a complex, multinational and long-
distance environment as in the transnational cooperation projects, the following 
aspects should be kept in mind:  

- a clear language, that is also easy to understand for non-native speakers, 
should be used (being the language of the Programme, English); 

- vague messages should be avoided and it is preferable to be as concrete as 
possible; 

- in case technological means are used , all partners need to have  the technical 
access/capacity and the skills to use these tools without creating extra work for 
others. 

The project meetings remain the basic pillar to guarantee an effective communication 
within the project and to build up a certain level of confidence and trust. There are 
different views on what the “ideal” frequency of project meetings is. Surely only one 
meeting per year would not be enough; some projects find appropriate to meet every 
three months, others every six months. This choice depends on the size of the project 
in terms both of funding and of number of partners. It should be taken into account, 
however, that although large partnerships can benefit from more frequent meetings to 
communicate on a “face to face” basis, at the same time, it is difficult to arrange 
meetings for a large number of people to be available on a certain date. The number 
and frequency of the project’s meetings should be decided early on, also in order to 
plan correctly the needed resources. The basic meetings to be arranged are the kick-
off meeting, interim meetings (to discuss progress, reporting) and the final meeting (to 
evaluate outputs and initiate project closure). The results of meetings are to be 
documented and communicated to all partners as minutes and specific decisions taken 
to address issues/problems. 

A way to reduce the need for physical meetings, which can be more timely and costly, 
is to use video-conferences. It is however stressed that while they are extremely useful, 
they cannot replace the basic need for face-to-face meetings for some key occasions 
(for example, the kick-off meeting). 

As mentioned above, projects can envisage the use of technological means to facilitate 
the communication activities among partners, mainly the day-to-day work. In this 
respect, while phone, fax and e-mail are the most commonly used tools, such 
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transnational cooperation projects often may have a need for additional, more 
sophisticated technologies that can support collaboration. The implementation and 
use of such systems should be planned well (including financial resources and time for 
their set-up) in order to ensure benefit for the project and not creating extra work for 
partners’ organisations. The use of technological tools and devices can improve the 
working efficiency of the team. For instance it could be useful to envisage an online 
storage of documents, which is a good way to ensure that all partners have easy access 
to the latest information and documents, templates, etc. It could be useful to use also 
shared internet-based work spaces for collaboration among team members. These are 
often a combination of storage and management platforms, which can be highly 
valuable for teams working together over long distances. 

 

Monitoring and evaluation 

The Lead Partner is responsible to ensure the quality of the project implementation by 
monitoring and reporting on the project’s progress. In order to ensure effective and 
efficient management of the project, the LP shall set up a proper procedure for 
monitoring the achievements of milestones and outputs as well as the project 
spending. It is the responsibility of the LP to follow up and to assess the quality of 
Project Partners’ achievements and to have an overview of the overall progress of the 
project. 

Each project must set up a simple work plan that will enable the effective monitoring 
and evaluation of the project. 

This being said, all projects are anyway subject to monitoring, regarding both the 
progress of the project activities and the financial implementation. 

After the approval of the project, for each project a contact person will be assigned in 
the Joint Secretariat, who is in charge to follow the project progress and also to 
support the Lead Partner in the project implementation. The Joint Secretariat also has 
the right to ask for any additional information or material at any time. 

 

Project Communication and Dissemination activities [WP2] 

A separate Work Package (WP2) devoted to group all communication, dissemination 
and publicity activities is foreseen in the Application Form. Each Work Package breaks 
down its work in deliverables related to the project activities. During the project 
preparation stage, it is important to plan those activities and the financial resources 
needed for them. 

External communication and information of project results to key stakeholders and 
target groups are essential to make the project visible as widely as possible. In some 
projects this can be a quite complex process as different target groups need to be 
approached in different ways. External communication involves many aspects, but in 
general it is about everything relating to the project’s appearance to the ‘outside 
world’. 
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Therefore the following aspects should be clear in advance: 

1. What needs to be communicated and to what level of detail? 
2. Who needs to be informed? 
3. When and how often they need to be informed? 
4. How should they be informed? What are the most appropriate means of 

information? 

In general, concerning the “who should be informed”, projects need to reach a wide 
range of media and stakeholders, including representatives from all levels of 
government, as well as the wide public. Depending on the objectives, the project 
partners shall identify relevant addressees, such as (list not exhaustive): 

1. relevant stakeholders; 
2. policy makers at regional, local and national level; 
3. general public; 
4. specific media; 
5. European Commission; 
6. Programme bodies. 

Concerning ‘how” the above mentioned target groups may be reached, the possible 
communication outputs that the projects can plan may include the following: 

1. Public events advertising the projects organized by the project  
2. Social Media Campaigns  
3. Newsletters  
4. Printed publications  
5. Brochures/flyers 
6. TV/radio/web streaming broadcasts 
7. Articles in international/national/regional/local press (newsletters, magazines etc.) 
8. Links to the project website. 

Moreover, it is mandatory to envisage the definition of a more detailed project’s 
communication and dissemination strategy in a communication plan, to be drawn up 
as soon as the project starts in respect also to the Programme publicity rules (see § 
Communication, dissemination of information and publicity of PIM)7. 

In case specific skills and expertise are necessary to make sure that communication 
activities are carried out as professionally as all the other WPs, a skilled 
information/communication manager, who should preferably speak English, may be 
appointed, planning appropriately the needed financial resources.  

The communication manager is the person in charge for the implementation of the 
communication plan, for the coordination of all the communication and publicity 
activities in accordance with the EU and Programme’s requirements on information 
and communication and visibility of actions. In case no specific person will be 
appointed/contracted, the communication tasks can be carried out by other persons 
involved in the project, for example, the project manager/ coordinator. 

In order to make the project more visible and to ensure the transparency of the 
activities and results, projects are recommended to use the project’s homepage 

                                                           
7
 For further details, please refer to the ‘Communication Strategy Guide’. 
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hosted in the official website of the BalkanMed programme and to regularly update its 
information during the project lifetime in close cooperation with the Communication 
Officer of the JS. Projects may also set up a website or dedicate a section at their own 
website (clearly visible) and to regularly update it during the project lifetime in close 
cooperation with the Communication Officer of the JS. 

Specific communication guidelines for project partners are issued by the MA/JS. 

 

The project activities [Thematic WPs] 

The work plan structure, apart from the two obligatory WPs discussed above, consists 
of different Work Packages that break down its work in deliverables related to the 
project activities. 

The overall aim of the Programme is to realize high quality, result oriented 
transnational projects, relevant to the Programme area. Foreseen actions will 
strengthen entrepreneurship and clusters’ culture and promote new business model 
expansion; produce & pilot knowledge on business model innovation by increasing 
SMEs competitiveness; enable SMEs to acquire the necessary skills/tools to boost their 
competitiveness, grow towards other markets and introduce innovation in all phases 
of their business cycle; strengthen the capacities of relevant actors for an ecosystem 
basis development approach promoting efficient use and valorization of the natural 
resources and cultural heritage; promote technology transfer and applications’ tests to 
enhance resources’ management efficiency and strengthen the capacities of the public 
authorities and stakeholders to improve delivery related to environmental legislation. 

Clearly, transnational cooperation opportunities are set up and offered to the potential 
eligible partners. Indicative types of project activities for the implementation of the 
BalkanMed Programme: 

 Setting up and development of transnational strategies for institutional 
networks; 

 Setting up and development of common systems and common operational 
tools; 

 Setting up transnational networks ensuring coherence and coordination of 
strategies and policies at Programme area; 

 Disseminating technologies, processes, know-how, innovative management 
systems at transnational level; 

 Processing and promoting pilot projects and experimental tools with a 
transnational dimension (contributing to promote innovative actions in 
economic development or sustainable development fields); 

 Implementing small-scale investment as facilities, or infrastructures of limited 
size or scope essential to the successful implementation of a pilot activity. 

The transnational dimension of the operations is a decisive aspect of the BalkanMed 
Programme. It will be evaluated during the selection process of the applications and 
during the selected projects’ implementation. Special attention will be given to the 
scope of the applications, to their objectives and to the partnerships’ synthesis in 
order to make sure that they are not merely an aggregate of independent actions but 
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represent genuine transnational cooperation partnerships of a real transnational 
added-value. The operations must allow carrying out complementary activities 
associating partners from different countries. They must bring solutions to identified 
common challenges which could be more effectively solved with a transnational 
approach. 

Overall, the projects cannot be limited to studies or exchange of experience which 
only aim to produce or to exchange information and knowledge without concrete 
applications. The projects must have visible results or a measurable effect on the 
socio economic sector, on public policies, on certain fields, institutions and 
management or cooperating methods. The achievements and effects of the projects 
must be sustainable in order not to be limited to the period of provision of the 
European funding. The main aim is to promote synergies and to avoid the 
multiplication or proliferation of isolated initiatives. 

The management of economic, environmental and social sustainability issues 
(directly or indirectly), the promotion of equal opportunities and non-discrimination 
and the promotion of gender equality will be regarded, among other horizontal 
policies, as a positive factor in the project selection for funding. Projects proposals 
giving practical indications on measures that will be implemented will be positively 
noted within the evaluation (if applicable). 

The purpose of small-scale investment (facilities or infrastructure of a limited size or 
scope) must be the demonstration of the feasibility and effectiveness of a proposed 
solution (eg. services, tools, methods or approaches). This investment may refer either 
to an object (eg. a light structure) that will be set up or to the adaptation of an already 
existing infrastructure. This last option will be possible only in the framework of pilot 
activities. Costs for small-scale investment outside the BalkanMed Programme area 
are not eligible. 

 

Co-funded activities 

Activities and related expenditures are co-funded according to the eligibility rules set 
out in the Cooperation Programme. However, in conjunction with these there are 
wider considerations for project providers as the BalkanMed Programme is fully 
integrated within the European Territorial Cooperation Objective of the EU’s Cohesion 
Policy which in turn is strongly linked to the achievement of the EU 2020. This being 
the case projects should carefully consider the following aims: 

 contribution to sustainable territorial development; 

 leverage effect on investment, development perspectives and policy 
development; 

 facilitation of innovation, entrepreneurship, knowledge economy and 
information society by concrete cooperation action and visible results (creation 
of new products, services, development of new markets, improvement of 
human resources based on the principles of sustainability); 

 contribution to integration by supporting balanced capacities for transnational 
territorial cooperation at all levels (systems building and governance). 
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The orientation on research, technology and innovation encompasses a significant 
entrepreneurial development aspect. As a consequence, pure academic research 
activities cannot be supported under this Programme. 

Projects could include activities such as studies and operational plans, capacity building 
activities, promotion actions, set-up of services, preparation and development of 
investments proposed by transnational strategic concepts, excluding ‘hard’ 
infrastructure investment due to limited Programme budget. 

Additional activities could include networking and exchange of information, though 
not as standalone activity, as purely networking activities will NOT be supported. 

It is the task of each project applicant and each proposed intervention to present an 
adequate activity mix, which will produce visible outputs, assure the fulfillment of the 
proposed project objectives and contribute to the Programme objectives. 

The three dimensions of transferability and sustainability of the project’s results are an 
essential element of the BalkanMed Programme and should be considered at a project 
level: 

- Financial sustainability: securing one’s own resources or other sources of revenue for 
covering future operating and maintenance costs after the completion of the project; 

- Institutional sustainability: identification of the structures that will take over after the 
end of the project; 

- Political sustainability: the impact of the project on the political choices, leading to 
improved legislation, codes of conduct, methods, etc. 

The Programme emphasises the importance of already existing experiences. Up-to-
date knowledge, tools and partnerships which are appropriate for the development, 
implementation and dissemination of planned outputs and results are needed to build 
a solid ground for innovation and to avoid the duplication of efforts. Furthermore, this 
will allow for existing disparities between regions and uneven development of regions 
in the cooperation area to be effectively addressed. In this respect, the Programme 
also invites partnerships to reach out to relevant stakeholders and professionals in 
order to ensure effective networking beyond the partnerships. 

The deliverables related to the project activitiesare specified in each call-specific 
Application Package. 

 

 

The project budget 

It is vital that projects start to consider financial issues from the very beginning. Every 
planned activity needed to meet the project objectives should be budgeted. All 
partners should be involved in this process and it is important to include also a realistic 
budget for the Lead Partner’s project administration role. Obviously this requires 
preparatory work (including meetings when possible) during the development of the 
project application. Time invested in the developing phase, brings to construct a strong 
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partnership with clear responsibilities and well-justified budget allocations. Moreover 
consistently good preparation is the main factor for a smooth and successful project 
implementation. 

An estimation of the funds potentially available can be an important factor in defining 
the scope of the project and all partners need to take responsibility for their own 
budgeting. 

There is a three-step process that should provide the right level of accuracy: Resource 
planning, Cost estimating and Cost budgeting. These steps form the basis for cost 
control once the project is operational. 

Resource Planning 

First of all, project partners have to get a clear idea of what they want to achieve and 
how they plan to do it. Then they have to break this down into work packages and 
decide what is needed for completing each work package. It is particularly important 
to think about how different work packages fit together: the work of one partner often 
depends on the delivery of another partner’s work, thus possible delays should be 
estimated and considered into the time plan. 

Cost Estimating 

Project partners should have a reasonable accurate picture of what will happen over 
the course of the project and then try to work out how much it will cost, developing an 
approximation of the costs of the resources needed to complete project activities. 
Some costs are reasonably easy to calculate. For example, you will know the number 
and type of staff required and the standard salary for this type of staff. Other costs are 
more difficult to be identified. For example, if you plan a pilot activity based on the 
results of initial research carried out by the project it will be impossible to know exact 
costs at the beginning. The best approach is to define a realistic maximum price for the 
activity. Estimation of prices shall be related to “real costs” of the country each project 
partner represent. 

Cost Budgeting 

Project partners should know the main activities, which partners will carry them out, 
the estimated start and end dates and the approximate resources (and therefore 
budget) required. The final step involves re-organising these figures to show the main 
categories of spending into the Project “budget lines”, the partners that will spend the 
funds and on which year this will happen, which is the most important part of the 
agreement between the partnership on how the project is going to be implemented. 

When developing the project budget, Lead Partner and its Project Partners are 
encouraged to develop a realistic project budget and spending plan from the start. 
Evaluation of project spending patterns in the previous INTERREG Programmes showed 
that most projects were too optimistic about their spending profiles during the first 
reporting periods and that they needed to prolong their projects in order to complete 
their activities and spend their budget. Therefore, applicants are recommended to 
dedicate extra effort in preparing the budget allocation per work package, per budget 
line and above all per period allocation, as any request for project changes during the 
duration of the project should be duly justified. 
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In this context it will be useful to take into consideration the following observations: 

- the spending rate of an average three years project is lowest at the beginning of 
the project, because at the early stage the project focuses on planning and 
preparation activities. The spending increases towards the end of the 
implementation phase, where it reaches its highest level; 

- higher spending rates, especially at the beginning, are appreciated, but they can 
only be fulfilled if the project implementation is speeded up right from the start. 
For this purpose, the key staff for project coordination should be available shortly 
after the project starting. Also a kick-off meeting and detailed project planning 
meetings should preferably be arranged soon after the project approval; 

- the Lead Partner must control that each project partner strictly follows its spending 
provision according to the approved Application Form and to the Subsidy Contract, 
in order to keep the project financial performance at least constant. 

 

The project size and duration 

For a project to be effective and efficient, result-oriented and of benefit for all 
participating countries, call-specific eligibility criteria shall be respected, as regards 
limitations set to (1) the EU contribution, (2) the financial balance between 
partners,(3) the financial balance between participating countries etc. 

The project size and duration shall be specified in each call-specific Application 
Package. 
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APPLICATION AND ASSESSMENT OF APROJECT PROPOSAL 

 

Project application 

Different types of Calls for Project Proposals are envisaged for project application and 
project implementation under the framework of the BalkanMed Programme. 

 Open Call for Project Proposals (bottom-up one step procedure): transnational 
partnerships from all eligible potential partners can submit proposals in line 
with one of the two Priority Axes of the Programme. 

 Targeted Call for Project Proposals (top-down one step procedure): 
- focusing on specific Programme priorities; 
- for elaborating specific thematic projects (based on detailed project 

descriptions developed by the JS); 
- setting specific eligibility criteria regarding the number and type of partners (or 

countries), activities etc. 

 Strategic Call for Project Proposals (both bottom-up and top-down one step 
procedure). 

Preparation of targeted/ strategic calls can be supported by thematic workshops/ 
seminars at the level of programme stakeholders (target groups, experts, programme 
management bodies etc.) to define potential fields of strategic co-operation, which can 
serve as the basis for targeted calls. 

Application procedures and templates will be developed for each Call for Proposals 
and included in call-specific Application Packages which will be widely circulated and 
available on the website of the BalkanMed Programme, as well as on other websites to 
provide necessary guidance for the preparation of project applications. 

The type of Call for Project Proposals is specified in each call-specific Application 
Package. 

 

 

Submission process of a project proposal 

Elaboration of applications 

To prepare an application, the BalkanMed Cooperation Programme should be studied 
carefully, together with its legal framework and regulatory documents. 

If the project is approved, expenses related to the preparation of the application will 
allow an EU refunding if they are eligible expenses (see § Project preparation costs of 
PIM). 

At this stage, the importance of the composition of the partnership should be pointed 
out once again. According to the nature of the project, the Lead Partner must take care 
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to form partnerships comprising of the competent partners that are likely to bring a 
true added-value to the project. 

 

Submission of applications 

All Applicants must refer to the Application Package and to all relevant documents for 
each specific Call for Project Proposals. Project Proposals should be submitted 
according to the guidelines provided in each call-specific Application Package. 

The original Application Package is provided only in electronic format on the website of 
the BalkanMed Managing Authority and Responsible Authorities in the Partner States 
may provide relevant links. 

 

Additional information on the submission of applications 

The Managing Authority/ Joint Secretariat and the national bodies in charge of the 
programme in the participating countries are important interlocutors to bring support 
and advice and are available for Lead and Project Partners to help them to elaborate 
their application. 

However, it should be noted that the support of the Programme’s managing and 
coordinating bodies in the project generation process is limited. 

Information sessions will take place in all participating countries of the BalkanMed 
Programme and frequently asked questions will be publicized. Potential applicants are 
invited to regularly consult the official websites of the BalkanMed Programme. 

In any case, the submission of applications together with the submission modalities 
shall be specified in each call-specific Application Package. 

 

 

Selection process of a project proposal 

The aim of the selection process is to select projects which contribute most to the 
achievements of programme objectives. It begins with the received project 
applications and finishes with the selection of the projects. The selection process of a 
project proposal consists of the following steps: 

(1) received project proposals under a call for proposals; 
(2) assessment process divided in three phases: 

a) administrative check, 
b) eligibility check, 
c) quality assessment; 

(3) selection procedure followed by a decision of the Monitoring Committee; 
(4) contracting of selected projects. 
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Figure 1: Selection process of a project proposal (Interact, 2014) 

 

Assessment and decision-making process 

All Applicants must refer to the ‘Project Selection Criteria’ for each specific Call for 
Project Proposals, in which the project selection system is illustrated clearly and 
transparently. This system is made public in order to make all stakeholders and project 
partners aware of the selection procedure and criteria before preparing their 
applications. 

In any case, the assessment and decision-making process shall be specified in each 
call-specific Application Package. 

 

Administrative and Eligibility criteria of projects 

To be eligible, the projects of the BalkanMed Programme must necessarily fit the 
administrative and eligibility criteria provided by the official eligibility chart in the 
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Project Selection Criteria of the BalkanMed Programme in the framework of each Call 
for Project Proposals. 

 

Selection decisions 

Following the assessment process, projects are either approved or rejected or 
approved with conditions by the MC. 

In case of project approval with conditions, these conditions are clear, have a deadline 
and cannot fundamentally change the project. 

The following conditions are usually used: 

 excluding certain elements (equipment, activities) which are not relevant to the 
achievement of project objectives; 

 reducing the budget (overall or for certain budget lines), because it is 
unrealistic (impact on overall project delivery must be verified though); 

 cutting ineligible expenditure; 

 modifying the budget by rearranging the costs in the budget lines; 

 modifying the time plan (activities can be implemented in a shorter time or 
may require a longer period); 

 involving additional stakeholders (e.g. national institutions). 

All the Lead Partners of the submitted project proposals will be informed in writing on 
the results obtained on the performance of the administrative, eligibility and quality 
assessment after the completion of the decision procedure of the Monitoring 
Committees. 

The Lead Partners of the rejected projects will be informed about the reasons for the 
rejection upon request. 

Approved projects are expected to be ready-to-start after the approval. In case of 
approval of a project under conditions, the revised Application Form is a prerequisite 
for the signing of the Subsidy Contract. The Managing Authority (MA), with the support 
of the Joint Secretariat (JS), verifies that the conditions have been met (not necessary a 
new approval by the Monitoring Committee). 

 

Summary of selection process 

Phase Assessment process Assessors Decision-
making 

body 

1 Administrative 
Check 

- checked by JS staff without 
requiring specific content related 
knowledge 

- assisted by the NCPs, if necessary 
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Phase Assessment process Assessors Decision-
making 

body 

2 Eligibility Check - checked by JS staff without 
requiring specific content related 
knowledge, 

- assisted by the NCPs 

 
MC 

3 Quality Check - checked by the JS, 
- involvement of Partner States, if 

necessary, 
- involvement of external experts, if 

required 

 

 

Resolution of complaints 

The procedures set in place for the resolution of complaints are different according to 
the reason of the complaint. In any case, the BalkanMed Programme shall establish a 
Complaints’ Committee, different and independent from the Monitoring Committee. 
The Complaints’ Committee shall consist of two (2) representatives of the Managing 
Authority and one (1) representative of the national delegation of the participating 
country from which the Lead Applicant comes from. 

 

Complaints related to assessment and selection 

Lead Partners of rejected project proposals will be informed in writing about the 
decision of the Monitoring Committee. Details on the reasons why an application was 
not eligible or approved shall be provided upon request (according to the information 
included in § Selection decisions of PIM). 

Any complaint related to the assessment and the selection of the proposals shall be 
submitted by the Lead Partner as the one representing the project partnership 
affected by the funding decision. It is therefore the task of the Lead Partner to collect 
and bring forward the complaint reasons from all project partners. It should be noted 
that the exhaustion of the public expenditure of the respective Call, Priority Axis and/ 
or the Cooperation Programme is a valid reason for rejecting any complaint. The 
complaint can be submitted indicatively when:  

a) the Lead Partner claims that the assessment and the selection of the proposal, 
based on the criteria approved by the Monitoring Committee, did not take into 
account the information provided in the Application Form; and/or 

b) the Lead Partner claims that the project assessment and selection process failed to 
acknowledge the project proposals’ compliance  with specific procedures laid 
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down in the Terms of Reference of the concerned Call that materially affected or 
could have materially affected the decision. 

The complaints must be submitted in writing to Managing Authority within a deadline 
of seven (7) working days from the day after the notification of the evaluation results. 
If a complaint is submitted after that deadline it will be rejected without further 
examination. The complaint should include: 

a) name and address of the Lead Partner; 
b) title and acronym of the project concerned;  
c) clearly indicated reasons for the complaint, based on the above mentioned 

provisions; 
d) date, signature and stamp of the legal representative of the Lead Partner; 
e) any supporting documents. 

The Complaints’ Committee shall examine any objections and complaints concerning 
the Monitoring Committee’s decision and shall evaluate the validity of the submitted 
claims of the Lead Partners. The Committee, after considering all the legal and factual 
objections, shall form an opinion within fifteen (15) working days from the date of the 
official receipt of the complaints. This conclusion will be consequently submitted to the 
Monitoring Committee. The Monitoring Committee shall take the final decision on the 
complaints, according to the findings of the Complaints’ Committee and shall either 
reject or accept them within five (5) working days from the receipt of the Complaints’ 
Committee conclusions on the complaints. Should the Monitoring Committee does not 
reach a decision within the above indicated deadline, it is concluded that it accepts the 
conclusion reached by the Complaints’ Committee on the submitted complaints. In 
case the complaint is accepted, the Monitoring Committee shall review its decision 
accordingly. 

The Managing Authority/ Joint Secretariat shall immediately notify the Lead Partners 
of the decision of the Monitoring Committee on the submitted complaints and inform 
them on their legal rights before the Greek Administrative Courts, which have the legal 
jurisdiction as the Managing Authority is located in Greece. 

Complaints must be submitted, at two different stages; upon notification of the results 
following (1) the administrative and eligibility check and (2) the qualitative check. 

The complaints procedure is thoroughly described in the document Complaints’ 
Submission Procedure to the Complaints’ Committee. 

 

Complaints related to decisions made during the project 

implementation 

Arguments related to the actual project implementation shall be submitted to the MA/ 
JS. 
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Complaints related to First Level Control, Second Level Control and Audit have to be 
submitted to the responsible National Authority according to the applicable national 
rules8. 
  

                                                           
8
For further information about these specific complaint procedures please contact the concerned National 

Coordination Point. 
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SECTION B: PROJECT IMPLEMENTATION GUIDELINES 

 

This section provides detailed guidance for Partners (Lead Partner and Project 
Partners) of the approved projects in the implementation phase from project start-up 
to project closure, including reporting, financial, monitoring, controlling, 
communication & publicity and other programme-related requirements. 
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CONTRACTING OF AN APPROVED PROJECT 

 

Contracting procedure 

Contracting is the procedure carried out in order to conclude a Subsidy Contract 
between the Lead Applicant and the Managing Authority (MA) for the implementation 
of a project approved by the decision of the Monitoring Committee (MC). Hereafter, 
the Lead Applicant will be considered Lead Partner and will take on the responsibilities 
for the entire project towards the Managing Authority. 

The procedure is different in terms of documents to be submitted and in timing as 
well, depending on, if a normal contracting can be followed (project approved without 
conditions), or conditional contracting should be fulfilled beforehand (project 
approved with conditions). 

Once the Lead Partner submitted all necessary documents, the JS prepares the Subsidy 
Contract. The Subsidy Contract is going to be signed first by the Lead Partner in three 
originals and send back to the MA for signing preferably within twenty (20) days from 
the reception. Two signed originals remain at the MA and the remaining one signed 
original is returned to the LP. 

The estimated timeframe of the contracting procedure is in general between one and 
three months, depending on the complexity of a conditionally approved project and 
the time needed for the Lead Partner to fulfill the conditions and send all necessary 
documents for contracting. In case the conditions are not fulfilled by the Lead Partner 
or the necessary documents are not provided within requested deadline from the MC 
decision date in order to proceed to contracting, the JS notifies the MA and MC, and 
on the basis of a consequent MC decision, the MA has the right not to conclude the 
contracting procedure. 

For signing the Subsidy Contract (SC), it is prerequisite that the Lead Partner will 
conclude a Partnership Agreement with all other Project Partners. The Partnership 
Agreement is annexed to the Subsidy Contract. 

The Managing Authority with the support of Joint Secretariat will provide clarification 
to all legal questions related to the contracting phase. In the Application Package of 
each Call for Project Proposal the specific requirements to be fulfilled before the 
signature of these documents are provided. 

 

Normal contracting procedure 

The normal contracting procedure applies in case the MC approves an application 
without conditions. 

Following the JS notification about the MC approval of the application, the LP has to 
submit the following documents in electronic and original format to the JS preferably 
within fifteen (15) days from the date of receiving the JS notification letter: 
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1. “Statement on Project bank account”: 

(a) document officially issued and signed by the Bank of the LP proving that a separate 
interest-free EUR bank account has been opened for the project by the LP  

or 

(b) document officially issued and signed by the Bank of the LP proving that the single 
EUR bank account of the organization is available for the project. 

This option shall be used only in case of public bodies or bodies governed by public 
law, where according to specific national/internal rules of the organization, it is not 
possible to open a separate EUR bank account or sub-account. In this case a separate 
accounting code/ technical code/ budget line or other technical arrangement allowing 
to identify, track and report all financial transfers and expenditure related to the 
project shall be used; 

2. In case of changes in legal status of partners, the documents proving the legal 
status. 

3. Note on data changes (e.g. contact persons, contact details of partners) 
4. Documentation related to VAT recovery status (incl. VAT registration, if needed) for 
project Partners, according to their national procedures or/and legislation  

In case after checking the submitted documents the JS asks for correction, or further 
completion of the documents, the LP has to submit the completed, original documents 
preferably within ten (10) days from the JS communication. 

 

Contracting projects approved with conditions 

It might be the case that the MC approves an application only with certain conditions 
and in order to be able to conclude a Subsidy Contract the LP has to fulfill these 
conditions. 

The process will be the following in such case: 

1. The LP will be informed by the JS about the conditions to be fulfilled in order to 
conclude a Subsidy Contract and a technical meeting will be arranged with the JS; 

2. The LP has to revise its Application Form according to the set conditions; 
3. The LP has to submit all the requested documents to the JS preferably within thirty 

(30) days from the JS communication and/or technical meeting. 
4. In case after checking the submitted documents the JS asks for further completion 

of the documents, the LP has to submit the completions preferably within ten (10) 
days from the JS communication. 

5. The JS checks if the project fulfills all the conditions set by the MC and, based on 
that result, the MA/JS with the authorization of the MC will decide if a Subsidy 
Contract can be concluded. 

6. Based on the final decision of the MA/JS either the normal contracting procedure 
will be followed, as described above, or the JS informs the LP that the proposal 
could not comply with the set conditions and therefore the Subsidy Contract 
cannot be concluded. 
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Subsidy Contract 

According to Article 12.5 of ETC Regulation, once the project is selected9, a Subsidy 
Contract is offered by the Managing Authority of the Programme to the Lead Partner 
in the form of a bilateral contract preferably within thirty (30) days. The Subsidy 
Contract constitutes the formal project contract between the project and the 
Programme authorities. 

The main aim of the Subsidy Contract is to guarantee the project’s compliance with the 
Operational Programme. The Subsidy Contract stipulates the rights and duties of the 
LP as well as of the authorities involved in the implementation of the programme (e.g. 
MA, JS, MC, Certifying Authority, auditing bodies). 

Before the signature of the Subsidy Contract, the Managing Authority requests the 
Lead Partner to conclude and sign definitely, if necessary (withdrawal of a partner for 
example), the Partnership Agreement with its partners. The MA may also request the 
LP to provide all the necessary documents required by the national regulations 
regarding the engagement of the national public co-financing (deliberations or others) 
(if any). 

Annexed to the Subsidy Contract are (1) the letter of project approval by the MC, (2) 
the approved ‘Application Form’ and (3) the signed ‘Partnership Agreement’. 

The Subsidy Contract is prepared by the MA according to the EC Regulations and 
guidelines. 

A model template of the Subsidy Contract (and its annexes) is available on the 
website of the BalkanMed Programme. 

 

 

Partnership Agreement 

According to Article 13.2(a) of ETC Regulation, the Lead Partner shall conclude a 
Partnership Agreement with the project partners. In case the partnerships of the 
selected projects include IPA partner(s) the Agreement will include the concerned IPA 
partner(s) as well. The Partnership Agreement constitutes the formal project contract 
between the partners. 

The LP is responsible for ensuring the implementation of the entire project towards 
the MA, while each PP is responsible for ensuring the implementation of its part of the 
project towards the LP. Project partners should give full support to the LP to ensure 
the successful implementation of the project, its high quality and fulfillment of its 
objectives. Nevertheless, it is always good to remember that any partnership should be 
based on a mutual trust. 

                                                           
9
Project selected without modification or project selected under conditions after these conditions have been taken 

into account. 
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The Partnership Agreement provides a framework for this efficient project 
implementation and governance and aims at guaranteeing the project’s compliance 
with the Cooperation Programme. 

The use of a Partnership Agreement to carry out projects should help reduce risks, as 
follows: 

 by clearly defining and raising awareness on project responsibilities and 
procedures for each project partner (PP) and within the project as a whole, a 
Partnership Agreement should make easier the project implementation. The 
Partnership Agreement comprises provisions that, inter alia, guarantee the 
sound financial management of the funds allocated to the project, including the 
arrangements for recovering the amounts unduly paid (Article 27.2 and 3 of 
ETC Regulation) and for ensuring that all Project Partners receive the total 
amount of the contribution from the funds a quickly as possible and in full; 

 due to the legally-binding nature of a Partnership Agreement, if problems arise 
that cannot be resolved by the partners themselves, procedures can be 
enforced to arrive at a solution (although in practice it is extremely unusual for 
partnerships to end in legal disputes and most conflicts can be solved in more 
informal ways such as regular communication and meetings); 

 the use of a Partnership Agreement is a prudential measure which provides a 
way of minimising the various types of risks involved in carrying out territorial 
cooperation projects. 

The signature of the Partnership Agreement by all Project Partners is a prerequisite for 
signing the Subsidy Contract.The Lead Partner has to ensure that the Partnership 
Agreement is signed by the entitled person on behalf of each Project Partner.As soon 
as the Partnership Agreement is signed, shall be sent to the Managing Authority. The 
Partnership Agreement is annexed to the Subsidy Contract. 

If a partner withdraws during the validation process of the application, a new proposal 
will have to be submitted to the Monitoring Committee to be re-evaluated. 

The Partnership Agreement is prepared by the MA according to the EC Regulations and 
guidelines. 

A model template of the Partnership Agreement is available on the website of the 
BalkanMed Programme. The Partnership Agreementshall be filled in with the project 
specific information and, if necessary, with additional provisions which will be checked 
in advance by the Managing Authority (with the support of the Joint Secretariat) in 
order to verify that they are not in contrast with the EU regulations, Programme 
provisions and the contracting rules. 

The MA or LP verifies that the Partnership Agreement has been signed by all PPs. 
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Timeline for the implementation of the Subsidy 

Contract 

By coupling timing and contractual obligations, it is important the Lead Partner and the 
Project Partners to understand the duration of contractual obligations and distinguish 
between: 

 The Subsidy Contract takes effect on the date of the last signature on the 
Subsidy Contract. 

 The activities can be implemented and the costs are eligible during ‘the 
implementation period’ as described in the Subsidy Contract. Costs are eligible 
during the implementation period except for those costs related to final 
reports, expenditure verification and project administrative closure activities 
which can be incurred after the implementation period.However, the rules 
concerning the starting date of the eligibility expenditure of projects is 
established by the respective Call for Project Proposals. 

 The execution period of the Subsidy Contract ends for project activities on the 
last date indicated in the approved Application Form and for eligible costs 
when final payment is made within six (6) months after the official ending date 
of the project. The Final Project Report shall be submitted eleven (11) months 
after the after the official ending date of the project. In exceptional and duly 
justified cases, this period might be extended. 

 All contractual obligations end: 
o in three (3) years from 31 December following the submission of the 

accounts in which the expenditure of the operation is included (according to 
Art. 140 of the CPR Regulation), unless stricter national rules apply. During 
this period all Project Partners may be subject to verifications, including on-
the-spot checks and a full audit, by EC relevant bodies or auditors authorized 
by the MA. Therefore all project documents have to be archived in a way 
that they are easily accessible. Originals of supporting documents have to be 
kept by each Project Partner organisation, but copies (either scanned or 
physical) should be easily available from the Lead Partner in order to 
facilitate financial controls by authorized bodies (see § Retention of project 
documents of PIM). 

o within five years of the final payment to the beneficiary (Art.71, CPR) in 
which the produced outputs of the project cannot be transferred or be 
substantially modified. 

Projects should be concluded as specified in each call-specific Application Package. 
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Summary table on project timeline, eligible expenditure and contractual obligations 

Project duration &Eligible expenditures 
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Implementation costs Closure costs 

Eligible start 
date 

Eligible end 
date 

Eligible costs 
AF Project 
start date 

Start-up 
activities 

AF 
Project 

end 
date 

Project 
duratio

n 
Eligible date * Eligible costs 

01.01.2014 
 

* For IPA 
countries, the 

signature of the 
Financing 

Agreement for 
projects or part 

of the 
operations 

implemented 
and incurred is 
an additional 

prerequisite for 
reimbursement 

The date when 
the full 

application is 
submitted for 

the specific 
CfPP by the LP. 

In order to be eligible, 
all preparation costs 

must be related 
exclusively to 

preparation activities 
(such as the 

finalization of the 
application 

documents, the 
organization of joint 

meetings, the 
development of 

preparatory studies, 
analysis and 

researches for 
activities preliminary 

to the project)For 
preparation costs,   the 
budget lines office and 

administrative, 
equipment and 

investments/works 

costs are not eligible. 

The 
official 
starting 
date of 

the 
project is 
the date 

of signing 
the 

Subsidy 
Contract 

by the 
Managing 
Authority 

Within 
two (2) 
months 
from the 
project 

start date 

= after 
24 

months 

24 
months 

within six (6) 
months from 
the project 
official end 

date 
 

* The 
additional 

period does 
not apply to 
projects with 

end date 
31.12.2023. 

*see 
§ Project Closure 
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PROJECT START-UP 

 

Planning the start-up of activities 

Projects should be ready to start implementation according to the starting date 
indicated in the Subsidy Contract. 

Before starting the implementation of your project, be sure of the following: 

 Re-read all contractual obligations and ensure that they are well understood; 

 Ensure that each partner understands the specific national rules applicable in 
their country to their organization; 

 Review the work plan and make it more detailed if necessary; 

 Ensure that all partners have a shared understanding of the project goals, 
activities and expected results and of the working plan; 

 Review the Partnership Agreement; 

 Set up the decision-making body of the project (Steering Committee); 

 Set up the project team: The Project Team is a decision of the Beneficiary’s 
management which specifies the working team, including specific reference to 
the staff who will work for the project, the division of work, the allocation of 
working hours, the project manager, financial manager and communication 
manager, as well as the person in charge of accepting the 
activities/deliverables. 

 Establish the audit trail system; 

 Draft a communication plan (mandatory), establishing communication 
procedures, both internal and external; 

 Plan a kick-off meeting with all partners in order to launch the project while 
ensuring a shared understanding among all involved; 

 Make a detailed work plan of the launching phase including: 
- Recruiting staff, if needed; 
- Training staff, paying special attention to ensure they understand the rules 

applicable to the project (in particular the financial, procurement and 
visibility rules and reporting obligations); 

- Launching the most urgent procurement procedures; 
- Setting-up accounting and monitoring systems, adequate internal controls 

and a good document archiving system; 
- Good financial planning to prevent cash flow problems. 

 Appoint First level Controllers to each Partner, if applicable. 

These steps (not necessarily in the order above) should be taken by the Lead Partner 
and Project Partners according to their tasks and responsibilities. 
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Establishing the audit trail system 

The audit trail is an instrument the Lead Partner and all the Project Partners shall put 
in place since the early beginning of the project in order to ensure the “self-control” 
during the implementation of the project. 

It is extremely important since it allows a clear and objective traceability of project’s 
declared expenditures and revenues (if applicable) and relevant related documents. It 
can be in fact described as the records that show how the funding of the project has 
been spent. Although accounts can be kept in Euros or in the Project Partner’s national 
currency, all project reports have to be filled in and accounted in Euros only. 

The audit trail should include the information/documents related to: 

 original invoices (or documents of equivalent probative value) of all declared 
expenditures and related payment proofs; 

 administrative supporting documents adopted for public procurement 
procedures: tenders, contracts, administrative procedures; 

 clear description of the accounting evidence, related to the specific budget 
lines; 

 certifications related to validated expenditure (FLC certification); 

 procedures: Subsidy Contract and, Partnership Agreement (and the possible 
changes to them authorized by the competent bodies), Progress Reports, 
relevant project correspondence, etc;  

 main correspondence on approval, implementation, modifications of the 
project; 

 correspondence/verification of the receipt (and transfer for the LP) of EU funds. 

In order to clearly and easily identify, verify as well as properly monitor and manage 
the project related expenditure and revenues, for all transactions related to the 
project without prejudice to national accounting rules, the Lead Partner and all Project 
Partners should: 

- open a specific interest-free EUR bank account in euro for project payments, if 
possible, or foresee a separate project code to identify project related 
transactions; 

- maintain a separate accounting system or an adequate accounting code, in 
order to clearly trace project costs/revenues by budget line, activity and 
payment date/reporting period in the accounting system; 

- indicate the project title/acronym and project reference number directly on the 
invoices/equivalent documents and on all supporting documents. 

The bank account details shall be communicated to the Managing Authority/ Joint 
Secretariat when required. Any change of this information should be communicated as 
soon as possible, since the reimbursement of EU grant will be executed only on the 
bank account of the LP communicated to the MA/JS. Complete and correct bank 
information in fact can ensure fast transfer of the funds. 
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Experience shows that the international BIC (S.W.I.F.T. code) as well as the 
international IBAN code were major sources of errors. Therefore LP are very much 
encouraged to ensure that the BIC (S.W.I.F.T.) and/or the IBAN codes are correct and 
do not contain any space characters. Moreover, the name, address, town and Country 
of the bank and the account holder should be given. 

Concerning the separate accounting system or accounting code, it may either be an 
integrated part of the Project Partner’s regular accounting system or additional to that 
system. In any case, the chosen system shall be run in accordance with the accounting 
and bookkeeping policies and rules that apply in the Country where the Project Partner 
is established. Hence, the Partner scan set up a ’project accounting system’ by using 
separate accounting system for the Project concerned or by ensuring that expenditure 
and revenues for the activity concerned can be easily identified and traced to and 
within the Project Partner’s accounting and bookkeeping systems thanks to a specific 
and adequate accounting code.  

Finally, a correct audit trail foresees:  

- a separate archive filled in by each project partner with all original documents 
related to project’s (financial and administrative) implementation; 

- all partners shall keep the documents linked to the project until three (3) years 
from 31 December following the submission of the accounts in which the 
expenditure of the operation is included (according to Art. 140 of the CPR 
Regulation)or longer if foreseen at national level; 

- project specific cost-accounting analytical code/s in order to clearly trace 
project costs, activity and payment date/reporting period in the Partner’s 
accounting system; 

- copy of relevant documents sent to the Lead Partner(see § Retention of project 
documents of PIM). 

 

The kick-off meeting 

The first partnership meeting is the so called kick-off meeting, which should be 
arranged preferably within the first two (2) months to ensure that all the partners 
share the same project vision and are ready to start the implementation of the project 
without delay. 

The kick-off meeting is an important moment for project. All partners should take part 
in and some partners may meet and know for the first time. It aims to establish 
confidence and trust. It is also a stage to launch the management and coordination 
process, to confirm objectives and the implementation plan, to define communication 
strategy (for instance to agree on the communication plan) and agree on the 
composition of the team. Depending of the agenda, this meeting can usually take 
one/two day/s and usually it is arranged by the Lead Partner. 
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PROJECT MODIFICATIONS 

 

Review of project activities and budget 

During the lifetime of a project, partners need to follow a structured form with a 
precise timetable and well-defined actions and results, in order to secure success 
during the implementation phase. The Application Form describes each project in 
detail providing specific information such as timetables, financial information, budget 
forecasts etc. The Application Form together with the Subsidy Contract and the 
Partnership Agreement provide the basis for project implementation. The Monitoring 
Committee of the BalkanMed Programme approves projects based on the information 
provided in the Project Proposal comprising the Application Form and annexed 
documents. Therefore, Lead Partners and Project Partners have a maximum degree of 
freedom to develop the projects but are expected to follow the basic agreement of the 
Subsidy Contract. Changes occurring during the lifetime of a project in general should 
not affect this basis. 

Nonetheless, during the project lifecycle, due to unforeseeable reasons some changes 
might be necessary in relation to the specific details of the project implementation 
defined in the Subsidy Contract, as well as in the approved Application Form and the 
Partnership Agreement that are integral parts of the Subsidy Contract. Internal or 
external causes may bring minor or major project changes. 

Therefore, during implementation, in some cases the possibility to have project 
changes is allowed in order to adapt the project to real context/situation that the 
Project Partner has to deal with. The main object of this chapter is to describe the 
different categories of related project changes. It is important to note that approval of 
project changes should not be considered an automatic procedure. 

Any substantial change affecting the approved Application Form, as well as the 
Subsidy Contract (i.e. the partnership structure, the project objectives, activities, 
outputs and results, budget reallocation among work packages and/or budget lines 
exceeding the reallocation limit, budget reallocation among partners, or the project 
duration) makes necessary that the LP requests modification of the Subsidy Contract, 
which has to be approved by the MA, or in specific cases by the MC. A modification 
requested by a project can be implemented only after it is approved by the responsible 
programme body (MA or MC). Although the expenditures related to the modified 
activities and outputs are eligible already from the date of the MA/ MC decision, those 
costs can be validated only after the amendment of the Subsidy Contract is signed by 
each contracting party, if so required.  

Less significant changes (administrative changes) are possible without previous 
approval of the MA, or MC, do not need the modification of the Subsidy Contract and 
need only the confirmation of the JS. The LP has to communicate these modifications 
also in the regular progress report. 

Certain type of changes (Budget reallocation among project partners that are not 
connected to partnership changes; budget reallocation among work packages and/ or 
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budget lines; content changes; and prolongation of the project duration) can be 
requested during the whole project implementation period per each type of 
modification, if duly justified. 

The possibility of other type of modification requests are not limited in number, 
nonetheless the LP and project partnership shall keep in mind that by signing the 
Subsidy Contract they are obliged to implement their project according to their 
approved original Application Form. None of the change requests will automatically be 
approved by the MA, or MC, as project changes will always be accepted only in well 
justified cases. 

The modifications should not increase the global budget of the project. 

In general, the changes can be distinguished in: 

- changes, which DO NOT HAVE a significant impact on the main results, outputs 
and objectives of the project; they require a detailed written request to MA/JS 
justifying the changes and need only the confirmation of the JS; 

- substantial changes, which HAVE a significant impact on the main results, 
outputs and objectives of the project; they require a detailed written request to 
MA/JS justifying the changes as well, but the approval by the Managing 
Authority (MA)/ Monitoring Committee (MC) is needed. 

Specific obligations about project changes are established in the Subsidy Contract, its 
annexes (and their amendments) and shall be respected as well. 

As a general rule, requests for project change which do not require the MC approval, 
according to the Subsidy Contract, can be submitted until the ending date of the 
implementing period of the project (see § Period of eligibility of expenditures of PIM). 
The Lead Partner is anyway recommended to submit the request for project changes 
before the last date, since the time necessary to process the modification request will 
not extend the final date of eligibility of expenditure, or the deadline for submission of 
closure documents. 

Instead, requests for project changes which have to be authorized by the Monitoring 
Committee can be submitted no later than two(2) months before the ending date of 
the implementing period of the project. Derogations to this general rule will be 
assessed case by case. 

For the submission of any project change, Lead Partners must follow the instructions 
available on the Programme website. 
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Main categories of project changes 

Two categories of project changes can be identified, as follows: 

1. Project Adjustments 
a) Notification of modification directly to the Managing Authority/ Joint 

Secretariat (through Request for Project Modification and/ or the latest in 
the due periodic Project Progress Report), requiring confirmation of the JS 

i. Administrative adjustments (changes on contact details, bank 
accounts, LPs legal entity); 

ii. Minor adjustments in the content of the project; 
iii. Minor timetable adjustments (rescheduling of activities and/ or 

WPs); 
iv. Specification of Budget Form Adjustment: Project Beneficiaries are 

allowed to adjust the Specification of Budget Form within the same 
Deliverable and Budget Line, with prior notification of the JS. These 
adjustments are allowed only within the limit of the approved 
amounts in the Application Form. This rule is not applicable to 
reallocations among deliverables, WPs or BLs, which fall under the 
category of Project Modification approved by the MA. Any 
adjustment of the SoB must be reported in the next Progress 
Report. 

2. Project Modifications (substantial changes to the project plan requiring approval) 
a) Modifications approved directly by the Managing Authority: 

i. Budget reallocation between project partners (from the same 
participating country at the same EU rate of contribution) equal to 
or less than the reallocation limit of 10% of the project budget (EU + 
National Funding); 

ii. Budget reallocation between work packages and/ or budget lines up 
to the reallocation limit of 20% of the project budget (EU + National 
Funding); 

iii. Prolongation of the project duration. 
b) Modifications approved by the Monitoring Committee: 

i. Changes in the composition of the partnership; 
ii. Changes in the content of the project; 

iii. Budget reallocation between project partners (from the same 
participating country at the same EU rate of contribution) exceeding 
the reallocation limit of 10% of the project budget (EU + National 
Funding); 

iv. Budget reallocation between work packages and/ or budget lines 
exceeding the reallocation limit of 20% of the project budget (EU + 
National Funding). 

In all such cases the Lead Partner immediately has to contact the JS to inform about 
the situation and the planned modification. The JS, based on the type of modification, 
in accordance with the procedures described below, will inform the Lead Partner 
about the procedure to be followed and the necessary documents to be submitted. 
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Depending on the significance of the changes, there are different types of project 
changes and procedures. 
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Project Adjustments 

The Lead Partner must address the JS (in accordance with the requirements set out in 
the Subsidy Contract) any changes of minor significance, by using the Request for 
Project Modification form. These changes must be communicated also to the JS on 
occasion of the submission of the Project Progress Reports by the Lead and Project 
Partner. 

- Administrative Adjustments 

Any administrative adjustment of the Project Partners (contact information, 
change of address, LPs legal entity) requires a written notification to the MA/JS 
through LP. Change of the bank account of the Lead Partner must be stated in 
Project Progress Reports.However, the MA reserves the right to object to the 
choice of the type of account opened by the partner. 

Changing the legal entity of the LP needs the notification of MA via the JS, in 
case, based on the legal act resulting the changes, it is proved that the new 
legal entity is the legal successor taking full on the duties and obligations of the 
previous one, as well as it still fulfils the partner eligibility criteria of the 
BakanMed Programme. The JS in cooperation with the NCP examines the terms 
of legal succession and the eligibility of the new legal entity and the JS notifies 
the MA about the change. 

Once the related legal act enters into force the LP shall submit the following 
documents preferably within ten (10) days: 

1. The specific Act in original language – to the respective NCP; 
2. Statement on Project Bank Account, if bank account is different from the 

original one; 
3. Proof of signature of the new legal representative of the LP 
4. Note on other data changes (contact persons, contact details etc) 

 
- Minor adjustments in the content of the project 
Minor changes that do not affect the defined objectives, outputs and results 
(change of location of a certain event, change of equipment defined in the AF with 
another one serving the same purpose, etc.) and do not risk the full completion of 
the project by the end date, need only previous confirmation of the JS. 
 
- Minor Timetable adjustments 
Minor changes that do not affect the full completion of the project by the end date 
(rescheduling of WPs, etc.) and do not risk the achievement of the target set by 
the n+3 rule, need only previous confirmation of the JS. 
 
- Adjustment of the Specification of Budget 
Project Beneficiaries are allowed to adjust the Specification of Budget Form within 
the same Deliverable and Budget Line, with prior notification of the JS. These 
adjustments are allowed only within the limit of the approved amounts in the 
Application Form. This rule is not applicable to reallocations among deliverables, 
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WPs or BLs, which fall under the category of Project Modification approved by the 
MA. Any adjustment of the SoB must be reported in the next Progress Report. 
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Project Modifications 

The Lead Partner must address the JS (in accordance with the requirements set out in 
the Subsidy Contract) any requests for modification of the project, by using the 
Request for Project Modification form. The request for modification must be duly 
justified. 

 

Modifications approved directly by the Managing Authority 

 Budget reallocation between work packages and/ or budget lines up to the 
reallocation limit of 20% of the project budget (EU + National Funding)10 
The percentage of the requested for reallocation amounts will be calculated 

compared to the Application Form annexed to the Subsidy Contract. 

 Budget reallocation between project partners (from the same participating 
country) equal to or less than the reallocation limit of 10% of the project 
budget (EU + National Funding). Reallocation of funds between partners may 
be accepted only if it does not involve an increase in the ERDF & IPA 
contribution of the project. No reallocation of budget is allowed from IPA to 
ERDF Partners and vice versa. 
The percentage of the requested for reallocation amounts will be calculated 

compared to the Application Form annexed to the Subsidy Contract. 

 Prolongation of the project duration 

The extension of project duration can be requested only in exceptional and 
justified cases. The project should demonstrate that unpredictable delays have 
occurred due to external conditions. 

The extension is possible only for the total duration not for single WP and it 
may also concern the cost-extension within the approved project budget. In 
case a WP is in delay, it will be seen as a normal setback of the project, which 
will be explained by the LP/PP within the related Project Progress Report (see § 
Project Progress Report of PIM) and the MA/JS will evaluate case by case the 
reasons of delay during the monitoring on the project progress and, if 
necessary, will take the appropriate measures. 

 

The modification of project extension can be requested under the following 
conditions: 

a) the LP provides a prior written request to the MA/ JS containing proper 
justification; 

b) the prolongation of the project duration will not affect the achievement of 
the target set by the n+3 rule;  

c) the total duration of the Project implementation does not exceed the 
50% of the project initial lifecycle; In exceptional cases and unforeseeable 

                                                           
10

 It must be noted that the discounts of the contracts are not subject to modifications and any respective savings 
shall be returned to the Programme. 
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external circumstances, (i.e. Act of God, epidemic outbreaks, natural disasters 

etc.) a further extension of the projects’ implementation period is possible, if 

dully justified, following the approval of the Managing Authority. The period of 

further extension given each time shall be determined by the Managing 

Authority, taking into account the gravity of the invoked emergency situation 

and other Programme-related rules.; 

d) The Call for Proposal thresholds shall be respected at all modification requests 

and may fluctuate only at project closure for technical and accounting 

purposes;  

e) Modifications approved directly by the Managing Authority or the MC are 
limited to a maximum of three (3) throughout the whole project duration. 
In case of prolongation of the project duration the LP may submit an 
additional Request for Project Modification. This limit may be exceeded 
only in dully justified cases threatening to affect completion of the project: 
the total duration of the Project does not exceed, in any case, the 
31stDecember 2023. 

In any case, if the project implementation period ends on 31stDecember 
2023, all payments must be concluded within the same deadline. 

The prolongation of the project duration means the extension of the 
eligibility time and, if relevant, the revision of the spending forecast of the 
project. 

 

Modifications approved by the Monitoring Committee 

 Changes in the composition of the partnership 

Change in the partnership is a sensitive modification of the approved project 
since the partnership represents an important aspect for the implementation of 
the project and for the achievement of project objectives. However, in duly 
justified cases, in case a partner intends to withdraw from the project, or the 
partnership decides to debar one of the partners, the Lead Partner is obliged to 
inform immediately the JS in written form and such change always needs the 
approval of the MC, as well as the modification of the Subsidy Contract and 
Partnership Agreement accordingly. 

The Lead Partner has to assure that, following the changes in the partnership, 
the project still fulfills the minimum requirements for the transnational 
partnership of the BalkanMed Programme and the restrictions of the specific 
Call for Proposals and it does not alter the general character (objectives, 
outputs and results) of the original project. 

The partner leaving a project will remain fully responsible and liable for all 
activities that were carried out and outputs that were delivered by them until 
the date of withdrawal. Expenditures of the withdrawing partner are eligible if 
they are incurred and paid until the date of withdrawal, indicated also in the 
related part of the Subsidy Contract, and can be validated and must be 
reported by the Lead Partner until the reporting deadline of the reporting 
period, following the period in which the MA/MC approved the partner 
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withdrawal. The withdrawing partner should return any remaining funds from 
those received already to the Lead Partner or to the appointed by the Joint 
Secretariat bank account. 

In case of a change to the composition of the partnership, the following 
situations may occur: 

- Partner withdrawal without being replaced by a new one; 
- Partner withdrawal with replacement by a new Partner. 

In case a withdrawing ERDF or IPA-II partner will be replaced, the new ERDF or 
IPA-II partner shall comply with all partner eligibility criteria of the BalkanMed 
Programme. The new partner shall have equal relevance for the partnership as 
the one leaving, and bearing sufficient economic and organizational capacity to 
be able to complete its duties and responsibilities within the project. 

As a general rule, the withdrawn ERDF partner shall be replaced by a new ERDF 
partner and the withdrawn IPA-II partner can be replaced only by another IPA-II 
partner, similar in terms of competences/ responsibilities and located within 
the same country as the withdrawing one. In specific and justified cases, the 
activities of the given partner (including the remaining budget) can be taken 
over by a new partner located in another, respectively ERDF or IPA Country of 
the Programme area, or distributed among the partners. In this last case, ERDF 
funds can be distributed only among the remaining ERDF partners, while IPA 
funds among the remaining IPA-II partners. 

In case an ERDF or IPA-II partner is withdrawn and, due to the circumstances, 
the activities and deliverables of the withdrawn ERDF/ IPA-II partner cannot at 
all, or just partly be taken over by either a new ERDF/ IPA-II partner, or other 
ERDF/ IPA-II partners of the original partnership, new activities and deliverables 
can be introduced, if the new activities and deliverables guarantee equivalent 
value for the whole project. As a consequence, the total budget of the project is 
reduced by the budget part that is not used by the withdrawn ERDF/ IPA-II 
partner, or by the budget part related to those original activities and 
deliverables that the new partnership is not able to implement, or replace with 
equally valuable ones. 

Changing the Lead Partner, being a contracting party and main responsible for 
the whole project and partnership towards the BalkanMed Programme, is such 
a serious and substantial change that always needs the approval of the MC. In 
case of changing the Lead Partner the new Lead Partner must be nominated 
from the remaining partnership. The new LP shall be a Partner, bearing 
appropriate competences and capacities for this role. Instead of an addendum 
to the original Subsidy Contract, a new, tripartite (withdrawing LP, new LP and 
BalkanMed MA) Subsidy Contract is settling the Lead Partner change. The 
withdrawing Lead Partner is fully responsible and liable for the whole project 
activities and deliverables until the date of the last signature out of the three 
signatories, from which date the new Lead Partner takes over the full 
responsibility and liability for the project. 

 Changes in the content of the project 
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Content-related changes that are resulting in modification of the project 
objectives, activities, outputs and results as laid down in the Application Form 
(AF) are considered as substantial changes, independently of the fact that they 
imply or not a budget modification. 
In principle, it is not allowed to change the content of the project, especially the 
objectives and the expected results. However, in some cases modification of 
the approved project structure might be necessary. These changes must be well 
justified and described as soon as they become evident. 
The implementation of activities, outputs, or results to be modified (in 
comparison to the approved Application Form) can be started, and the related 
expenditures are eligible, only after the date the MC approves the modification. 
These costs can be validated only after the amendment of the Subsidy Contract 
is signed by each contracting parties. 
If following the change, the originally approved activities or outputs cannot be 
delivered anymore, or replaced by justified new activities or deliverables that 
guarantee equivalent value for the whole project, the budget part related to 
the non-delivered activities, outputs will be proportionally reduced for the 
affected partners. 
The LP and the project partnership should also consider the relevant article of 
the Subsidy Contract regarding the right of the MA to withdraw from the 
contract and reclaim the ERDF contribution. 

 Budget reallocation between project partners (from the same participating 
country) exceeding the reallocation limit of 10% of the project budget (EU + 
National Funding) 
The percentage of the requested for reallocation amounts will be calculated 

compared to the Application Form annexed to the Subsidy Contract. 

Reallocation of funds between partners may be accepted only if it does not 
involve an increase in the ERDF & IPA contribution of the project. 
If strictly necessary, Project Partners may also decide a different distribution of 
their Project budget envisaged in the total financing plan of the Project 
approved by the MC, provided that the total amount of Programme 
contribution allocated to the Project will not be increased. In such a case, the 
Lead Partner must promptly inform the MA/JS on the changes proposed by 
indicating the new distribution of the Project costs and by justifying the new 
reallocation of the resources. 

 Budget reallocation between work packages and/ or budget lines exceeding 
the reallocation limit of 20% of the project budget (EU + National Funding) 
The percentage of the requested for reallocation amounts will be calculated 

compared to the Application Form annexed to the Subsidy Contract. 

Budget reallocation between Budget Lines over 20% of the total budget may 
occur only if the requested change does not alter the minimum requirements, 
the planned action, outputs and results and does not endanger the general 
project principle of co-operation. In addition to the above it is crucial for a 
project to keep constant those categories that are of crucial importance for the 
project implementation and the partners’ cooperation. 
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Decommitment of the project 

In case the BalkanMed Programme is affected by decommitment of Community funds 
the MA, upon a decision of the Monitoring Committee, is entitled to decommit the 
project by reducing the original project budget and the corresponding EU contribution. 
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Project Modification Summary table 

A summary on the type of project changes and the related procedures to be followed 
is indicated below. 

 

Type of project change 

Project Modification Procedure 

No previous approval; 
No change of Subsidy 
Contract 

Previous approval; 
Addendum to Subsidy 
Contract 

Partnership change - 
- Always need MA or MC 

decision 

Project content change 

- In case of minor content 
change, JS to be informed 
the latest in the due 
periodic Project Progress 
Report 
 

- Significant content change 
always needs MC decision 

Budget reallocation among 
PPs 

- 

- Amounts of reallocation 
below reallocation limit of 
10% needs MA decision 
- Amounts of reallocation 
exceeding reallocation limit 
of 10% needs MC decision 

Budget reallocation among 
WP/BL 

- Until amount of 
reallocations remain 
below the defined limit 

(20%) without changing 

the total budget per 

Partner 
 

- Amounts of reallocation 
below reallocation limit of 
20% needs MA decision 
- Amounts of reallocation 

exceeding reallocation limit 
of 20% needs MC decision 

Project prolongation 

- In case of minor 
timetable change, JS to 
be informed the latest in 
the due periodic in 
Project Progress Report 

- Needs MA decision 
 

Administrative changes 
- JS to be informed the 

latest in the due periodic 
Project Progress Report 

- 

Specification of Budget 
Adjustment  
 

- JS to be informed prior 

to SoBF adjustment and 

through the Progress 

Report 

- 
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Necessary documents and procedure for Project 

Modifications 

In all above-mentioned cases, the Lead Partner must submit a Request for Project 
Modification11 (standard form provided) to the Joint Secretariat. Any request for 
changes has to be well justified and submitted by the LP in a written form. In case the 
changes are related to the part of activity and/or budget of one or more Project 
Partners, the Lead Partner must attach to the request sent to the MA/JS also the 
request made by the Project Partner to the LP. In the case that the changes initiated 
only by the LP affect other Project Partners, again their request/consent is needed 
prior to sending the request to the MA/JS, and they have to be informed on the 
decision as soon as the request is processed. 

Any relevant claim must be sent to the JS not later than forty (40) days (for MAs 
approval) or sixty (60) days (for MCs approval)prior to the date on which the 
proposed modification is requested to become effective.Derogations to this general 
rule will be assessed case by case. 

The Request for Project Modification has to be submitted signed and stamped by the 
LP legal representative/authorized person in scanned version by e-mail – paper version 
must be available upon request - at any time during the year. 

 

In cases of project prolongation, the Lead Partner shall immediately contact the JS in 
case the project implementation is in such delay that the extension of the project 
duration might be necessary. If the JS considers that the request is justified, it will 
request the LP to submit the electronic version of the following documents: 

1. Request for Project Modification, defining each modified part of the original AF 
affected by the change; 

2. Revised Application Form - modifying the budget and the activities accordingly; 
3. Budget change table (in case spending forecast is affected); 

In cases of changes in the content of the project, the Lead Partner shall immediately 
contact the JS in case the project faces problems that would affect the original 
objectives, outputs or the results. If the JS considers that the request is justified, it will 
request the LP to submit the electronic version of the following documents: 

1. Request for Project Modification, defining each modified part of the original AF 
affected by the change; 

2. Revised Application Form - modifying the budget and the activities accordingly; 

 

In cases of budget reallocations, prior to relevant request, the Partner must have an 
overview of the costs already reported/validated/reimbursed and to see from which 
budget lines it is possible to move funds. The Partner must use the Budget Change 

                                                           
11

 The “Request for Project Modification” (word) template is available in the Project Modification Package published 

in the website of the Programme. 
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Table12 (standard excel form provided) in order to verify the project modification 
procedure to follow and if the planned changes are possible and in line with its needs. 

In fact, the JS will request in written form the LP to submit the electronic version of the 
following documents: 

1. Request for Project Modification, defining each modified part of the original AF 
affected by the change; 

2. Budget change table; 
3. Revised Application Form - modifying the budget and the activities accordingly; 
4. New Co-financing Statementof the affected partner, if relevant. 

 

In cases of partnership modifications, the Lead Partner shall immediately contact the 
JS in case the project faces partnership problem and such change is planned. The JS 
involves the national CP of the country of the withdrawing PP/LP in order to support 
the LP solving the partnership problem, if necessary. 

In case the replacement of a PP/LP is foreseen, the LP and the partnership shall find an 
appropriate new PP/LP within thirty (30) days from the JS communication on the 
conditions of the modification, which can be extended with another fifteen (15) days 
in case the search is not successful. 

Once it is decided how the partnership change is planned to be solved, the JS will 
request in written form the LP to submit the electronic version of the following 
documents within thirty (30) days from the JS communication. 

1. Request for Project Modification, defining each modified part of the original AF 
affected by the change 

2. Budget change table 
3. Declaration of withdrawal from the partnership, dated and signed by the legal 

representative of the withdrawing Partner in which an explanation on the reasons 
for withdrawal is given and countersigned by the LP, and Written decision of the 
project Steering Committee debarring the partner, including the date of withdrawal 
and signed/ approved by all Project Partners; 

4. Declaration of commitment to join the partnership, including the exact date of 
entry in partnership and signed by the legal representative of the organization 
wishing to join the project and countersigned by the LP and Written decision of the 
project Steering Committee accepting the partner into the partnership, including 
the date of acceptance and signed/ approved by all Project Partners; 

5. All the supporting documents (such as Statute, final budgets, etc.) necessary to 
verify the eligibility of the new Partner according to its legal status and what 
required by the reference Call for Proposals;  

6. The Legal Entity Form and the Financial Identification Form of the new partner; 
7. Data of the new Partner and description of its institution, experience and role into 

the project, according to the information provided into Section C - Partnership of 
the Application Form; 

                                                           
12

The Budget Change Table (excel) form is provided by the JS to the Lead Partner upon request, being customized 

for each project and for each request of modification. 
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8. Revised Application Form (defining the new division of work and the budget 
accordingly). 

9. new Co-financing Statementof the affected partner(s), if necessary; 

In case the documentation is not complete, or further information is requested by the 
JS, the LP shall provide the completion within five (5) days from the JS communication. 

The submitted Request for Project Modification will be evaluated by the JS and will be 
put forward for decision to the Managing Authority or the Monitoring Committee. In 
case a new partner is introduced in the partnership, based on the written confirmation 
of the affected Partner State (from which the new partner, and from which the 
withdrawing partner comes) accepting the new partner, the MA will decide about the 
partner change. 

The decision of the MC is necessary in the following cases: 

 budget reallocation among ERDF partners, or among IPA-II partners from 
different countries due to the partnership change; 

 change of the Lead Partner; 

 the partner change affects the general character (objectives, outputs and 
results) of the original project. 

The expenditures related to the activities and outputs of the new partner can be 
eligible already from the “date of entry” for the new partner, based on the 
“Declaration of commitment to join the partnership”, issued by the new partner and 
the Lead Partner, which is indicated also in the related Addendum of the Subsidy 
Contract - provided that the MA/MC approves the partner change. The related costs 
can be validated only after the amendment of the Subsidy Contract is signed by each 
contracting parties. 
 

In case of MC decision on the decommitment of the project, the MA/ JS with the 
authorization of the MC initiates the modification of the Subsidy Contract, organizing 
also relevant technical meetings. For the modification of the Subsidy Contract, the LP 
has to submit the electronic version of the following documents within fifteen (15) 
days from the JS notification: 

1. Request for project modification indicating that the modification is initiated by the 
Programme due to decommitment, as well as the details of the change, defining 
each modified part of the original AF affected by the change; 

2. Revised Application Form - modifying the budget and the activities accordingly; 
3. Budget change table; 

In case the provided documentation, or information is incomplete the LP shall submit 
the completed documents within five (5) days from the JS communication. 
 

Overall, according to the JS Internal Guidelines, the JS evaluates the submitted 
Request for Project Modification and puts forward for decision to the Managing 
Authority of the BalkanMed Programme. The Managing Authority examines the 
Request for Project Modification as forwarded by the Joint Secretariat and, with the 
support of the JS, evaluates if the modification needs also the MC’s approval. If the 
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MC’s approval is needed, the MA, in turn, requests the approval by the Monitoring 
Committee. 

In case of approval, the JS notifies in written form the LP about the MA or MC decision 
and requests the submission of the following documents (in case affected by the 
modification): 

 Addendum to the Subsidy Contract 
The Addendum to the Subsidy Contract will be prepared by the JS. 
The finalized Addendum will be signed by the Lead Partner and sent to the MA. The 
addendum should be sent back to the JS within twenty (20) days from the day of 
receipt. 

In case the LP is replaced, a new tripartite Subsidy Contract is prepared defining the 
rights and responsibilities of the withdrawing LP and the new LP, which will be 
signed by the MA and sent to the withdrawing LP. The new Subsidy Contract 
should be signed by the withdrawing LP within twenty (20) days from its reception 
and forwarded to the new LP, who after signing also the Subsidy Contracts sends it 
back to the JS within twenty (20) days from its reception. 

The LP should provide the affected project partners the copy of the Addendum of 
the Subsidy Contract. 

 Addendum to the Partnership Agreement 
The Addendum to the Partnership Agreement will be prepared by the JS. 
The finalized Addendum will be signed by each PP and sent to the JS within fifteen 
(15) days. 
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COMMUNICATION, DISSEMINATION OF INFORMATION AND 

PUBLICITY 

 

Communicating activities and results 

Communicating the project’s achievements and results should be a priority for each 
project. The project partners and their direct target groups need to know about the 
project, its objectives and its achievements, the wider public also needs to be 
informed. Therefore communicating the project’s activities and results is important. 
It is important to show everybody the benefits of the project in regard to regional, 
social and economic development. 

Communication is also important to ensure transparency in how EU money is being 
spent. It furthermore gives visibility to the EU support in the transnational regions. 
Please note that the EU has strict rules and requirements on visibility and 
communication. 

When communicating, project partners need to keep in mind the following: 

- to reach all different stakeholders; 
- to develop tailor-made messages (i.e. at the political level, for the media, and for 

different stakeholders); 
- to inform and to communicate (two way communication); 
- to be involved in all communication activities. 

A detailed communication plan needs to be developed and a communication 
manager responsible for the implementation of the communication plan and for the 
compatibility of all communication activities with the EU communication and visibility 
requirements to be appointed, if special skills and expertise is required. Beforehand, 
Programme specific visibility requirements and guidelines for communication need to 
be adopted. 

 

How to communicate? Which media is best? 

Innovative media and social media tools such as Facebook and Twitter are becoming 
more and more important. A good mix of traditional and innovative media can be 
used. Include media such as local and regional media (newspapers, radio and 
television), internet, open days and public events, leaflets and brochures and also 
social media. Be creative but keep budget limitations in mind. Therefore select the 
most effective channels. Create free publicity through traditional and the social media. 
Keep journalists regularly informed, provide them with tailored information and media 
releases and invite them to activities. 

Consider the cultures and values of target groups in order to select the proper means 
of communication. Youth for example are very familiar with web based channels 
whereas local and regional officials may be best reached via specific internal 
publications. 



 
TNCP Balkan – Mediterranean 2014 - 2020 

Project Implementation Manual, Version 1.6. Page 77 

 

Who to Target? 

Decide at the beginning of your project which are the most important target groups. 

Remember that each target group is more receptive to some media and messages than 
others. Target groups should be addressed specifically and using information and 
promotional tools specific for them. Consider what information each group needs 
most and how it can be delivered in order to be effective. 

Suggested information and promotional tools are given in the table below. 

 

Information tools for external 
communication 

Promotional tools 

Project website: The information source 
for all stakeholders 

Posters, leaflets, stickers, pens, USB 
sticks, etc. 

Project publications, manuals, booklets Project sheets 

Seminars, workshops, conferences, open 
days and public events 

Press releases/ press conferences 

Social media Newsletters 

 

When targeting groups, the following actors should always be included: 

- EC related actors 
- Project Partners 
- Decision makers 
- National, regional and local authorities 
- The general public 
- The media 

 

 

Programme visibility requirements 

Raising the awareness of general audiences on actions financed by the EU in 
transnational countries is important to the EU. In order to ensure that all projects 
incorporate information and communication activities to raise awareness on the 
reason for the projects as well as on the results and the impact of the support in the 
region, a special guide specific oriented to the BalkanMed Programme has been 
designed. 
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NB: An Information and Publicity Project Partners Guidebook, including guidelines 
for the proper communication of the project activities, the EU regulatory 
requirements and a project ‘Communication Plan’ template shall be provided to all 
project partners after the signature of the Subsidy Contract. 

 

The Information and Publicity Project Partners Guidebook serves to ensure that 
projects know the legal requirements they should respect. The Information and 
Publicity Project Partners Guidebook covers the written and visual identity of the EU. 
It sets out requirements and guidelines for briefings, written material, press 
conferences, presentations, invitations, signs, commemorative plaques and all other 
tools used to highlight the EU contribution. 

This guide also offers advice and tools designed to enable the development of a 
dynamic communication strategy that will highlight the achievements of the EU 
support. 

The guide can be downloaded from BalkanMed website at http://www.interreg-

balkanmed.eu/. On the same website you can also download the EU flag, the 
Programme logo which should always be used in coordination with your project logo 
and acknowledgement of other funders as required. 

 

BalkanMed Programme website 

In the specific section of the Programme website, the JS provides all the templates that 
support standardisation of communication and data to be reported. 

In this section Partners will find all the mandatory templates required in specific case 
and also the suggested templates that can be used. 

In addition, should there be any amendments made to the PIM due to legislative 
changes or other requirements which influence implementation of already approved 
projects, they will be made available on the official website of the BalkanMed 
Programme:http://www.interreg-balkanmed.eu/com/17_Documents-for-Project-
implementation. 
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PROGRAMME MANAGEMENT AND INFORMATION SYSTEM (M.I.S.) 

 
The Management and Information System of the TNCP ‘Balkan – Mediterranean 2014 
– 2020’ (hereinafter referred to as MIS) is a multi-user system, developed specially for 
the needs of the Programme. It is based on a web technology that allows the users to 
have access to it from wherever they are, with an Internet connection and a browser. 
The M.I.S. is then the common Programme integrated system for the whole 
Programme area which permits to manage the information related to: 

 the Programme and its configuration; 

 the project’s submission; 

 the Project Partners as members of a project’s partnership scheme; 

 the expenses made by Project Partners of financed projects; 

 the certification of expenditures (Certificate of Verified Expenditure); 

 the multi-level controls of expenses; 

thus allowing the recording and keeping of the accounting data as well as the financial 
management, control, checks, audit and evaluation of each Project approved within 
the framework of the Programme (Ordinary, Targeted and Strategic). 
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COMPLIANCE WITH EU POLICIES AND OTHER RULES 

 

The principle of cost efficiency and transparency 

When partners purchase goods and services, the selection process must always 
respect the principles of transparency and sound financial management of the public 
funds (besides equal treatment and non-discrimination), even though no specific 
requirements have been set for purchases below Community and/or national 
tendering thresholds. 

AllPartners must be in a position to demonstrate that it has, for all contracts, chosen 
the provider respecting the principles of cost efficiency and transparency and ensuring 
there is no conflict of interests, following the applicable legislation. 

Basic standards to comply with the obligation of transparency are: 

 advertising (e.g. means of advertising, content of advertising); 

 contract award procedure (e.g. principles, contract award decisions); 

 Judicial protection (i.e. possibility to review the impartiality of the procedure). 

 

 

Public procurement 

The purchase of goods and services, as well as the ordering of works is subject to 
public procurement rules aimed at securing transparent and fair conditions for 
competing on the common market and which should be followed by the Project 
Partners when commissioning services, works or supplies to third parties. Rules for 
selecting the provider differ depending on the object of the awarding contract as well 
as on its value. 

In the framework of the BalkanMed Programme, each Project Partner must follow 
their respective rules on public procurement. 

In this respect, Project Partners have to be aware that they should keep evidence 
concerning the proper application of selection and tendering processes. This evidence 
should be based on the positive outcome of checks concerning, among others: 

 the appropriateness of the procurement procedure being used in accordance with 
the forecast amount; 

 the appropriateness of the selection and award criteria, the lack of confusion 
between both and the application of the published criteria during the evaluation 
process; 

 the compliance of these criteria with the fundamental principles of the EU Treaties 
(transparency, non-discrimination, equal treatment); 

 the adequateness of the level of advertisement of the tender; 

 the lack of discriminatory technical specifications; 
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 the adequateness of the assessment of the submitted offers reflected in the 
evaluation reports (a complaint procedure should be established based on national 
rules); 

Splitting the contracts in order to avoid stricter public procurement procedures for the 
selection of a provider is not allowed (e.g. a contractor might be assigned with the 
elaboration of one part of a study and a different contractor is assigned with another 
part of the same study). 

However, Management costs (WP1) may be procured, if allowed by the national 
legislation, at the beginning of the Project in a separate public procurement, in order 
to facilitate timely management of the project. This is allowed as timely contracting is 
a key factor for both the smooth start of a project and the achievement of the financial 
objectives of the Programme. 

When spending ESI funds by means of public contract, the national/regional 
authorities from the Member States involved (Bulgaria, Cyprus, Greece) will have to 
respect their national procurement legislation corresponding to EU public 
procurement rules and in particular (i) Directives 2004/18/EC and 2004/17/EC, (ii) 
Directives 2014/23/EU, 2014/24/EU and 2014/25/EU, (iii) Directives 89/665/EEC and 
92/13/EEC and (iv) the general public procurement principles derived from the Treaty 
on the Functioning of the EU (TFEU). In case there is a difference on public 
procurement rules on national and EU level, the stricter rule shall be applicable. 

With regard to the Albanian and the Republic of North Macedonia authorities, they 
shall respect the public procurement obligations. Project Partners from IPA Partner 
States are obliged to follow procurement rules as described in the Practical Guide (as 
in force) to Contract Procedures for EU External Actions (PRAG Rules) 13. Therefore, in 
case public procurement by the IPA partner is necessary for the implementation of a 
project, relevant provisions of the PRAG should be respected. If national rules are 
stricter than PRAG guidelines, the stricter rule should apply. 

Expenditure incurred without respecting the public procurement rules are not eligible 
and thus cannot be reimbursed by the Programme. 

 

 

State aid and “de minimis” regime 

Free movement of goods, services and people is one of the basic principles of the 
European Union. Therefore, the objective of the EU State Aid policy is to ensure that 
free competition is not distorted and trade among the Member States is not affected 
by public grants. 

Thorough description is provided in the factsheet on State aid, as in force. 

 

 

                                                           
13

 Found at http://ec.europa.eu/europeaid/prag/document.do 

http://ec.europa.eu/europeaid/prag/document.do
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Equal opportunities and non –discrimination 

The implementation of projects approved under the BalkanMed Programme should be 
in line with the provisions concerning equal opportunities for men and women as well 
as combating discrimination based on sex, racial or ethnic origin, religion or belief, 
disability, age or sexual orientation. 

Whereas the promotion of equal opportunities will be regarded, among other 
horizontal policies, as a positive factor in the selection of projects for funding, the 
control of the respect of the provisions concerning equal opportunities is a task of 
the First Level Controllers. 

A declaration that the project respects all community and national laws in terms of 
equal opportunities and non-discrimination is available at the approved Application 
Form. 

 

 

Protection of the environment 

Projects should also be coherent with the objectives of protection and improvement of 
the environment. 

Whereas in the Application Form applicants are asked to describe the coherence of the 
planned project activities with the environmental objectives at EU, in the 
implementation stage, for activities that may have negative impacts on the 
environment (as investment), Project Partners should ensure that: 

 evidence is kept  that specific compulsory requirements by Community or national 
legislation are fulfilled (e.g. feasibility study, environmental impact assessment, 
building permission, etc. are available), 

 declaration that the project respects all community and national laws in terms of 
environmental impact (Application Form). 

 

 

Other applicable rules 

Conflict of interest 

Project Partners must undertake all necessary precautions to avoid conflict of interest 
and must inform the Managing Authority/ Joint Secretariat without delay about any 
situation constituting or likely to lead to any such conflict. 

A conflict of interest exists where the impartial and objective exercise of the functions 
of any person involved in the project is compromised for reasons involving family, 
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emotional life, political or national affinity, economic interest or any other shared 
interest with another person. 

 

 

Double funding 

One important element to be taken into account when participating in EU funded 
projects is the need for implementing measures to avoid double funding from different 
co-financing sources for the same expenditure item. In practice, this means that the 
expenditure that has already been supported by other EU funds is not eligible. In case 
of co-financing from other EU funds, the cost can be deemed eligible only for the part 
of the cost not covered by subsidy. Whereas analytical accounting systems help in this 
respect, more straightforward measures must also be foreseen. 

Irrespective of the control procedures in place in the different Participating Countries, 
the practice of annulling original invoices and other probative documents by stamping 
them is compulsory in the framework of the BalkanMed Programme. The used stamp 
must make explicit reference to the fact that the expenditure has been co-funded by 
the Programme. In addition, the amount claimed as (or declared as) eligible for every 
expenditure item must be clearly indicated (see § Voiding expenditure documents of 
PIM). 

 

Treatment of revenues 

As a general rule, the grant does not have the purpose or effect of producing a profit 
for Project Partners and consequently it must be restricted to the amount required to 
balance income and expenditure for the project. Any revenue generated by the project 
must be deducted from the amount of total eligible expenditure for the project 
concerned. This deduction will be made in full or pro-rata depending on whether it was 
generated entirely or partly by the co-financed project. 

Revenues can be defined as earnings generated during the project implementation 
through the sales of products and merchandise, participation fees, rentals, services, or 
any other provisions of services against payment or other equivalent receipts with the 
exception of: 

- receipts generated throughout the economic lifetime of the co-financed 
investments in the case of investment in firms; 

- receipts generated within the framework of a financial engineering measure, 
including venture capital and loan funds, guarantee funds, leasing; 

- where applicable, contributions from the private sector to the co-financing of 
projects. 
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Each time a project has, or would have, the possibility to generate revenue, the Project 
Partner shall inform the national FLC and the Lead Partner, who in turn shall declare it 
in the Project Progress Report in order to let the MA/JS know the generated revenues. 

Should the project be identified as revenue-generating, the MA is entitled to deduct 
from the last reimbursement the estimated net revenue that may be generated by the 
project. 

The key decision is to consider if revenues can be (or not) calculated in advance: 

 if revenues can be calculated in advance, the net revenue (the revenue minus the 
operating costs generated all throughout project lifetime14) has to be calculated 
and deducted from total costs; 

 if it is not possible to calculate the revenue in advance, all revenue generated 
within five years from project completion has to be deducted. 

The Programme contribution will be calculated on the basis of the total eligible 
expenditures having deducted any revenue to be generated during the project 
implementation period, therefore contracts with Lead Partners will be concluded 
without taking revenues into account. 

No later than the closure of the Programme, all revenues not taken into account will 
have to be refunded to Programme budget, in their entirety or pro-rata, depending on 
whether they were generated entirely or only in part by the project. 

The national FLC will then verify at least: 

a) in case the Project Partner reports revenues (foreseen in the approved 
Application Form and/or possible to estimate the amount of revenues) that: 

 the expenditure reported as revenues are only cash flows directly paid 
by users for the goods and/or services provided by the project; 

 evidence exists in the accounting documents of the project partner on 
the revenues generated by the project; 

 calculation method is provided by the Project Partner to report the net 
revenues (the amount to be deducted from the total eligible 
expenditure reported); 

b) in case the Project Partner does not report revenues (not foreseen in the 
approved Application Form and not generated by the project) that: 

 statement of the Project Partner is available and includes that the 
project does not generate revenues; 

 the accounting documents of the Project Partner do not contain any 
revenues generated by the project; 

c) in case the Project Partner does not report revenues (revenues generated are 
not declared) but evidence exists in the accountings documents of the Project 
Partner on the revenues generated by the project. In addition the suspected 

                                                           
14

The operating costs to take into consideration in order to calculate the funding gap shall include management fees 

(for example staff, raw materials, energy costs), the maintenance expenditures and the material replacement costs. 

The financing costs (for example payment of interests) are to be excluded (this last one is not to be considered as 

cash flow). 
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irregularity has to be reported by the First Level Controller to the responsible 
body at national level and revenues not reported will be reclaimed by the MA 
according to the recovery procedure of the BalkanMed Programme. 

 

De-commitment of ERDF & IPA co-financing (n+3 rule) 

The European Commission demands from the Programme that each annual ERDF & 
IPA co-financing is spent within the three years following the budgetary commitment. 
This means that ERDF & IPA co-financing not claimed in time by the Certifying 
Authority to the European Commission is automatically de-committed from the 
Programme budget and therefore lost. 

The above described principle is the so-called “n+3 rule”, where “n” represents the 
year in which the co-financing was committed and “+3” refers to the time (in years) 
during which the co-financing has to be spent. 

For projects co-financed by the BalkanMed Programme, the automatic de-
commitment has fundamental implications. The payment claims to the European 
Commission are based on the reported and certified expenditures submitted by the 
projects, thus very much depends on projects’ financial performance. In case the 
European Commission de-commits ERDF &IPA co-financing and if the de-commitment 
cannot be covered otherwise, the ERDF &IPA co-financing of ongoing projects may be 
reduced, upon MC decision. 

With the aim to avoid any risk of an automatic de-commitment of the Programme’s 
financial contributions and without prejudging the termination of the Subsidy 
Contract, if the Project Partners are unable to proceed with the expenditures 
envisaged or the expenditure flow goes below as forecasted in the Project Application 
Form, the MC may reduce the Community contribution granted to the Project in the 
amount that has been validated and certified at a given date or to the different 
amount that really appears to be reported within the expiration of the Project’s 
implementation period. 

The Subsidy Contract obliges financed projects to follow a pre-defined spending 
schedule which has been set out in the Project Application Form. It further stipulates 
that the Programme bodies of the BalkanMed Programme have the right to deduct 
project funds that are not spent in time. 

After official information is provided from the Commission about the amount to be de-
committed from Programme funds of year n or after official request from the 
Monitoring Committee to reduce the ERDF &IPA co-financing for significantly delayed 
projects, the MA/JS calculates the amount to be de-committed from project funds and 
assesses the cases for which this de-commitment procedure may be suspended. 
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Detection of unduly paid out expenditure, including 

irregularities 

Because of the peculiar nature of the suspected fraud in respect of any intentional act 
or omission related to expenditure, the (management and on the spot) verification 
processes of the competent management authorities shall be particularly meticulous. 
According to preamble 36 of the CPR, an irregularity is defined as ‘…any breach of 
Union law, or of national law relating to its application, resulting from an act or 
omission by an economic operator15 involved in the implementation of the ESI Funds, 
which has, or would have, the effect of prejudicing the budget of the Union by 
charging an unjustified item of expenditure to the budget of the Union’. 

FLC checklists cover part of the known cases of suspected fraud in the fields of 
contracting and public procurement, as well as services, such as contaminated 
specifications, unjustified assignments to only one source, market division 
(segmentation), personnel expenses/ monitoring service provision contracts. 

The suspected fraud cases may be identified through processes consisting of 
monitoring the execution of the contract and, especially, through on-site verifications 
using case-studies and based on the experience of verification instruments. The First 
Level Controllers may cross-check the data resulting from their verifications with the 
data resulting from the controls carried out by other auditing bodies. The First Level 
Controllers assessment is done through management verifications aiming at dealing 
with any fraud that may arise during the project implementation.  

Additionally, the MA/ JS undertake action to avoid errors by the partners when 
managing and implementing the co-funded projects. More specifically, these actions 
are as follows: 

 Issuance of relevant instructions to the partners on how to manage and 
implement the co-financed projects in conformity with the national and EU 
rules. 

 Establishment of a process allowing Lead Partners to submit a Procurement 
Plan for each partner to the MA/ JS, in order to identify any suspected 
segmentation or distortion of competition within the framework of the public 
procurement. 

 Setting-up a help-desk that will provide a coordinated – among the 
Programme’s management authorities, that is the MA/ JS and the First Level 
Controllers – answer to any questions of the partners on issues pertaining to 
the expenditure eligibility and regularity; 

 Setting-up an internal risk assessment tool that will be used as a basis for risk-
based controls and sampling. It can also be used as a means to emphasis typical 
issues in a programme and to raise controllers’ awareness. 

Both during project implementation as well as after project closure it cannot be 
excluded that, as a result of an on-the-spot check (both for first level and other control 
purposes) or due to the availability of information not previously existing, First Level 
Controllers or auditors consider that some of the expenditure previously certified, 

                                                           
15

To be understood as any Project Partner (including Lead Partner) participating in an approved project. 



 
TNCP Balkan – Mediterranean 2014 - 2020 

Project Implementation Manual, Version 1.6. Page 87 

included in closed Project Progress Reports (DVE) and subsequently paid out by the 
Certifying Authority might be declared finally as non-eligible according to national or 
Community rules or according to the BalkanMed Programme requirements. 

In case irregularities have been detected by First Level Controllers or other control 
bodies, the project will be subject to corrective measures. Should the First Level 
Controllers find costs in the project partner’s expenditures that cannot be considered 
eligible, they will not be validated. As a consequence that expenditure considered as 
not eligible could not be reimbursed at all to the concerned Project Partner. 

The concept of irregularity covers a wider range of issues rather than just strictly 
financial matters. Irregularity can mean e.g. non-compliance with the respective 
procurement rules, archiving rules, publicity rules, inadequate documentation or 
failure to provide adequate and correct information in the Project Progress Reports. 
Detected irregularities will imply follow-up actions by Programme and national 
authorities, e.g. withdrawal or reduction of the subsidy or recovery of the granted 
funds. 

This correction can be also the result of the on-going checks of the Managing 
Authority. Likewise, audits of the European Commission or the Court of Auditors may 
trigger this process. 

In cases of expenditure unduly paid out to Project Partners, these funds must be 
recovered by the Programme bodies according to one of the following two options: 

1. for projects still running, the amounts must be deducted from the next 
reimbursement due;  

2. for already closed projects, a recovery procedure towards the Lead Partner must 
be launched. 

Both options are presented in the following paragraphs. 

 

Recovery of funds from running projects 

As stated above, where recoveries shall be performed in running projects, all unduly 
paid out funds must be deducted from the next reimbursement due or, where 
applicable, from reimbursement which is still under examination by the Programme 
bodies. In order to ensure a proper audit trail of such deductions, these financial 
corrections will be managed and stored through the Management Information System 
(MIS). 

Depending on how the amounts unduly paid out have been detected, different 
requirements must be met: 

a. in cases where they have been identified by the First Level Controller of the 
Project Partner (e.g. during on-the-spot checks), the relevant controller must 
provide the necessary information to the MA/JS (and National Authority where 
foreseen by national procedure) so that the financial correction can be made; 

b. in cases where they have been identified by other level controllers (MA, 
Certifying Authority, Audit Authority, European Commission), the Managing 
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Authority will promptly inform the Lead Partner, the concerned Project Partner 
and the National Authority. A contradictory procedure, eventually involving the 
FLC responsible body at national level, will be undertaken whenever necessary. 

On the basis of the decision of the Monitoring Committee of the Programme, the Lead Partner 
takes actions to recover from the Project Partners any amounts of EU contribution unduly paid 
concerning their participation in the project, with the exception of the Project Partners located 
in Greece for whom the MA/CA may withhold any amounts concerned from future 
applications of interim payments, setting off the relevant amounts in relation to the operation 
of the Greek Public Investment Account Programme. 

 

Recovery of funds from closed projects 

For cases in which the project has already received the last ERDF &IPA fund instalment, 
the Managing Authority shall demand from the Lead Partner repayment of subsidy in 
whole or in part. In case the amounts unduly paid out refer to a Project Partner, it will 
be up to the concerned Project Partner to repay the Lead Partner any amounts unduly 
paid in accordance with the agreement existing between them (Partnership 
Agreement). If the Lead Partner does not succeed in securing repayment from a 
Project Partner after the LP has enforced all means foreseen in the Partnership 
Agreement, the participating Country on whose territory the relevant Project Partner 
is located shall reimburse the Managing Authority the amount unduly paid to that 
Project Partner. 

Partner States may decide not to recover an amount unduly paid if the amount to be 
recovered from the beneficiary not including interest does not exceed € 250 in 
contribution from the Funds, according to Art. 122 of CPR Regulation. 
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PROJECT EXPENDITURE AND APPLICABLE RULES 

 

Hierarchy of rules on eligibility of expenditure 

First and foremost, for the eligibility of expenditure, three levels of rules apply in the 
framework of all Interreg Programmes, including BalkanMed Programme: 

1. Rules defined in EU legal framework 

Due to the fact that the Programme is co-financed from ERDF, all general rules 
concerning the eligibility of expenditure regarding the structural funds are 
applicable, as follows: 

- Financial Regulation (EU) 966/2012 on financial rules applicable to the 
general budget of the Union; 

- Common Provisions Regulation (EU) 1303/2013 where Articles 6 and 65 to 
71 give specific provisions on applicable law as well as on eligibility of 
expenditure; 

- ERDF Regulation (EU) 1301/2013 where Article 3 gives specific provisions on 
the eligibility of activities under the ERDF; 

- ETC Regulation (EU) 1299/2013 where Articles 18 to 20 give specific 
provisions on eligibility of expenditure applicable to programmes of the 
European Territorial Cooperation goal; 

- Commission Delegated Regulation (EC) 481/2014 on eligibility of 
expenditure – specific rules for cooperation programmes. 

2. Programme rules 

Additional rules on eligibility of expenditure for the BalkanMed Programme: 

- Established jointly by the Member States in the BalkanMed Programme 
Monitoring Committee 

- Apply to the BalkanMed Programme as a whole 
- Without prejudice to the rules on EU level 
3. National rules 
- For any other matters not covered by EU rules and programme rules 
- Stricter rules in areas prescribed by EU rules 

Eligibility rules set out by the BalkanMed Programme must be respected. 

 

General eligibility principles 

Eligible costs are those necessary for carrying out the project activities, paid out 
directly by Project Partners and made in compliance with the specific eligibility criteria. 

They may be: 

- exclusively devoted to the project objectives and activities, or 



 
TNCP Balkan – Mediterranean 2014 - 2020 

Project Implementation Manual, Version 1.6. Page 90 

- be allocated proportionally to the project, applying a justifiable fair and 
equitable method of calculation. 

Based on these general principles, the expenditures are eligible only when they are: 

 actually paid (principle of real cost, with the exception of the costs calculated 
as flat rates and lump sums) by the respective Project Partner; 

 incurred within the period of eligibility of the project - project period defined by 
the starting date and end date of the project with the exception of: 
- Preparation costs (see further eligibility rules); 
- Final Progress Report preparation and closure costs (see further eligibility 

rules); 
- Expenditure incurred in the last reporting period shall be paid within six (6) 

months from the end date of the project; the deadline for payments will be 
explicitly given in the Subsidy Contract; 

- Control costs related to the Final Progress Report can be incurred after the 
end date of the project period, but it shall be paid within three (3)months 
from the end date of the project at the latest; 

 reasonable, justified, and in compliance with the requirements of a sound 
financial management, in particular with economy, efficiency and effectiveness 
principles; 

 included in the estimated total budget and closely linked to any action or 
output of the approved work plan and necessary for its implementation;  

 identifiable and verifiable, in particular must be recorded in the accounting 
records of the Partner and determined according to the applicable accounting 
standards of the Country where the Partner is established and according to the 
usual cost-accounting practices of the Partner; 

 in compliance with all the relevant EU, national and Programme rules; 

 in compliance with the requirements of applicable tax and social legislation; 

 accompanied by the necessary documents proving that the expenditure is real 
and that the action has been implemented and/or the output has been 
delivered; 

 not shared with any other project partner. 

Expenditure that breaches one of these rules will be considered ineligible and will not 
be paid by the Programme. 

 

Definition of the general principles 

The “real cost” principle means that costs declared must have been actually borne 
by the Project Partner, i.e. there must be evidence of actual payment of the 
amounts claimed through receipted invoices or equivalent accounting documents.  

The ‘flat rate’ principle means that specific categories of eligible costs which are 
clearly identified in advance are calculated by applying a percentage fixed ex-ante 
to one or several other categories of eligible costs. Flat rates involve 
approximations of costs and are defined based on fair, equitable and verifiable 
calculation methods. 
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The principle of economy requires that the resources used for the pursuit of 
activities should be made available in due time, in appropriate quantity and quality 
and at the best price. 

The principle of efficiency is concerned with the best relation between resources 
employed and results achieved. 

The principle of effectiveness is concerned with attaining the specific objectives 
set and achieving the intended results. 

 

In addition, costs must also respect the following specific requirements in order to be 
eligible: 

 they belong to one of the Programme categories of expenditure (budget lines), 
work packages and have been incurred according to the rules established by the 
Programme; 

 they have been incurred in compliance with the rules on the Programme eligible 
area and the location of activities; 

 they are denominated in Euro; 

 they are not financed by any other Community fund. 

 

Overview of eligible and ineligible costs 

Eligible expenditure means any expenditure to the financing of the operation that 
complies with all the relevant EU, Programme and national rules on eligibility of 
expenditure. Expenditure that breaches one of these rules will be found ineligible and 
will not be paid by the Programme. 

Articles 65 to 71 of the CPR, Article 18 of the ETC Regulation and the Commission 
Delegated Regulation (EU) 481/2014 establish the main rules on eligibility of 
expenditure. Further rules on eligibility of expenditure have been laid down by the 
Programme. 

The Commission Delegated Regulation (EU) No 481/2014 establishes specific rules on 
eligibility of expenditure as regards: Staff costs, Office and Administrative, Travel and 
Accommodation, External Expertise and Services, and Equipment. It defines lists of 
costs that are eligible under the five (5) categories of expenditure. In a number of 
cases these lists include costs, which are of a broader character and for which 
examples of different cost items can be identified. 

In other words, some of the cost elements listed in the Delegated Act can be further 
broken down into more specific examples of costs. Furthermore, with regard to 
External Expertise and Services, and Equipment the defined lists of costs are not 
exhaustive; other costs of expertise and services, and equipment needed for the 
project may be eligible. Further analysis is provided with regard to expenditure 
category Infrastructure and Works. 
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NB. In case of unforeseeable external circumstances (i.e. Act of God, epidemic 
outbreaks, natural disasters etc.) and after a proper justification (eg. orders, decrees 
or regulations published by the public authorities etc.), some irrecoverable costs (eg. 
cancellation fees etc.) may be eligible. In such a case, no financial deviations from 
the original plans will be unacceptable, i.e. no rises in the project budgets are 
allowed; in case such a need arises, projects may transfer, through the ordinary 
modification procedure, unused funds from other deliverables in order to cover the 
extra costs of cancellation fees. 

 

Ineligible costs 

A non-exhaustive list with examples of costs that are not eligible in ETC programmes is 
provided below. 

 Ineligible expenditure according to Article 2 Commission Delegated Regulation (EU) 
No 481/2014: 
- Fines, financial penalties and expenditure on legal disputes and litigation; 
- Costs of gifts, except those not exceeding EUR 50 per gift where related to 

promotion, communication, publicity or information; 
- Costs related to fluctuation of foreign exchange currency. 

 Ineligible expenditure according to Article 69.3 Common Provisions Regulation (EU) 
No 1303/2013: 
- Interest on debt; 
- Purchase of land; 
- Recoverable VAT. 

 Charges for national financial transactions; 

 Consultant fees between partners for services and work carried out within the 
project; 

 Project partners cannot be contracted as a subcontractor, including contracting of 
employees involved in the project team of the partner organisations as external 
experts, e.g. as freelancers; 

 Advance payments not foreseen in the contract and/or not supported with an 
invoice or another document of probative value. 

 

Specific Programme provisions 

 In-kind contribution16 is not allowed in the BalkanMed Programme; 

 Shared costs17 are not allowed in the BalkanMed Programme; 

 Purchase costs of second hand equipment is not allowed in the BalkanMed 
Programme; 

 Depreciation costs are not eligible in the BalkanMed Programme; 

                                                           
16

 According to Article 69(1) of CPR, contributions in the form of provision of works, goods, services, land and real 
estate for which no cash payment supported by invoices or documents of equivalent value has been made. 

17
 Shared costs derive from activities carried out by one partner whose costs are covered by more than one project 

partner. 
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 Heavy investments, infrastructures and works, as described by the Directive 
2014/24/EU (annex II), with the exception of small-scale investments as facilities, 
and/or infrastructures of limited size or scope in the framework of pilot actions, are 
not allowed in the BalkanMed Programme. 

 

Specific provisions for expenditure incurred outside the 

Programme eligible area 

As general principle, projects co-financed by the BalkanMed Programme must be 
realized in Programme eligible areas, even though at project level, in exceptional 
cases, expenditure may be incurred up to 20 % outside the Programme eligible 
territories. 

As a general rule, the expenditures are considered incurred in the place where the 
Partner is located (where it has the registered office). 

The following table syntheses the criteria in order to establish the location of 
expenditure for each budget line: 

 

Staff Location of the registered office or of the fixed 
establishment involved in the project. 

Travel and accommodation Location of the event/meeting 

Office & Administration Location of the registered office or of the fixed 
establishment  involved in the project 

External expertise Location of the registered office or of the fixed 
establishment involved in the project 

Promotion Location of the registered office or of the fixed 
establishment involved in the project 

Meetings and Events Location of the event/meeting 

Equipment Place of location of the equipment 

Investments Place of location of the investment 

Financial guarantee and 
bank charges 

Location of the registered office or of the fixed 
establishment  involved in the project 

 

NB. Only expenditures related to travel and accommodation, as well as for different 
types of meetings and events are allowed to be incurred outside the eligible area. 
The rest of the expenditures should be carried out only in the eligible programme 
area. 

 

At project level, in exceptional cases, expenditure incurred outside the Programme 
area may be eligible provided that both following conditions are respected: 
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 the project could only achieve its objectives with that expenditures and 

 the expenditures are authorized in compliance with Article 20.2 of ETC Regulation. 

This means that costs incurred outside the Programme eligible area are eligible in 
case the operation is for the benefit of the programme area clearly contributing for 
reaching the project objectives and the amount allocated to operations located 
outside the programme area does not exceed 20 % of the support from the ERDF at 
project level. 

In case this expenditure has not been foreseen in the Application Form, Project 
Partners shall require a formal authorization to the Managing Authority/ Joint 
Secretariat through their Lead Partner, stating clearly the motivation of such activity, 
the need to implement it outside the Programme eligible area and the benefit for the 
project and the Programme. Such request shall be submitted before incurring 
expenditure outside the Programme eligible area, otherwise Project Partners may risk 
bearing the whole costs if the authorization is not granted. 

The MA/JS will then verify the submitted request and decide whether to authorize it or 
not. 

In case of authorization, the competent FLC will be informed accordingly. 

In case this request brings to a substantial modification of the project, the 
authorization shall be provided by the Monitoring Committee (see § Project 
Modifications of PIM). 

The respective Call for Project Proposals may establish specific rules for territorial 
eligibility. 

 

Period of eligibility of expenditures 

As a general rule, at Programme level expenditure shall be eligible if it has been 
actually paid between 01 January 2014 and 31 December 2023, for projects or part of 
projects implemented. 

However, within IPA countries, the signature of the Financing Agreement for projects 
or part of operations implemented and incurred is an additional prerequisite for 
reimbursement. 

Costs for the preparation of a project proposal are eligible if are related exclusively to 
preparation activities (such as the finalization of the application documents, the 
organization of joint meetings, the development of preparatory studies, analysis and 
researches for activities preliminary to the project). 

Costs for the implementation of an approved project are eligible from the date of the 
last signature on the Subsidy Contract until its official ending date as set in the Subsidy 
Contract.However, the rules concerning the starting date of the eligibility expenditure 
of projects is established by the respective Call for Project Proposal. 
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All operational expenditure18 shall be incurred and invoiced before the official ending 
date established by the Subsidy Contract. All implementation-related costs incurred 
and invoiced in the last reporting period must be paid by Project Partners within six (6) 
months after the end date of project implementation. 

Costs for project closure, related to the elaboration and submission of the last Project 
Progress Report, the Final Progress Report and to the project administrative closure 
activities (first level control, staff costs, insurance, bank expenses), are eligible and 
must be incurred, invoiced and paid out within six (6) months after the official ending 
date of the project. 

The final date of eligibility of expenditure under no circumstances may exceed the 31st 
December 2023 (the N+3 deadline for the final funds committed on 31 December 
2020). 

Eligible expenditures can be distinguished between preparation costs, implementation 
costs and closure costs. 

 

Project preparation costs 

In the framework of the BalkanMed Programme, approved projects which successfully 
signed the Subsidy Contract with the Managing Authority are entitled to receive 
reimbursement of their preparation costs. That means that in case projects foresee 
this kind of expenditure in the Application Form, they will be reimbursed. 

The partnership decides which partners will receive what share of the reimbursement 
of preparation costs. It is strongly recommended to reach a consensus within the 
partnership on the distribution of preparation costs, reflecting the actual preparation 
activities carried out by the partners in a fair and transparent way. 

NB: Preparation costs do not constitute a specific budget line, but these costs should 
be the starting Deliverable (Deliverable 1.x.1) of the Work Package 1 (WP1) per project 
partner. On this basis, they are foreseen as costs indifferent budget lines apart of 
Office and Administrative, Equipment and Investments/ Works costs which are not 
eligible in the preparation phase. As a result, all requirements specified for the budget 
categories are applicable also to the eligibility of preparation costs. 

In addition to these, the following requirements apply as well: 

 preparation costs are only eligible if foreseen in the approved Application Form, 
thus only partners having stated preparation costs in WP1/ Deliverable 1.x.1 per 
partner of the approved Application Form can claim this type of costs; 

 these costs must be related exclusively to preparation activities (such as the 
finalization of the application documents, the organization of joint meetings, the 
development of preparatory studies, analysis and researches for activities 
preliminary to the project) carried out between the starting date of eligibility and 
the date on which the Application Form is submitted by the LP; 

                                                           
18

 Except for the FLC related expenditure that can be incurred and invoiced after the official 
ending date of the project 
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 the payment of preparation costs must be foreseen in the first spending forecast 
period and reported in the first Project Progress Report; in practice this means that 
they could be paid also after the submission of the Application Form [at latest two 
(2) months after the signature of the subsidy contract], on the understanding that 
the related expenditure must be reported within the first Progress Report, 
otherwise they will not be reimbursed by the Programme; 

 the eligible preparation costs respect the ceilings established by the reference Call 
for Project Proposals; 

Please note that costs related to the negotiation of requests put forward by the 
Managing Authority or by the Monitoring Committee that must be fulfilled prior to 
contracting are in all cases to be considered as implementation and not preparation 
costs. These costs are eligible for reimbursement and should be included in the Application 

Form & Specification of Budget Form, either at the initial stage of the project design or 

after the approval of the project and the negotiation with the MA / JS. 

 

Project implementation costs 

The implementation period is the period that goes from the starting date of the project 
to its closing date, in accordance with the Subsidy Contract and the approved 
Application Form and its following amendments. Consequently as a general rule, 
implementation costs are eligible if related to activities implemented within this 
implementation period. 

However, the rules concerning the starting date of the eligibility expenditure of 
projects is established by the respective Call for Project Proposal. At the earliest, costs 
are eligible from the day indicated in the related Call for Project Proposals. Partners 
may decide at their own risk to start the implementation activities before the project is 
finally selected for granting. 

The ending date of the project indicates when all the project activities have to be 
concluded. Project Partners are allowed to pay the costs related to such project 
activities also after this ending date, but no later than six (6) months after it and 
provided that they are anyway paid within the 31st December 2023. This means that 
within six (6) months after the ending date stated in the Application Form, Project 
Partners must conclude all payments, otherwise the related expenditures will not be 
eligible. 

In order to be eligible, all implementation-related costs incurred in the last reporting 
period must be paid by Project Partners within six (6) months after the end date of 
project implementation, as well as all costs related to the elaboration and submission 
of the last project Progress Report, the Final Progress Report and to the project 
administrative closure activities (first level control, staff costs, insurance, bank 
expenses). 

The final date of eligibility of expenditure under no circumstances may exceed the 31st 
December 2023 (the N+3 deadline for the final funds committed on 31 December 
2020). 
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Eligibility of expenditure by budget line19 

The project budget must be structured according to the following budget lines: 

- Staff costs; 

- Office and Administrative expenditure; 

- Travel and Accommodation costs 

- External Expertise and Services costs 

- Equipment expenditure 

- Investments expenditure and costs of Works 

These budget lines apply to all Work Packages and to all partner organisations (Lead 
Partner or Project Partner). 

Explanations on how to report the foreseen costs are provided below. In addition, an 
indicative list of the relevant supporting documents for each category of expenditure 
that need to be made available for the controllers is also provided. 

 

Eligibility of Staff costs 

This budget line refers to the expenditure on costs of staff members employed by the 
partner organisation, who are formally engaged to work on the project: 

 full-time 

 part-time 

 part-time with a fixed percentage of time dedicated to the project per 
month 

 part-time with a flexible number of hours worked on the project per 
month 

 contracted on an hourly basis 

These costs includes staff costs of employees in line with the employment/work 
contract, and costs of natural persons working for the partner organisation under a 
contract other than an employment/work contract and receiving salary payments. 
Staff costs comprise actual salaries plus social security, health insurance and other 
statutory costs included in the remuneration (all calculated in accordance with the 
national legislation). 

Hereinafter, both the employment/work contract and an appointment 
decision/contract of natural persons working for the partner organisation and 
receiving salary payments are referred to as ‘employment document’. 

                                                           
19

 Guidance provided in this Manual takes account of provisions of the regulatory framework 2014-2020 (in 

particular rules on eligibility of expenditure for cooperation programmes set up in the Commission Delegated 

Regulation (EU) 481/2014, articles 65 to 71 of the CPR, article 18 of the ETC) and practices in use by ETC 

programmes in 2007-2013. 
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General principles 

 Staff costs must relate to activities which the partner organisation would not carry 
out if the project was not undertaken. 

 Office & Administration costs cannot be included under this budget line. 

 Daily allowances and any other travel and accommodation costs cannot be 
included under this budget line. 

 Staff costs always to be calculated in number of man-hours * hourly rate (and not 
in man-days or man-months) 

 

Forms of reimbursement 

Staff costs can be reimbursed by the programme either on the basis of: 

I. real costs, or 

II. flat rate of (up to) 20% of direct costs other than staff costs, or 

Each project must decide on the reimbursement option and declare it along with the 
Application Form. The reimbursement option will be selected by each Project Partner 
working on the project.  

 

I. Real costs 

Budget line specific rules 

 Staff costs cover real costs paid out based on a payslip or a document of equivalent 
probative value. Data from the organisation’s accounting system may be accepted, 
in line with the controllers’ professional judgement regarding reliability of the 
system. 

 The following costs are eligible components of staff costs: 

a. Salary payments fixed in the employment/work contract, an appointment 
decision (in the case of natural persons working for the partner 
organisation under a contract other than an employment/work contact), or 
by law. 

b. Any other costs directly linked to the salary payments, incurred and paid by 
the employer, such as employment taxes and social security including 
pensions as long as they are fixed in the employment document and they 
are in accordance with the legislation and standard practices in the country 
and/or organisation. 

 The salary payments must relate to responsibilities specified in a job description of 
the individual staff member. 

 Costs of social security including pensions are only eligible, if they are not 
recoverable by the employer. 
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 Holidays as resulting from normal employer’s obligations are eligible. The cost 
forms part of the gross employment cost. 

 Overtime is eligible, provided it is in conformity with the national legislation and 
the employment policy of the partner organisation, and it is actually paid to the 
staff member. 

 Staff costs must be calculated individually for each staff member. 

 

Calculation of staff costs and audit trail 

Depending on the assignment (full-time, part-time, contracted on an hourly basis) to work 
on the project, staff costs of each individual are calculated as follows:  

 

Full-time An individual dedicates 100% of his/her working time to the project. 

Staff costs = total of the gross employment cost 

Audit trail 

The following main documents must be available for control 
purposes: 

- Employment/work contract or an appointment decision/contract 
considered as an employment document. 

- Job description providing information on responsibilities related 
to the project. 

- Payslips or other documents of equivalent probative value. 

- Proof of payment of salaries and the employer’s contribution. 

- No registration of the working time is required. 

Part-time 
assignment 
with a fixed 

percentage of 
time worked 

on the project 
per month 

An individual dedicates a fixed percentage of his/her working time to 
the project. 

Staff costs = fixed percentage of the gross employment cost 

Audit trail 

The following main documents must be available for control 
purposes: 

- Employment/work contract or an appointment decision/contract 
considered as an employment document. 

- Document setting out the percentage of time to be worked on the 
project per month (if not specified in the contract). 

- Job description providing information on responsibilities related 
to the project. 

- Payslips or other documents of equivalent probative value, 
identifying the real salary costs. 
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- Proof of payment of salaries and the employer’s contribution. 

- No registration of the working time is required. 

Part–time 
assignment 

with a flexible 
number of 

hours worked 
on the project 

per month 

An individual dedicates a flexible share of his/her working time to the 
project. 

Staff costs = part of the gross employment cost depending on the 
number of hours actually worked on the project 

The staff costs can be calculated on the basis of two options. For each 
employee working part-time (and a flexible number of hours per 
month) on the project, the partner organisation should select one of 
the two methods to calculate the hourly rate. The same method will 
apply to the employee for the entire project duration. 

 

Option 1 

An hourly rate established based on the monthly working time 
(number of hours per month) fixed in the employment document: 

Hourly rate = monthly gross employment cost/number of hours 
per month fixed in the employment document 

Staff costs = hourly rate * number of hours worked on the project 
per month 

Audit trail 

The following main documents and/ or any other documents as 
required by the FLC must be available for control purposes: 

- Employment/work contract or an appointment decision/contract 
considered as an employment document (including information 
on the monthly working time). 

- Job description including information on tasks related to the 
project. 

- Payslips or other documents of equivalent probative value. 

- Data from the working time registration system, e.g. time sheets, 
providing information on the number of hours spent per month 
on the project. The time registration system must cover 100% of 
the actual working time of the individual. 

- Proof of payment of salaries and the employer’s contribution. 

 

Option 2 

An hourly rate established based on a standard number of 1720 hours 
per year: 
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Hourly rate = latest documented annual gross employment 
cost/1720 hours 

Staff costs = hourly rate * number of hours worked on the project 
per month 

Audit trail 

The following main documents and/ or any other documents as 
required by the FLC must be available for control purposes: 

- Employment/work contract or an appointment decision/contract 
considered as an employment document. 

- Job description including information on tasks related to the 
project. 

- Payslips or other documents of equivalent probative value. 

- Data from the working time registration system, e.g. time sheets, 
providing information on the number of hours spent per month 
on the project. The time registration system must cover 100% of 
the actual working time of the individual. 

- Proof of payment of salaries and the employer’s contribution. 

- Document identifying the latest annual salary cost 
- Document showing the calculation of the hourly rate 

Contracted on 
an hourly 

basis 

An employee is contracted on an hourly basis and dedicates a certain 
number of hours to work on the project. 

Staff costs = part of the gross employment cost depending on the 
number of hours worked on the project 

The staff costs are calculated on the basis of an hourly rate fixed in 
the employment document: 

Hourly rate = fixed in the employment document 

Staff costs = hourly rate * number of hours worked on the project 

Audit trail 

The following main documents and/ or any other documents as 
required by the FLC must be available for control purposes: 

- Employment/work contract or an appointment decision/contract 
considered as an employment document (including information 
on the hourly rate). 

- Job description providing information on responsibilities related 
to the project. 

- Payslips or other documents of equivalent probative value. 

- Data from the working time registration system, e.g. time sheets, 
providing information on the number of hours spent per month 
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on the project. 

- Proof of payment of salaries and the employer’s contribution. 

 

II. Flat rate 

Calculation of staff costs 

Staff costs are calculated as a flat rate of 20% of direct costs other than the staff costs. 
The Project Partners will not be obliged to report or prove categories of costs 
calculated on the basis of a flat rate, but only the eligible direct costs included in the 
calculation basis for the application of the flat rate (e.g. the eligible direct costs: travel 
and accommodation, external expertise and services, equipment, infrastructure and 
works). 

Staff costs = 20% * eligible direct costs other than staff costs  

 

 Direct costs are all costs that can be attributed directly to the project and are 
identified by the partner organisation as such, in accordance with accounting 
principles and internal rules of the organisation. 

 Indirect costs (i.e. costs that cannot be assigned in full to the project) must not be 
taken into account in the calculation of staff costs. 

 Direct costs that form the basis for calculation of staff costs must be incurred and 
paid by the partner organisation as real costs. 

 Direct costs that form the basis for calculation of staff costs must not include any 
office and administrative costs, if a flat rate option is used on the office and 
administrative budget line (ref. Forms of reimbursement in the fact sheet on 
“Office and administrative”). 

 

Audit trail 

By applying the 20% flat rate option, the expenditures related to staff costs are not a 
subject to FLC verification and the Project Partners do not need to document that the 
expenditure has been incurred and paid. 

However, if simplified cost options are used, the FLCer shall examine the correct 
application of the flat rate by the beneficiary. These expenses may be subject to 

control by the Audit Authority. 

 

Programme-specific conditions  

 The Lead Partner shall appoint (internally) a Project Manager and shall appoint 
(internally) or contract (externally) a Financial Manager; a Communication 
Manager may be appointed, too, if deemed necessary. 

 The number of staff of each partner organisation must relate to project 
activities; 
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 The salary of staff of each partner organisation must relate to real market 
conditions when applicable. 
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Eligibility of Office and Administration costs 

This budget line refers to expenditure on office and administration costs. They cover 
operating and administrative expenses of the partner organisation that support 
delivery of project activities. 

 

General principles 

 According to Regulation (EU) No 481/2014 Article 4, office and administrative 
expenditure are limited to the following items: 

-  office rent; 

- insurance and taxes related to the buildings where the staff is located and to the 
equipment of the office (e.g. fire, theft insurance); 

-  utilities (e.g. electricity, heating, water); 

- office supplies (e.g. stationary like paper, pens, photocopy, toner etc.); 

- general accounting provided inside the Partner organisation; 

- archives; 

- maintenance, cleaning and repairs; 

- security; 

- IT systems (e.g. administration and management of office hard- and software) and 
their support; 

- communication (e.g. telephone, fax, internet, postal services, business cards); 

- bank charges for opening and administering the account or accounts where the 
implementation of an operation requires a separate account to be opened; 

- charges for transnational financial transactions. 

 Office and administration costs can be direct and/or indirect: 

o Direct costs are costs that can be attributed directly to the project and are 
identified by the partner organisation as such, in accordance with accounting 
principles and internal rules of the organisation. 

o Indirect costs are costs that cannot be assigned in full to the project, as they 
link to various activities of the organisation, including activities that do not 
relate to the project. 

o No cost item can be taken into account twice as direct and indirect, i.e. no 
double funding is permissible (ref: Article 65.11 Common Provisions 
Regulation (EU) No 1303/2013). 

 Office equipment, IT hardware and software, and furniture and fittings cannot be 
included under this budget line; the cost must be reported as equipment 
expenditure. This does not include IT system support of an administrative nature; 
the cost falls under the office and administrative costs budget line. 
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 Costs of control and audit of the project cannot be included under this budget line; 
they must be reported as external expertise and services costs. 

 

Forms of reimbursement 

Office and administration can be reimbursed by the programme either on the basis of: 

I. real costs, or 
II. flat rate of (up to) 15% of staff costs. 

Each partner organisation must decide on the reimbursement option and indicate the 
choice in the Application Form.  

I. Real costs 

Budget line specific rules and calculation of office and administration costs 

 All office and administration costs (direct and indirect) are reported as actually 
incurred and paid. 

 Indirect expenses must be allocated to the project according to a justified and 
equitable method. The partner organisation should use a pro rata to distribute the 
organisation’s indirect expenses among different activities and to extract the share 
of indirect costs necessary for the implementation of the project. The allocation 
methodology should be in line with the general accounting policy of the partner 
organisation, e.g. allocation of indirect costs to the project based on a percentage 
of personnel costs. 

 Internal practices and rules of the partner organisation that affect the level of 
indirect office and administration costs must be verified against the principle of 
sound financial management. In cases where costs are deemed not necessary or 
excessive, they should be removed from the calculation basis or adjusted to the 
justifiable level. 

 

Audit trail 

The following main documents and/ or any other documents as required by the FLC 
must be available for control purposes: 

1. List of direct and indirect costs. 

2. Paid invoices to justify direct and indirect costs. 

3. Calculation method and a pro rata rate to justify indirect costs reported as real 
costs. 

4. Proof of payment. 

 

II. Flat rate 

Calculation of office and administration costs 

Office and administration costs are calculated as a flat rate of 15% of staff costs. 
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Office and administration costs = 15% * eligible staff costs  

 

 The flat rate covers all office and administration costs, i.e. there is no distinction 
between direct and indirect costs. 

 Office and administration costs can be calculated as flat rate regardless of the form 
of reimbursement applied under the staff costs budget line, e.g. staff costs 
calculated as a flat rate can still form the basis for the calculation of office and 
administrative costs. 

 

Audit trail 

By applying the 15% flat rate option, the expenditures related to office and 
administrative costs are not a subject to FLC verification and the partners do not need 
to document that the expenditure has been incurred and paid. 

However, if simplified cost options are used, the FLCer shall examine the correct 
application of the flat rate by the beneficiary. These expenses may be subject to 

control by the Audit Authority. 

 No detailed budget needs to be planned for the budget line ‘Office and 
administration expenditure.  

 When it comes to reporting office and administration expenditure, the flat rate of 
15% is automatically applied to the actually eligible reported staff costs of each 
project partner. 
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Eligibility of Travel and Accommodation costs 

This budget line refers to expenditure on travel and accommodation costs of staff of 
the partner organisation (participating in project activities and/or are part of the 
project team) that relate to delivery of the project (e.g. participation in project 
meetings, project size visits, meetings with Programme bodies, seminars, conferences, 
etc.). Eligible cost items under this budget line are (exhaustive list): 

a) Travel costs; 
b) Accommodation costs; 
c) Costs of meals; 
d) Visa costs; 
e) Daily allowances. 

 

General principles 

 Travel and accommodation costs must clearly link to the project and be essential 
for effective delivery of the project activities. 

 Costs must be definitely borne by the partner organisation. Direct payment by a 
staff member of the partner organisation must be supported by a proof of 
reimbursement from the employer. 

 The principle of sound financial management should apply to the choice of 
transport and accommodation. In line with the result-oriented policy approach, 
effectiveness should be the leading principle. In the second instance, cost-
efficiency should be ensured, taking into account the entire cost of the mission 
(travel cost, staff costs related to the travel, etc.). 

 Any expenditure item defined as travel costs, accommodation costs, costs of meals 
or visa costs that is already covered by a daily allowance, cannot be eligible in 
addition to the daily allowance, i.e. no double funding is permissible (ref: Article 
65.11 Common Provisions Regulation (EU) No 1303/2013). 

 Travel and accommodation costs of staff of organisations involved in the project as 
associated partners can be eligible, as long as they are finally borne by any of the 
partner organisations. 

 Travel and accommodation costs of external experts and service providers cannot 
be included under this budget line; they must be reported as external expertise 
and services costs. 

 Travel and accommodation costs of natural persons (e.g. speakers, chairpersons, 
teachers, etc.) contributing to the project must be reported as external expertise 
and services costs.  
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Budget line specific rules 

 Travel and accommodation costs must be justified by activities carried out within 
the project, e.g. participation in project meetings, project site visits, meetings with 
the programme bodies, seminars, conferences, etc. 

 Costs of travel and accommodation related to activities outside the programme 
area are only eligible, if they have been included in the approved Application Form. 
In all cases, benefits of such activities to the programme area must be 
demonstrated. 

 Maximum daily rates for hotel and subsistence should be respected, in accordance 
with the national legislation and internal policy of the partner organisation. In duly 
justified cases, costs above the maximum rates may be accepted. 

 Travel and accommodation cost should be properly documented in line with the 
national legislation and internal policy of the partner organisation. In very 
exceptional cases national rules concerning missing/lost documents may be 
accepted. 

 In case of unforeseeable external circumstances (i.e. Act of God, epidemic 
outbreaks, natural disasters etc.) and after a proper justification (eg. orders, 
decrees or regulations published by the public authorities etc.), the already 
incurred expenditures of travel & accommodation costs related to unfulfilled 
activities (cancellation fees etc.) may be treated as an “exceptional and dully 
justified case” and will be considered eligible costs. These costs shall be eligible 
only in case they are not recoverable, according to existing contractual terms and 
are duly documented. Please also see NB., p. 92. 

 

Audit trail 

The following main documents and/ or any other documents as required by the FLC 
must be available for control purposes: 

1. Invitation and/or minutes or similar of the meeting/seminar/conference, 
presenting the time, duration, venue as well as signed list of participants for all the 
days of the meetings (a Certificate of Attendance may also be used); 

2. Decision for travelling according to the institutional framework of the Partner 
3. Paid invoices (e.g. hotel bills, travel tickets); 
4. Daily allowance claims; 
5. Proof of payment; 
6. The national legislation and the Partner’s regulation on the level of the subsistence 

allowances, the kilometer allowance for using private car. 
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Eligibility of External Expertise and Services costs 

In accordance with Regulation (EU) No 481/2014, Article 6, expenditure on external 
expertise and service costs shall be limited to the following services and expertise 
provided by a public or private law body or a natural person other than the beneficiary 
of the operation: 

a) Studies or surveys (e.g. evaluations, strategies, concept notes, design plans, 
handbooks); 

b) Training (e.g. venue, trainers); 
c) Translations; 
d) IT systems and website development, modifications and updates; 
e) Promotion, communication, publicity or information linked to an operation or to a 

cooperation programme as such; 
f) Financial management; 
g) Services related to the organisation and implementation of events or meetings 

(including rent, catering or interpretation); 
h) Participation in events (e.g. registration fees); 
i) Legal consultancy and notarial services, technical and financial expertise, other 

consultancy and accountancy services; 
j) Intellectual property rights; 
k) Verifications of expenditure carried out by authorises First Level Controllers; 
l) The provision of guarantees by a bank or other financial institution where required 

by Union or national law or in a programming document adopted by the 
monitoring committee; 

m) Travel and accommodation for external experts, speakers, chairpersons of 
meetings and service providers; 

n) Other specific expertise and services needed for operation. 

 

General principles 

 The work by external experts and service providers must be clearly and strictly 
linked to the project and be essential for its effective implementation and justified 
in the AF. 

 Each partner organisation is responsible for ensuring that EU and national public 
procurement rules are respected and that all contracts comply with the basic 
principles of transparency, non-discrimination and equal treatment as defined in 
the EC Treaty and the Commission Interpretative Communication on the 
Community law applicable to contract awards below the EU thresholds. 

(http://ec.europa.eu/internal_market/publicprocurement/docs/keydocs/communi
cation_en.pdf) 

 No sub-contracting between project partners is allowed. 

 

http://ec.europa.eu/internal_market/publicprocurement/docs/keydocs/communication_en.pdf
http://ec.europa.eu/internal_market/publicprocurement/docs/keydocs/communication_en.pdf
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Budget line specific rules 

 Travel and accommodation for external experts, service providers and natural 

persons (e.g. speakers, chairpersons, teachers, etc.)shall be declared under this 

budget line. 

 External expertise and services for the purpose of the project control, audit, and 
communication should be included under this budget line. 

 All costs of external expertise and services that are linked to an investment in 
infrastructure should be included under this budget line, e.g. feasibility studies, 
notarial fees, training fees. 

 In case of unforeseeable external circumstances (i.e. Act of God, epidemic 
outbreaks, natural disasters etc.) and after a proper justification (eg. orders, 
decrees or regulations published by the public authorities etc.), already incurred 
expenditures related to the organisation of unfulfilled activities (cancellation fees 
of planned events etc.) may be treated as an “exceptional and dully justified case” 
and will be considered eligible costs. These costs shall be eligible only in case they 
are not recoverable, according to existing contractual terms and are duly 
documented. Please also see NB., p. 92. 

 

Audit trail 

The following main documents and/ or any other documents as required by the FLC 
must be available for control purposes: 

 Evidence of the selection process, in line with national procurement rules or the EU 
public procurement rules depending on the amount contracted. 

 A contract or a written agreement laying down the services to be provided with a 
clear reference to the project. For experts paid on the basis of a daily fee, the daily 
rate together with the number of days contracted and the total amount of the 
contract must be provided. Any changes to the contract must comply with the 
public procurement rules and must be documented. 

 An invoice or a request for reimbursement providing all relevant information in line 
with the applicable accountancy rules. 

 Outputs of the work of external experts or service deliverables. 

 Proof of payment. 
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Eligibility of Equipment expenditure20 

This budget line refers to expenditure for the financing of equipment purchased, 
rented or leased by a partner, necessary to achieve objectives of the project. This 
includes costs of new equipment specifically purchased, rented or leased for the 
project purposes. Any costs of equipment already in the possession of the Partner 
organizations for  carrying out the project activities are not eligible. Depreciation costs 
are not eligible in the Programme.  

 In the case of investment activities, “equipment” covers costs of fixed investments in 
equipment, and costs of equipment that forms part of an investment in 
infrastructure.21 

In accordance with Regulation (EU) No 481/2014 Article 7 expenditures for the 
financing of equipment purchased, rented or leased by a partner of the operation shall 
be limited to the following:  

a. office equipment;  
b. IT hardware and software;  
c. furniture and fittings;  
d. laboratory equipment;  
e. machines and instruments,  
f. tools or devices;  
g. vehicles;  
h. other specific equipment needed for operations. 

 

General principles 

 Costs of equipment are eligible if they have been approved by the programme (and 
are foreseen in the approved Application Form). 

 Costs of equipment are eligible if no other EU funds have contributed towards 
financing of the same expenditure item, i.e. no double funding is permissible (ref: 
Article 65.11 Common Provisions Regulation (EU) No 1303/2013). 

 All costs are subject to applicable public procurement rules and each partner 
organisation is responsible for ensuring that these rules have been respected. 

 

Budget line specific rules 

 Purchase cost of equipment is eligible, if it is used solely for the purpose of the 
project or the target group in line with objectives of the project and incurred and 
paid within the eligible period. 

 Equipment cannot be purchased, rented or leased from another partner.  
                                                           
20

 Guidance provided in this fact sheet takes account of provisions of the regulatory framework 2014-2020 (in 

particular specific rules on eligibility of expenditure for cooperation programmes set up in the Commission 

Delegated Regulation (EU) 481/2014) and practices in use by ETC programmes in 2007-2013. The fact sheet is by no 

means a legally binding document. 
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 The necessary equipment for the management and coordination of the project (eg. 
desktops, laptops, etc) must be purchased at the beginning of the project 
implementation, preferably within eight (8) months. If this kind of equipment is 
planned to be purchased at the end of the project implementation then the cost 
can be considered ineligible. 

 

Audit trail 

The following main documents and/ or any other documents as required by the FLC 
must be available for control purposes: 

 Evidence of the procurement process (announcement, selection, award) in line 
with the national procurement rules or the EU procurement rules depending on 
the amount of the contract. 

 Invoice  providing all relevant information in line with the applicable accountancy 
rules, including the Serial Number of the equipment (if applicable). 

 Proof of payment. 

 Certificate of acceptance of products (if applicable). 

 Registration of the equipment in the accounting system. 

 Licenses to set and operate the equipment, where required (e.g. medical 
equipment). 
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Eligibility of Infrastructure expenditure and costs of Works 

The BalkanMed Programme, as well as the other transnational cooperation 
programmes, in principle is not intended as an investment programme. This is largely 
due to its limited budget and its cooperative nature. 

This budget line refers to expenditure for the financing of infrastructure and 
construction works. “Infrastructure and Works” covers costs related to small-scale 
investments in infrastructure that do not fall into the scope of other budget lines. This 
includes costs for site preparation, delivery, handling, installation, renovation, and 
purchase of land, when applicable. Costs under this budget line refer to small-scale 
investments on facilities or infrastructure which are essential for the implementation 
of the project. The BalkanMed Programme does not finance investments in large-
scale infrastructure, but may finance small-scale investment as facilities, or 
infrastructures of limited size or scope essential to the successful implementation of 
a pilot activitywith a transnational character and a potential territorial impact. 

 

NB. Transport infrastructure is not eligible (in accordance with the provisions of the 

programme document). 

 

General principles 

 Costs of infrastructure and construction works are eligible if they have been 
approved by the programme (the activity is approved in the Application Form). 

 All costs are subject to applicable public procurement rules and each partner 
organisation is responsible for ensuring that these rules have been respected. 

 All investments in infrastructure must comply with the applicable EU and 
programme information and publicity rules. 

 

Budget line specific rules 

 Full costs of infrastructure and construction works that form part of the project are 
eligible, i.e. no depreciation is eligible. 

 Documents specifying the ownership of land and/or buildings where the works will 
be carried out must be provided. 

 All compulsory requirements set by the EU and national legislation related to the 
respective investment in infrastructure must be fulfilled (e.g. feasibility studies, 
environmental impact assessments, building permission, etc.). 
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Audit trail 

The following main documents and/ or any other documents as required by the FLC 
must be available for control purposes: 

 Evidence of the procurement process (announcement, selection, award) in line 
with the national procurement rules or the EU procurement rules depending on 
the amount of the contract. 

 Contract laying down the works/infrastructure to be provided, with clear 
reference to the project and the programme. For contracts based on a daily fee, 
such fee together with the number of days contracted and the total amount of the 
contract must be provided. 

 Invoice providing all relevant information in line with the applicable accountancy 
rules. 

 Proof of payment. 

 Any other documents according to the respective national legislation. 
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MONITORING, CONTROL AND REIMBURSEMENT 

 

Project Reporting 

The main instrument for the project monitoring is the Project Progress Report (PPR), 
since on the basis of this report the Joint Secretariat monitors the implementation of 
the projects. By monitoring the progress of the projects the MA/JS wants to help the 
projects to achieve the best possible output for the benefit of the BalkanMed 
Programme area. At the same time, PPR is a tool for the Lead Partner and MA/JS to 
follow the activities and costs occurred among the project partners. Additionally, PPR 
allow the Lead Partner, FLC and MA/JS to examine the progress of the project (see § 
Project Reporting of PIM). It should be noted that a good report does not include only 
the success factors but gives a balanced view of the project. This includes, of course, 
reporting the success factors, but also the lessons learnt and what did not work, 
problems arisen and how they have been overcome. In this way, the reporting is useful 
for both the project itself and the Programme. 
 

In the BalkanMed Programme, reporting takes place at project level. There are two 
types of reports to be compiled at this level: 

 the Project Progress Report at project level; 

 the Final Project Report at project level. 

For the reporting process at project level, for both the Project Progress Report and the 
Final Project Report, compulsory templates are provided by the JS and are available in 
the Programme website. All the reports must be filled in English in all their parts. 
 

Reporting Activity 

The following paragraphs explain the requirements that must be respected for 
reporting by Lead Partners and provide detailed description of the Project Progress 
Report. Description on the Project Final Report to be submitted by the Lead Partner is 
explained in Chapter 8 of PIM. 

 

Requirements for the costs to be reported 

In addition to the general and specific eligibility requirements explained in Chapter 6, 
the following requirements must be respected as well. 

 Budget limits 

The reported expenditure must not exceed: 

 the approved total project budget; 

 the approved budget of each Project Partner. 
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Generally speaking, the reported expenditures should not exceed the approved total 
amount per budget line and per Work Package (including budget limits as for 
preparation costs - see § Project Preparation Costs of PIM), otherwise they could not 
be reimbursed by the Programme.  

 Conversion into Euro22 

All amounts set in the Subsidy Contract and in all the reports have to be shown in Euro. 

In practice this means that Project Partners in participating Countries which have not 
adopted the Euro as their currency on the date of submission of the expenditures to 
the national FLC shall convert into Euro, with an accuracy of two digits after the 
comma, the amounts of expenditure incurred in national currency. The amount shall 
be converted into Euro using the monthly accounting exchange rate of the Commission 
in the month during which expenditure was incurred. The conversion shall be applied 
and verified by the controller in the participating country in which the Project Partner 
is located. The average monthly exchange rates set by the Commission are available at 
http://ec.europa.eu/budget/inforeuro/. In such cases, the exchange rate should be 
rounded off to four digits after the decimal comma, with 0,0005 being rounded up. 

The Project Partners shall also provide the ‘Table of Expenditure’ detailing individual 
cost items, the WP to which the activities and the related costs are related, the budget 
line to which the costs have to be attributed, showing the amount in Euro. The JS 
provides a template of ‘Table of Expenditure’ to be used by Project Partners for the 
submission of the expenditures to the national FLCer. 

It is important to note that the IPA funds will be disbursed in Euro to the Lead Partners’ 
bank account and that any exchange risk is borne by the Project Partners. 

 Display of figures 

All the amounts have to be inserted in the reports using the system of two (2) 
decimals, thus with an accuracy two digits after the comma. 

In order to avoid rounding differences, Project Partners must then round off all 
expenditure to two digits after the decimal comma (with 0,005 being rounded up), as 
shown in the following examples: 

 

Examples of rounding off 

Amount of the expenditure: 176,374 EUR 176,376 EUR 

Amount to be indicated in the report: 176,37 176,38 

 

                                                           
22

 This paragraph refers only to the conversion into EUR of expenditure incurred by Project Partners in currencies 

other than EUR and does not relate to the reimbursement made to personnel (employees or external experts) 

which participates to project meetings held in Countries which have not adopted the EUR as national currency. In 

fact, project staff that participates to project meetings held in Countries with a currency different from the one of 

the Country where the Project Partner is located may convert expenditure incurred in a currency different from the 

one of the Project Partner that will reimburse that expenditure, by applying a fair and equitable rate of conversion, 

provided that a document that justifies the exchange rate applied is enclosed to their reimbursement request. 

http://ec.europa.eu/budget/inforeuro/
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Timing for reporting 

Project Partners are suggested to verify their expenditure preferably every three (3) 
months, or whenever a substantial amount of verified expenditure is accumulated 
(>15.000€ for all project partners and at least > 10.000€ for Bulgarian partner) as soon 
as they are incurred, in order to be included in Programme claims and to ensure that 
projects are progressing. In this way the Programme Authorities will be able to monitor 
the progress of the project, verifying how far the expenditure reported is from the 
planned spending forecast and take the appropriate measures in case of delay. 

 

Voiding expenditure documents 

All original invoices and other probative documents must be voided by means of a 
stamp (or written by pen, even if the use of a stamp is strongly suggested). The intent 
is to make explicit reference to the fact that the expenditure has been co-funded by 
the Programme in order to avoid double funding and, in addition, to make explicit the 
claimed expenditure for every item. 

Therefore the sentence borne by the stamp (or by pen) has to provide at least the 
following information:  

 the concerned expenditure has been co-funded by the BalkanMed 
Programme; 

 the code and the name (acronym) of the project; 

 the amount declared as eligible23. 

An example of sentence that can be used is shown in the following table: 

Expenditure incurred under BalkanMed Programme, Project 
“<Acronym> - Code <Code>", for a sum of € ......, date….. 

 

For Project Partners in participating Countries which have not adopted the Euro as 
their currency, the amount reported or declared as eligible should be indicated both in 
the original currency and in Euro value: 

Expenditure incurred under BalkanMed Programme, 
Project “<Acronym> - Code <Code>", for a sum of 

<abbreviation of the original currency><amount in the 
original currency>, equal to € <amount in euro>, date…... 

 

In case that invoices (and/or other probative documents) are available only on 
electronic support (i.e. no original copy can be identified) the minimum information 
included in the stamp (as mentioned above) has to be incorporated in the subject 
and/or in the content of the electronic document. 

Stamping shall be performed by each beneficiary. 

                                                           
23

 The invoice is voided by the competent FLCer. 
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Project Progress Report 

The Project Progress Report presents the state of the implementation of the whole 
project. It is compiled by the Lead Partner and submitted to the MA (through the JS) 
twice per year, on a six-month basis, every 31st January (for the period 01/07/20xx- 
31/12/20xx) and every 31st July (for the period 01/01/20xx- 30/06/20xx) with the 
exception of the Final Project Report (see § Final Project Report of PIM). PPR shall 
contain a summary of the activities and the verified and paid out costs of all Project 
Partners of the project for the related period. 

The purpose of the Project Progress Reports is to enable the Programme Monitoring 
Committee, Managing Authority and the Programme Joint Secretariat to follow, 
monitor, keep informed about and to be able to inform others about the progress and 
achievements of the project. 

In particular, the Project Progress Reports may describe progress in achievements of 
planned milestones, delivery of outputs and financial progress and should include 
information on main challenges and deviations/delays occurred during the reporting 
period, if any. 

Thus the Project Progress Reports shall contain: 

a. a progress activity report, that provides information on the activities of the 
project -as a whole - implemented in the related period of reporting, 
achievement of outputs and results; deliverables produced and 

b. a financial report, that provides information on validated expenditures and the 
submitted applications for reimbursement; 

c. a publicity and information report. 

Where the Lead Partner fails to submit a Project Progress Report by the given 
deadline, it must inform the Managing Authority of the reasons why it is unable to do 
so. However, it has to justify in a summary the progress made in the Project following 
the previous Project Progress Report. 

 

Progress Activity Report 

The Progress Activity Report relates to the work performed and results achieved by 
each Partner in the considered period of reporting, highlighting the state of project 
implementation, the description of activities carried out, and the outputs and results 
achieved according to the project work plan. 

The Progress Activity Report shall be coherent with the activities, objectives, results 
and the time schedule described in the approved Application Form. If not, related 
motivations for eventual deviation and envisaged activities to catch up with the delays 
shall be provided. If relevant, the description should also provide information on the 
main challenges that occurred and how the project dealt with them or what actions 
have been foreseen to deal with them.  
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By filling in the Progress Activity Report the Lead Partner confirms that the provisions 
concerning equal opportunities for men and women, non-discrimination based on sex, 
racial or ethnic origin, religion or belief, disability, age or sexual orientation and 
sustainable development have been respected by each Partner. 

 

Financial Report 

The Financial Report relates to the expenditure incurred, paid out and verified during 
the concerned period of reporting, per budget lines and WP. 

Each expenditure should be listed according to the related Work Packages and budget 
line to which it refers, in connection with the supporting invoices, or other accounting 
documents of equivalent probative value. 

 

7.1.3.1 Submission of the Project Progress Reports 

The Project Progress Report must be filled in English, in the pre-filled templates (excel 
file) provided by the Joint Secretariat24. It should be filled-in in all its parts. 

They have to be submitted to the MA/JS both in original hard copy and electronically. 
The electronic version (excel format) must be sent via e-mail to MA/JS, whilst the 
paper version with all the relevant enclosure must be sent via normal mail/courier 
dully signed and stamped to the MA/JS premises. 
  

                                                           
24

 Templates will be available in the Programme website. 
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Summary table of interim project reporting 

The figure below shows the different steps during the project closure period: 

 

Timeline of project reporting 

  Implementation Period 

Procedure 

Step 1: Transmission of a Partner Progress Report of PPs to LP ensuring 
that part of the reported activities and expenditure are independently 
verified by FLC in compliance with the country specific requirements. 
 

NB: Internal project reporting is on a six-month basis, ), as early as to 
facilitate the LP to submit the collective Project Progress Report to the 
MA/JS within the established deadlines 
 

Step 2: Elaboration and submission of the Project Progress Report (PPR) 
to MA/JS by the LP  every 31st January and every 31st July,(for the period 
01/07/20xx- 31/12/20xx & 01/01/20xx- 30/06/20xx respectively 
Step 3: Verification by the MA/JS of the submitted PPR and approval 
within twenty (20) days after the submission of the PPR. 

Total duration twenty-four (24) months 

Activity/ 
Deliverable 

1st PRP 2nd PRP 3rd PRP 4th PRP- last 

Reporting period 

Project Start 
Date- End of 

the first 
reporting 

period 

2nd Reporting 
Period 

3rd Reporting 
Period 

4th Reporting 
Period  

Deadline among 
PPs 

fifteen (15) 
days before the 

established 
deadline 

fifteen (15) 
days before the 

established 
deadline 

fifteen (15) 
days before the 

established 
deadline 

fifteen (15) 
days before the 

established 
deadline 

Reporting of 
eligible costs 

Reporting of all 
implementation
-related costs 
incurred, 
verified and 
paid out in the 
first reporting 
period, as well 
as all 
preparation 
costs as 
declared in the 
approved 
Application 
Form 

Reporting of all 
implementation 
related costs 
incurred, 
verified and 
paid out in the 
second 
reporting period 

Reporting of all 
implementation 
related costs 
incurred, 
verified and 
paid out in the 
third reporting 
period 

Reporting of all 
implementation 
related costs 
incurred, 
verified and 
paid out in the 
fourth 
reporting 
period 
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Reporting of 
activities 

YES YES YES 

YES - last 
by the end date 
of the project 

all activities are 
completed 
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Verification of expenditure  

The Managing Authority has the overall responsibility for verifying the regularity of 
expenditure25. Each Country designates the controller/s responsible for verifying the 
legality and regularity of the expenditure declared by the Project Partners established 
on its territory. Consequently each Application for Verification of Expenditure (AVE) 
submitted to the competent body (e.g. NA or FLC) by Lead Partner and Project Partner 
participating in a project has to be verified and confirmed by the First Level Control 
according to the First Level Control System established in the respective Country. 

The main aim of the control systems is to provide a guarantee for the Managing 
Authority, the Certifying Authority and to the project itself that costs are reported and 
claimed in accordance with the legal and financial provisions of the Programme rules, 
as well as the Community regulations and national rules, following the provisions of 
Art. 125 of the EU Regulation 1303/2013. 

Additionally to the first level controls, expenditure incurred and paid out by each 
Project Partner are subject to controls and audits by other Authorities. 

 

The functions of the designated bodies 

Monitoring by the Managing Authority/ Joint Secretariat 

The Managing Authority (or the JS on its behalf) may also perform on-going controls 
focused on the delivery of activities in relation to the work plan presented in the 
Application Form of the project and in compliance with all Programme rules such as 
those on publicity and information. 

It must be highlighted that, during the monitoring of the Project Progress Report, the 
Joint Secretariat will verify the implementation of the project26.  

If the information delivered in the Project Progress Reports is insufficient, the MA/JS 
will ask for further information or clarification to the Project Partners that should 
provide the answers to the Managing Authority/Joint Secretariat within the set 
timeframe. 

The MA is also responsible for ensuring that the CVEs have been issued by the 
designated controller. 

It should be noted that the controls performed by the MA/JS may result in additional 
requests for clarification to the Lead/Project Partner, even if the AVE was technically 
validated by the FLC, and might bring to recovery of unduly paid amounts. 

 

                                                           
25

According to Art. 23 of ETC Regulation, the Managing Authority “shall satisfy itself that the expenditure of each 

final beneficiary participating in an operation has been validated by a designated controller”. 
26

The annexes to the Project Progress Report (e.g. invitation, list of participants to meetings and events, 

promotional material, publications, press releases, etc.) as proof of the realization of the project activities and of 

Programme visibility, in some cases can be also provided in electronic version by an electronic device (e.g. scan of 

the list of participants, file of the press notice published on a website, brochures).  
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The First Level Control 

In the BalkanMed Programme, each State has established a First Level Control System 
(FLCS) to verify the legality and regularity of the expenditure reported by all Project 
Partners on their territory participating in the operations, each relating to the AVE 
submitted. 

The control performed by the First Level Control (FLC) makes possible to verify: 

- the delivery of the products and services co-financed; 

- the soundness of the expenditure declared for project or parts of project 
implemented on its territory;  

- the compliance of such expenditure and of related projects, or parts of those 
projects, with Community, Programme and, when relevant, with national rules. 

All Programme’s documents (Cooperation Programme, Programme Manual, 
Application Package for the reference Calls, the present PIM) provide the needed 
guidance required for the verification and validation of expenditures by the First Level 
Control. These documents are available on the Programme website. 

 

 

Procedure for expenditure verification 

Each Project Partner submits either electronically or in hard copy the Application for 
Verification of Expenditure to the designated controller. The FLCer will carry out 
administrative and on-the-spot verifications covering financial, technical and physical 
aspects of projects. 

Additionally, verifications shall specifically ensure the following: 

- that the costs are eligible and sufficiently supported by invoices or accounting 
documents of equivalent probative value; 

- that the expenditure has been incurred for the purpose of implementing the 
project in accordance with the contents of the Subsidy Contract, including the 
latest version of the approved Application Form which is an integral part of the 
contract itself27; 

- the reality of the reported expenditure (activities have actually taken place and 
products and services have been delivered); 

- the compliance of the expenditure with applicable rules on public 
procurement, publicity and information, protection of the environment and 
equal opportunities. 

The controller will make administrative verifications (“desk-based checks”) for each 
submitted Application for Verification of Expenditure (covering 100% of the reported 
expenditure). On-the-spot checks will be carried out on a sample basis or as 
designated in the Programme’s Management and Control System.  

                                                           
27

In case of amendments of the Application Form and/or of the Subsidy Contract and Partnership Agreement, the 

latest version/s will be made available for the competent controller by the Lead/ Project Partner. 
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Supporting documents to the Application for Verification of Expenditure 

Any Application for Verification of Expenditure must be supported by documents 
proving the eligibility of expenditure as: 

 table of expenditure; 

 invoices and accounting documents of equivalent probative value related to 
project expenditure, etc.; 

 other documents as: bank statements, contracts, timesheets, boarding passes, 
evidences of the selection procedure, etc. 

 public procurement documents, in case of awarding service/s, contracts for 
works or supply; 

 project deliverables as: promotion materials produced during the project 
period, list of participants and minutes of meetings; copy of the materials 
produced directly linked to events, etc. 

 for Project Partners located in the Participating Countries which have not 
adopted the euro as their currency, the page of the InforEuro website showing 
the monthly exchange rate shall be consulted;  

 any other document useful for checking compliance with national legislation 
that the national First Level Controller might require. 

Invoices and accounting documents of equivalent probative value related to project 
expenditure shall be submitted according to the procedure established by the related 
FLC System (FLCS).  

Project Partners must perform an administrative and accounting self-evaluation on the 
documentary evidences to support their own Application for Verification of 
Expenditure before submitting it to the competent FLC, using the check list for self-
evaluation provided by the JS. 

 

Administrative verification (desk-based checks) 

Desk-based verifications are carried out on the basis of the supporting documents (see 
§ Supporting documents to the Application for Verification of Expenditure of PIM) 
submitted by the Project Partners with every Application for Verification of 
Expenditure. 

In addition, during the ‘desk-based checks’ FLC checks that: 

- the submitted Application for Verification of Expenditure is correct and 
consistent with the supporting documents; 

- the reported expenditure is not affected by irregularity or any suspected 
irregularity. 

The controller may also ask the Project Partners to provide additional documents to 
those annexed to the Application for Verification of Expenditure. The Project Partners 
should provide the answers within the set timeframe in order to speed up the 
procedure of expenditure verification. 
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For Project Partners in participating Countries which have not adopted the Euro as 
their currency on the date of submission of the expenditures to the national FLC, the 
First Level Control verifies the applicable exchange rates used to convert expenditure 
incurred in the national currency of those Participating Countries (see § Requirements 
for the costs to be reported of PIM), according to the Programme provisions. 

 

On-the-spot verification (on-the-spot checks) 

Administrative verifications are not sufficient to give assurance on the legality and 
regularity of expenditure, thus it is essential that on-the-spot verifications are carried 
out. The controller ensures that technical and physical aspects of the Project are 
checked during the on-the-spot verifications. 

The First Level Control will then perform on-the-spot checks in order to check in 
particular the reality of project and to be sure that the activities reported have been 
actually done, the products/outputs delivered, the works concluded or on-going, the 
equipments purchased and the investments realized. 

The on-the-spot checks are performed on a sample basis in order to proportionate the 
means invested in going on-the-spot to the expenditure to be checked. In general the 
on-the-spot-checks shall cover at least the following verifications: 

- the existence and effective functioning of an accounting system on the level of 
each partner, either separate or analytical-based, allowing for a clear 
identification of all project-related expenditure and avoiding the possibility of 
double-funding; 

- adequacy of supporting documents and of the existence of an adequate audit 
trail; 

- the reported services/equipments/investments have been delivered in reality, 
and are available at the premises of the project partner, and are used in line 
with the project purposes; 

- compliance with national and Community rules; 

- the publicity rules and requirements of the BalkanMed Programme have been 
respected. 

 

The Certificate of Verified Expenditure 

After completing all verifications (both the administrative checks and (if the case) on-
the-spot checks), the competent First Level Control shall issue a Certificate of Verified 

Expenditure (CVE) within a period of three months from the date of receiving the 
relevant Application for Verification of Expenditure (if no additional documents have 
been required), which proves that the expenditures have been verified. 

The CVE is drawn up by the Programme to be used by each FLC. It has to be issued in 
Euro only. 

In particular the Certificate of Verified Expenditure consists of the following parts: 
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Certificate 

The First Level Controller declares in details that all the necessary 
verifications have been made, and declares, among others, the 
amounts of expenditure reported and checked and the eligible 
expenditure. 

Control 
Report 

The First Level Controller reports in a Control Report in details on the 
method of verification and on the findings of the desk-based checks 
and the findings of on-the-spot checks (if in case). 

Applications 
for 
Verification 
of 
Expenditure 

The submitted Applications for Verification of Expenditure (incl. Table 

of Expenditure and supporting documents) which the CVE refers to. 

Control 
Checklist 

Control Check list(s) filled in by First Level Controller. 

 

A detailed justification of the ineligible (thus not validated/ verified) expenditure will 
be provided by the First Level Controller in the issued CVE. 

The CVE is issued by the FLC through the MIS and sent via the MIS to the Beneficiary 
concerned, the Lead Beneficiary and the MA/ JS.  

In case the CVE does not include some expenditure because their checking has been 
deferred, waiting for additional documents, the above-mentioned deadline of three 
months is meant interrupted only for those reported expenditures not completely 
checked. In this case the FLC will send a request for additional documents to the 
Project Partner which shall answer within the given deadline. After receiving the 
further documentation, the FLCer will check again those expenditures and decide 
whether to validate them or not. The proof of this further verification, always related 
to the same Application for Verification of Expenditure, will be an additional CVE, 
connected to the one already issued. This additional CVE will be sent to the Project 
Partner with the same method used for the first CVE. Alternatively, those expenditures 
may be included in the next Application for Verification of Expenditure. 
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Summary table of expenditure verification procedure 

 

Steps of expenditure verification procedure 

  Steps Brief Information Duration 

1 

Application for 
Verification of 

Expenditure (AVE) 

Submitted by every partner to the 
respective competent body 
(according to the national FLC 
system - FLCS). 

Expenses may be 
submitted for 
verification preferably 
every three (3) months, 
or whenever a 
substantial amount of 
expenditure has been 
accumulated (>15.000€ 
for all project partners 
and at least > 10.000€ 
for any Bulgarian 
partner). 
Within three (3) 
months after the 
submission of the AVE 

2 
Nomination of the first 
level controller (FLC) (if 

applicable) 

The nomination is carried out 
according to the national FLC system 
- FLCS. 

3 

Verifications of the AVE  Carried out by the FLC covering 
administrative, financial, technical 
and physical aspects of projects. 

4 

Certificate of Verified 
Expenditure (CVE) 

including: 

The FLC Certificate declares in detail 
that all the necessary verifications 
have been made, and declares, 
among other things, the amounts of 
expenditure reported and checked 
and the eligible expenditure. 

The FLC Control Report presents in 
detail the method of verification and 
the findings of the desk-based 
checks and the findings of on-the-
spot checks (if applicable). 

The submitted LP/PPs Applications 
for Verification of Expenditure – 
Table of Expenditure to which the 
CVE refers to. 

–FLC Control Check list(s) filled by 
FLC. 

5 Submission of CVEs The CVE, including all its 
accompanying documents, is issued 
through the MIS and sent via the 
MIS to the Beneficiary concerned, 
the Lead Partner and the MA/ JS.. 
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Reimbursement 

The main rules and requirements related to the payment procedure within the 
BalkanMed Programme are outlined below. 

The total budget of project selected for funding is co-financed up to a maximum rate 
of 85% by the Community fund, while the remaining budget is covered with national 
co-funding, ensured by each Project Partner according to the national co-financing 
system established by its Country of origin. Therefore, while the EU funds are always 
reimbursed by the Programme through the Lead Partner, each participating Country 
applies a different system to provide the national co-funding and, in case, to reimburse 
it to Project Partners. 

This being said, the payment of the Community and (where applicable) of the national 
contribution granted to the project will be done with the reimbursement method, 
which means that any eligible expenditure will be reimbursed by the Programme if it 
has been incurred by the Project Partners, verified by the competent First Level 
Controller and if the Lead Partner has not raised any relevant concern to the MA/ JS.  

 

Programme reimbursement system 

The Managing Authority/Joint Secretariat will control the correctness of CVEs taking 
into account the implementation of the entire Project and inserts the relevant data in 
the MIS.  

The Certificates of Verified Expenditure are issued by the Controller(s) and sent via the 
MIS to the Beneficiary concerned, the Lead Partner and the MA/ JS. If the Lead 
Beneficiary considers that any of the certificates should not (yet) be included in a 
Payment Claim, informs the MA/JS within one (1) calendar day, except weekends, 
following the issuing of the Certificate. If no reply is received by the Lead Partner 
within the stipulated deadline, it is deemed that he/ she consents to the relevant 
Payment Claim submission. This procedure is equivalent to the payment request as 
described in the Subsidy Contract (Article 4, §6). 

All Verification Expenditure documents (Table of Verified Expenditure, Certificate of 
Verified Expenditure, Verification Report, Checklist, etc.) are checked and, once 
accepted by the MA/ JS, the corresponding expenditure can be included in a Payment 
Claim to the European Commission. 

The MA issues a Payment Claim (PC) to the Treasury of the Programme (Certifying 
Authority) in order to proceed with the reimbursement. 

The Certifying Authority will transfer the EU contribution of the whole project (thus of 
all Project Partners) to an interest-free bank account indicated by the Lead Partner. 
Payments from the Certifying Authority to the Lead Partner will be made in Euro (€). 
Once received these funds from the Treasury of the Programme, the Lead Partner is 
obliged to transfer in time, the latest one (1) month of its receipt and in full, the share 
of EU funds which correspond to each Project Partner.The amounts will be paid 
according to the flow of funds from the European Commission. 
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Description of the national co-financing systems 

The national co-financing reimbursement, if due, will instead follow the rules 
established by each participating Country, according to the specific national co-
financing system set up, namely: 

- the share of national co-financing (15%) of Bulgarian Project Partners is 
guaranteed by state contribution via the Ministry of Regional Development and 
Public Works; 

- the share of national co-financing (15%) of Cypriot Project Partners is 
guaranteed by own contribution. In the case of public bodies (ministries and 
their departments) the national co-financing is guaranteed by State 
Contribution via the DG EPCD. 

- For Greek Partners, the National Contribution is guaranteed via the Public 

Investments Programme; Greek Beneficiaries submit to the MA/JS their spending 

forecast for the whole project implementation period and per trimester, following 

the JS instructions and at certain financing periods established by the Ministry of 

Economy. The MA/JS expresses its consent to the relevant Region / Ministry. Once 

the Regional Decision is issued by the Ministry of Economy, each Greek Beneficiary 

may have the credited amount allocated, which will be available for disbursement 

via the relevant Regional Development Fund, through the MIS. In order for Greek 

Beneficiaries to receive the credited amounts, Requests for Budget Allocation must 

be submitted to the JS periodically. After spending, PPs have their expenditure 

verified and submit the CVEs to the MA/JS via the LP, requesting reimbursement of 

the EU contribution. This way, the Public Investments Programme recovers the EU 

contribution for the funds already paid to Greek Beneficiaries. This is an ongoing 

procedure, until the end of the project. 

- the share of national co-financing (15%) of Albanian Project Partners is 
guaranteed by own public contribution of the project partner and/or other 
public contribution (e.g. regional/ local/ other public sources) – not covered by 
state contribution. Therefore, Albanian partners are required to ensure the 
requested co-financing for co-funding the project activities. 

- the share of national co-financing (15%)of the Republic of North Macedonia 
Project Partners is guaranteed by public contribution. National co-financing for 
LP/PP shall be ensured through the National Budget of the Republic of North 
Macedonia for all the partners of the country and administered by the NA. 
Once awarded a grant/ subsidy contract in the frame of this Programme the 
LP/PP concludes an additional Contract for National Co-financing with the 
Ministry of Local Self Government. The contract is concluded on the 100% of 
the amount of the awarded grant, however, 15% of the National co- financing is 
administered based on the proved/ verified eligible expenditure of the LP/PP 
according to the provisions of the Financing Agreement signed with the 
European Commission and the Managing Authority. 

For more detailed information on the national procedures, please contact the National 

Coordination Points (NCP) in each partner country. 
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Summary table of reimbursement procedure 

The figure below shows the different steps of the cash flow during reimbursement 
procedure: 

 

Steps of reimbursement procedure 

 
Steps Brief Information Duration 

1 CVEs Check by LP  Checked by the Lead Partner.  

 

Within one (1) calendar 

day after the CVE has 

been issued on the MIS  

 

2 CVEs check by MA/ JS 
Check of the submitted CVEs is 

carried out by the MA/JS. 

Within fifteen (15) days 
after the CVE has been 

issued on the MIS 

3 Payment Claim 
Issued by the Certifying Authority 
(CA) to the European Commission 
for making reimbursements to LP. 

 

4 
The LP receives the 
ERDF and IPA funds 

CA on the basis of the Payment 
Claim reimburses the refundable 

expenditures to the LP. 

Within three (3) 
months after the 
submission of the 
Payment Claim. 

5 

Transfer to the rest of 
the Project Partners 

(PP) the ERDF and IPA 
funds 

By the LP to every PP according to 
the share reported and verified 

expenditure. National co-financing 
(where applicable) will be 

reimbursed to Project Partners 
according to the national co-

financing systems. 

Within fifteen (15) days 
of receiving the 

reimbursed from the 
CA amounts by LP. 

 
  



 
TNCP Balkan – Mediterranean 2014 - 2020 

Project Implementation Manual, Version 1.6. Page 132 

PROJECT CLOSURE 

At the end of the project implementation (see § Period of eligibility of expenditure of 
PIM), several obligations arising from the Programme, the Community and the national 
legislation still apply. 

 

Final Project Report 

After finalisation of the project the Lead Partner must submit a Final Project Report 
(standard form provided) to the Managing Authority/ Joint Secretariat not later than 
eleven (11) months from the end date of the project, giving a qualitative summary of 
the project as a whole. 

Specifically, the Final Project Report of the project will be submitted to the MA/JS for 
approval two (2) months after all certificates of verified expenditure are issued.  

This report should provide an overview of the project’s activities and achievements. It 
should also highlight how transnational cooperation has contributed to attain the 
expected results and should include a detailed description of the measures foreseen in 
order to ensure their durability. In addition it should contain financial information 
about all certified expenditures (CVEs).  

As the Project Progress Report, the Final Project Report shall contain: 

a) report detailing all project activities as a whole, achievement of outputs and 
results; deliverables produced and  

b) financial reporting regarding all project certified expenditures, including those 
related with activities of the last reporting period; 

c) relevant attachments as communication and publicity documents. 

The Final Project Report must be filled in English, pre-filled templates provided by the 
Joint Secretariat28 and it has to be submitted to the JS both in original hard copy and 
electronically. 

 

Summary table of final project reporting 

The figure below shows the different steps during the project closure period: 
 

Timeline of final project reporting 

  Closure Period 

Total duration eleven (11) months 

Activity/ 
Deliverable 

Final payments Final verifications FPR 

                                                           
28

 Templates will be available in the Programme website. 
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Reporting 
period 

Up to six (6) months 
from the end date of 

the project 

Up to three (3) months 
from the final 

payments 

Up to two (2) months 
from the final 
verifications 

Reporting of 
eligible costs 

Payment of all 
implementation-
related costs incurred 
in the last reporting 
period as well as all 
costs related to the 
elaboration and 
submission of the 
Final Progress Report 
and to the project 
administrative closure 
activities (first level 
control  and staff 
costs) 

FLC - verification of 
expenditure of all 
implementation-related 
costs incurred in the last 
reporting period as well 
as all costs related to 
the elaboration and 
submission of the Final 
Progress Report and to 
the project 
administrative closure 
activities (first level 
control  and staff costs) 

Reporting of all 
implementation-related 
costs incurred, verified 
and paid out in the 
fourth (last) reporting 
period as well as all 
costs related to the 
elaboration and 
submission of the Final 
Progress Report and to 
the project 
administrative closure 
activities (first level 
control and staff costs, 
also including the final 
verification fee) 

Reporting of 
activities 

    

giving a qualitative 
summary of the project 
as a whole and detailing 
all project activities as a 
whole, achievement of 
outputs and results, 
deliverables produced. 

Please note that the respect of these timelines is mandatory for the beneficiaries and 
the FLCers . All the payment done after the 6th month from the end date of the project 
will be not eligible. 

 

Main Closure Process 

All the Lead Partners should fulfil the following steps, with the completion of all 
verifications: 

1st Phase – Submission of documents  

The LP submits via the MIS the following documents:  

a) the Final Application Form.  It concerns the completion of the ordinary 
Application Form with all necessary information related to the final data of project 
implementation in both, physical and financial terms; 

b) the Final Project Report (attached to the AF). The main objective of the Final 
Project Report is to provide the most representative information on the 
implementation of the project as related to both, physical activities performed 
and financial resources used. (Please see Annex I of where is the template for Final 
Project Report; and  
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c) the Final Progress Report. A Final Progress Report should be submitted, 
incorporating the final eligible costs of the project. 

Along with the three (3) main documents described above, the LP submits, in 
electronic format, project final deliverables which can be stored electronically and 
relevant attachments concerning communication and publicity documents. 

 

2nd Phase – Examination of documents 

This stage can be considered as the most important in the project closure process. The 
documents submitted by the LP to the MA/JS are subject to thorough examination by 
the MA/JS in order to ensure that the final data, in both physical and financial terms, 
have been precisely described and clearly depicted. In addition, as far as the financial 
implementation of the project is concerned, it is pointed out that the budgets of the 
Final Application Form, the Final Project Report and the Final Progress Report should 
be aligned with the total expenses verified in the certificates of expenditure of the 
project beneficiaries.  

Special attention should, however, be focused on the following: 

 The final budget of the project should not incorporate any results from 
control/audit findings. Assuming, for example, that in a project with total 
expenses, as defined above, of 150.300 € a correction has been imposed, as a 
result of an Audit Authority control, amounting to 50.000 €, then, total final 
budget in all documents should be equal to 150.300 €. It falls within the 
responsibility of the MA/JS, in case of noncompliance of all documents to the 
above principle, to ask from the LP the correction of the documents.  

 Following the examination of the documents and, especially, the acceptance of 
the total final budget, the MA/JS should, on the basis of the analytical list of 
projects of the last payment claim, satisfy itself that no payment suspensions by 
the Certifying Authority, are in effect. In case a suspension is in effect, no further 
action can be taken without settling first that pending issue, through the 
collaboration of the MA/JS with the Certifying Authority.  

 

3rd Phase - Communication of the closure decision 

Upon completion of the 2nd phase and the subsequent acceptance of the correctness 
of the data provided by the LP, the MA/JS drafts and forwards to the LP a “Letter of 
Acceptance”, which signifies the administrative end of the project. The Letter of 
Acceptance is addressed to the LP and is, at the same time, copied to the Certifying 
Authority, the Audit Authority and the competent National Authorities. 

 

4th Phase - Closure of the project in the MIS  

It concerns a purely technical aspect to be tackled with, via close collaboration 
between the MA/JS of the Programme on the one hand and the Certifying Authority 
and the Special MIS Service on the other hand. No further actions are required by LP. 
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Specifications Regarding the Eligibility of 

Expenditures 

 All invoices and relevant financial documents must be issued until the final date of 
the Subsidy Contract/Application Form29; 

 Expenditure has to be incurred before the end date of the project set in the 
Subsidy Contract, with exception of costs incurred in the last reporting period, as 
described in the Table: Timeline of final project reporting (above). The payment of 
control costs and project closure administrative activities may be made up to six 
(6) months after the project end date and no later than 31/12/2023. 

 When the FLCer’s final payment is concluded, the beneficiary inputs the 
appropriate expenditure documentation on MIS within a period of 20 calendar 
days. Please note that this period is included in the two-month period for the 
submission of the FPR. The FLCer then verifies this last expenditure without any 
additional fee, 

 The bank charges only for the transfer of the final EU contribution reimbursement 
will not be eligible; 

 Non-conformity with the Call for Proposals thresholds at project closure may be 
accepted and must have the consent/ acknowledgement of the MA/JS; 

 In all of the above cases, the Lead Partner will have the obligation to incorporate 
the respective information into the Final Progress Report and Final Application 
Form, while no modification of the Partnership Agreement and the Subsidy 
Contract is required; 

 Expenditures incurred by a beneficiary after the submission of the Final 
Application Form by the Lead Partner to the MA/JS, are ineligible; 

 Should, no later than the closure of the Programme, the project be identified as 
revenue-generating, the Managing Authority is entitled to ask for a refund to the 
Programme in proportion to the contribution from the funds. Should a cost 
benefit analysis is required this will be executed before the closure of the project 
and at the PB’s expense unless otherwise indicated in their respective budget.  

 Before submitting the closure documents, Greek Beneficiaries should have 
completed all necessary administrative steps in order to balance the payments of 
the Public Investment Fund with the certified amounts of their expenditure. They 
are obliged to return to the Public Investment Fund any amounts not spent within 
the framework of the Project or any amounts that have been deemed ineligible 
following controls/ audits. 

 

 

                                                           
29

 With exception of the FLC documentation (new contract, invoices etc) that can be inccurred 
after the ending date of the project 
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Sustainability  

In the Final Project Report the Lead Partner should describe how the deliverables of 
the proposed project would be used. For example, in the case of infrastructure 
projects, where maintenance and operation are required, the Lead Partner should 
indicate the existence of relevant bodies / structures / operating mechanisms or 
foresee the necessary actions within a specific timetable, in order to ensure 
maintenance and operation. In the case of projects which do not include operation, 
the way that the results will be used should be explained.  

On a case-by case basis and depending on the type of actions, the MA/JS identifies in 
the Call the necessary evidence needed for the evaluation of this criterion. In the 
closure of the project, the partnership must ensure the viability of the project, by 
taking the necessary administrative decisions, if they have not yet been taken. At the 
same time the functionality of the project must be ensured.  

Where appropriate and depending on the type of actions the MA/JS can identify the 
necessary evidence needed to ensure the functionality and viability of the 
sustainability of the project. 

 

Ownership of the project outputs 

According to the Subsidy Contract, Project Partners are the owners of the intellectual 
and industrial property rights on the Project's results, reports and other documents 
related to it. The proofs of transfer of ownership rights to the owners shall be annexed 
to the Final Project Report. 

Following the provisions of the rules, the publication of information by Programme or 
National Authorities/Coordinator or the European Commission, in order to guarantee 
their widespread publicity and to make them available to the public, may not be 
considered as a breach of industrial and intellectual property rights or a breach of 
confidentiality clause if the publication does not affect the Project Partner’s 
commercial secrets. 

The produced outputs of the project cannot be transferred or be substantially 
modified within five years of the final payment to the beneficiary (Art.71, CPR). More 
in detail, the project must not undergo any substantial change: 

- cessation or relocation of a productive activity outside the programme area; 

- a change in ownership of an item of infrastructure which gives to a firm or a public 
body an undue advantage; 

- a substantial change affecting its nature, objectives or implementation conditions 
which would result in undermining its original objectives. 

Should any of the above conditions not be met by any of the Project Partners, the 
Managing Authority must be informed without delay. This might imply a recovery of 
funds unduly paid. 
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The Lead Partner shall ensure that all products developed within the framework of the 
project are, subject to the provisions of national laws regarding intellectual property, 
kept free of all rights. The project partnership explicitly commits to giving up all 
copyright on teaching material, methodologies and other products of any nature 
resulting from the project. 

All products and rights (material and intellectual) that derive from the project and its 
deliverables will be the property of the partnership in their entirety. The Managing 
Authority reserves the right to use any of them for information and communication 
actions in respect of the Programme. In case there are pre-existing intellectual and 
industrial property rights, which are made available to the project, these are fully 
respected. 

 

Storage of project documents and accounting records 

All accounting and supporting documents (e.g. Project Application Form, Subsidy 
Contract, reports, service contracts, public procurement documentation, rental 
contracts, important communication between the project partners and with the 
Programme bodies as well as documents required to ensure an adequate audit trail, 
documents related to expenditures as e.g. original invoices and controls and audits) 
must be available and accessible until three (3) years from 31 December following the 
submission of the accounts in which the expenditure of the operation is included 
(according to Art. 140 of the CPR Regulation), unless stricter national rules state a later 
date. 

Official documents related directly to the communication with the Programme 
authorities shall be archived by the Lead Partner, whilst the reporting and supporting 
documents related to the Project Partners must be kept at the Project Partners’ 
premises for an equal period of time. The documents can be kept either in the form of 
original copies or in a version in conformity with the original, as commonly accepted 
data carriers. The procedure for the certification of the conformity of these documents 
held on data carriers with the original documents must be in line with the provisions 
set by the national authorities and shall ensure that the versions held comply with the 
national legal requirements and can be relied on for audit and control purposes. 

In case of retaining the documents electronically, internationally accepted security 
standards must be met. 

Representatives of the Managing Authority, Joint Secretariat, National Authorities, 
First Level Control, Certifying Authority, Audit Authority, authorized officials of the 
Community and their authorized representatives, European Commission and the 
European Court of Auditors are entitled to examine the project, all relevant 
documentation and accounts of the project also after its closure. 

 

Retention of project documents 

The following documents have to be retained as the project’s audit trail: 
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Control after project closure 

Nr Document Lead Partner Project Partner 

1 Approved Application Form Copy (of original 
signed by LP) 

Copy (of original 
signed by LP) 

2 Partnership Agreement (and its 
amendments) 

Original Original 

3 Subsidy Contract (and its amendments) Original Copy 

4 Project Progress Reports Copy Not relevant 

7 Certificate of Verified Expenditure  Print out version 
by the MIS 

Print out version 
by the MIS 

8 Each invoice and accounting document 
of probative value related to project 
expenditure (originals to be retained at 
the premises of the project partner 
concerned) 

Only LPs invoices Only PPs invoices 

9 All supporting documents related to 
project expenditure (e.g. payslips, bank 
statements, public procurement, 
documents etc) to be retained at the 
premises of the project partner 
concerned 

Only the 
supporting 
documents of 
the LP  

Only the 
supporting 
documents of the 
PP  

10 If relevant, documentation related to on 
the spot checks of the Controllers (to be 
retained at the premises of the project 
partner concerned 

Only LPs on the 
spot check 
documentation  

Only PPs on the 
spot check 
documentation  

11 If relevant, documentation of monitoring 
visits of the MA/JS 

Original  or Copy 
as in Programme 
practice 

Copy 

12 If relevant, audit reports All audit reports, 
LP audit report 
in original, all 
other reports in 
copy 

PPs audit report in 
original 

13 Final Progress Report Copy Copy 

14 Final Project Report Copy Copy 
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The EU and Programme regulations indicate the open-to-control period after the 
project is closed. Key factors, related to being prepared for control after project 
closure, are indicated below. 

 Project closure and the open-to-control period, of three (3) years from 31 
December following the submission of the accounts in which the expenditure of 
the operation is included (according to Art. 140 of the CPR Regulation)or longer if 
foreseen at national level,require preparation from the start of project 
implementation; 

 The institutions and organisations acting as Project Partners should understand 
their obligations during the open-to-control period, regardless of the continuity of 
the staff assigned to the project, especially in terms of the access to documents, 
information systems and infrastructure and equipment financed by the project; 

 The Partnership Agreement should be valid until the end of the open-to-control 
period and include all the necessary clauses to ensure smooth after-closure 
procedures; 

 The original documents and the computerised systems need to be easily 
accessible during the full open-to-control period. If the period for retention of 
documents and computerised records required by the national rules or the 
organisation’s usual practice is less than the open-to-control period, ad-hoc 
adequate procedures have to be designed and implemented at the beginning of 
the project; 

 Web-sites and any internet-based tools have to be stored locally to be able to 
show them in case of a control. A log of the evolution of web-sites and adequate 
local back-up systems have to be required from developers; 

 In cases where infrastructure or equipment property is transferred after the 
project closes, the agreement with the recipient has to include the right of access 
during the open-to-control period. All technical documentation and photographs 
should be kept in the project archives (as needed, copies of the technical 
documents can be given to the owners of the equipment or infrastructure); 

 Any equipment at the end of its useful life for example, obsolete computers, 
needs to be removed from the organisation’s inventory following adequate 
recorded procedures which have to be archived with the project documents, even 
after project closure; 

 Technical documentation must include all supporting documents and 
photographs proving all the activities financed during project implementation, 
both tangible and intangible; 

 Financial documentation must be accessible in its original form or equivalent 
according to national law and must include proof of delivery of services and 
supplies; 

 The Lead Partner and Project Partners must agree to nominate a contact person 
during the open-to-control-period with adequate knowledge of the project, its 
content, its archives and computer systems and records. 

The actual duration of a project goes much longer than its implementation period. 

Overall, before formally closing the project, Project Partners must ensure that: 
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 Each Partner’s organisation (all involved departments/divisions/units) is aware 
of the obligations (not just those involved in project implementation) during the 
open-to-control period. A future control may need to be facilitated by someone 
without any knowledge of the project. 

 A communication line is kept among all Project partners during the open-to-
control period. Even if it is written in the Partnership Agreement, any partner 
should check how this is going to work in practice in order to keep regular contact 
among them and with the Lead Partner. 

 Review the project documentation (all of it) and verify that it is organised in a way 
that anyone with no knowledge of the project can ensure a smooth control by the 
relevant bodies. 


